

ID	WBS Code	Task Name	Duration	Start	Finish
1	1	<b>UCCBIS Project</b>	<b>745 days</b>	<b>Mon 2/28/11</b>	<b>Fri 1/3/14</b>
2	1.1	<b>Phase Zero - Project Management</b>	<b>745 days</b>	<b>Mon 2/28/11</b>	<b>Fri 1/3/14</b>
3	1.1.1	<b>Initiate</b>	<b>7 days</b>	<b>Mon 2/28/11</b>	<b>Tue 3/8/11</b>
4	1.1.1.1	<b>Project Start-up</b>	<b>5 days</b>	<b>Mon 2/28/11</b>	<b>Fri 3/4/11</b>
5	1.1.1.1.1	Establish Project Office	2 days	Mon 2/28/11	Tue 3/1/11
6	1.1.1.1.2	Acquire Project Team Resources	5 days	Mon 2/28/11	Fri 3/4/11
7	1.1.1.1.3	Plan and Prepare for Contract Kickoff Meeting	5 days	Mon 2/28/11	Fri 3/4/11
8	1.1.1.2	<b>Project Kickoff Activities</b>	<b>7 days</b>	<b>Mon 2/28/11</b>	<b>Tue 3/8/11</b>
9	1.1.1.2.1	<b>Plan and Conduct Project / Contract Kickoff Meeting</b>	<b>7 days</b>	<b>Mon 2/28/11</b>	<b>Tue 3/8/11</b>
10	1.1.1.2.1.1	Review Engagement Information	1 day	Mon 2/28/11	Mon 2/28/11
11	1.1.1.2.1.2	Discuss Project Mission, Vision, and Goals	1 day	Tue 3/1/11	Tue 3/1/11
12	1.1.1.2.1.3	Review High-level Project Strategy and Timeline	1 day	Tue 3/1/11	Tue 3/1/11
13	1.1.1.2.1.4	Discuss Project Assumptions, Constraints, and Critical Success Fa	3 days	Tue 3/1/11	Thu 3/3/11
14	1.1.1.2.1.5	Discuss Deliverable Submission and Review Procedure	3 days	Tue 3/1/11	Thu 3/3/11
15	1.1.1.2.1.6	Discuss Project Issue Management Procedure	3 days	Tue 3/1/11	Thu 3/3/11
16	1.1.1.2.1.7	Discuss Project Scope Change Control Procedure	3 days	Tue 3/1/11	Thu 3/3/11
17	1.1.1.2.1.8	Review Project Organization Chart	3 days	Tue 3/1/11	Thu 3/3/11
18	1.1.1.2.1.9	Review Responsibility Assignment Matrix (RAM)	3 days	Tue 3/1/11	Thu 3/3/11
19	1.1.1.2.1.10	Discuss Project Logistics Management Procedure	3 days	Tue 3/1/11	Thu 3/3/11
20	1.1.1.2.1.11	Discuss Project Communication Procedure	3 days	Tue 3/1/11	Thu 3/3/11
21	1.1.1.2.1.12	Discuss Project Control Steps	3 days	Tue 3/1/11	Thu 3/3/11
22	1.1.1.2.1.13	Discuss Other Project Related Governance	3 days	Tue 3/1/11	Thu 3/3/11
23	1.1.1.2.1.14	Produce Contract Kickoff Presentation	3 days	Thu 3/3/11	Mon 3/7/11
24	1.1.1.2.1.15	Conduct Contract Kickoff Meeting	1 day	Tue 3/8/11	Tue 3/8/11
25	1.1.1.2.2	<i>Milestone - Project Kickoff</i>	<i>0 days</i>	<i>Tue 3/8/11</i>	<i>Tue 3/8/11</i>
26	1.1.2	<b>Plan</b>	<b>70 days</b>	<b>Mon 2/28/11</b>	<b>Fri 6/3/11</b>
27	1.1.2.1	<b>Disaster Preparedness Plan</b>	<b>15 days</b>	<b>Mon 3/14/11</b>	<b>Fri 4/1/11</b>
28	1.1.2.1.1	<b>Produce Disaster Preparedness Plan</b>	<b>5 days</b>	<b>Mon 3/14/11</b>	<b>Fri 3/18/11</b>
29	1.1.2.1.1.1	Discuss Provisions for Pre-disaster Record Protection	3 days	Mon 3/14/11	Wed 3/16/11
30	1.1.2.1.1.2	Discuss Alternate Recovery Plan and Procedures	3 days	Mon 3/14/11	Wed 3/16/11
31	1.1.2.1.1.3	Develop Disaster Preparedness Plan	5 days	Mon 3/14/11	Fri 3/18/11
32	1.1.2.1.2	<b>Disaster Preparedness Plan Deliverable</b>	<b>10 days</b>	<b>Fri 3/18/11</b>	<b>Fri 4/1/11</b>
33	1.1.2.1.2.1	Submit Deliverable - Disaster Preparedness Plan	0 days	Fri 3/18/11	Fri 3/18/11
34	1.1.2.1.2.2	Review and Signoff Deliverable - Disaster Preparedness Plan	10 days	Mon 3/21/11	Fri 4/1/11
35	1.1.2.1.3	<i>Deliverable - Disaster Preparedness Plan</i>	<i>0 days</i>	<i>Fri 4/1/11</i>	<i>Fri 4/1/11</i>
36	1.1.2.2	<b>Project Management Plan (PMP)</b>	<b>70 days</b>	<b>Mon 2/28/11</b>	<b>Fri 6/3/11</b>
37	1.1.2.2.1	Prepare / Review / Finalize Deliverable Expectations Document - Projec	2 days	Mon 2/28/11	Tue 3/1/11
38	1.1.2.2.2	<b>Components of Project Management Plan</b>	<b>60 days</b>	<b>Mon 2/28/11</b>	<b>Fri 5/20/11</b>
39	1.1.2.2.2.1	<b>Project Overview</b>	<b>5 days</b>	<b>Mon 2/28/11</b>	<b>Fri 3/4/11</b>
45	1.1.2.2.2.2	<b>Subsections of Project Management Plan</b>	<b>55 days</b>	<b>Mon 3/7/11</b>	<b>Fri 5/20/11</b>
69	1.1.2.2.3	<b>Project Management Plan Deliverable</b>	<b>10 days</b>	<b>Fri 5/20/11</b>	<b>Fri 6/3/11</b>
70	1.1.2.2.3.1	Submit Deliverable - Project Management Plan (PMP)	0 days	Fri 5/20/11	Fri 5/20/11

ID	WBS Code	Task Name	Duration	Start	Finish
71	1.1.2.2.3.2	Review and Signoff Deliverable - Project Management Plan (PMP)	10 days	Mon 5/23/11	Fri 6/3/11
72	1.1.2.2.4	<i>Deliverable - Project Management Plan (PMP)</i>	0 days	Fri 6/3/11	Fri 6/3/11
73	1.1.2.2.5	<i>Milestone - Project Management Documents Completed</i>	0 days	Fri 6/3/11	Fri 6/3/11
74	1.1.3	<b>Project Execution and Control</b>	470 days	Mon 2/28/11	Fri 12/14/12
75	1.1.3.1	<b>Execution and Control</b>	470 days	Mon 2/28/11	Fri 12/14/12
76	1.1.3.1.1	Manage Project	470 days	Mon 2/28/11	Fri 12/14/12
77	1.1.3.1.2	Manage Key Drivers for Project Success	470 days	Mon 2/28/11	Fri 12/14/12
78	1.1.3.1.3	Manage Critical Success Factors	470 days	Mon 2/28/11	Fri 12/14/12
79	1.1.3.1.4	Manage Best Practices	470 days	Mon 2/28/11	Fri 12/14/12
80	1.1.3.1.5	Manage Change Control	470 days	Mon 2/28/11	Fri 12/14/12
81	1.1.3.1.6	Manage Software Development	470 days	Mon 2/28/11	Fri 12/14/12
82	1.1.3.1.7	Monitor Project Progress	470 days	Mon 2/28/11	Fri 12/14/12
83	1.1.3.1.8	<b>Project Meetings</b>	470 days	Mon 2/28/11	Fri 12/14/12
84	1.1.3.1.8.1	Conduct Weekly Status Meetings	470 days	Mon 2/28/11	Fri 12/14/12
85	1.1.3.1.8.2	Produce Meeting Minutes	470 days	Mon 2/28/11	Fri 12/14/12
86	1.1.3.1.8.3	Produce Weekly Status Report	470 days	Mon 2/28/11	Fri 12/14/12
87	1.1.3.1.8.4	Participate in Executive Steering Committee Meeting	470 days	Mon 2/28/11	Fri 12/14/12
88	1.1.3.1.8.5	<i>Deliverable - Meeting Minutes</i>	0 days	Fri 12/14/12	Fri 12/14/12
89	1.1.3.1.8.6	<i>Deliverable - Weekly Status Report</i>	0 days	Fri 12/14/12	Fri 12/14/12
90	1.1.3.1.9	<b>Phase Gate Reviews</b>	470 days	Mon 2/28/11	Fri 12/14/12
91	1.1.3.1.9.1	Prepare for Phase Gate Reviews	470 days	Mon 2/28/11	Fri 12/14/12
92	1.1.3.1.9.2	Conduct Phase Gate Review Session	470 days	Mon 2/28/11	Fri 12/14/12
93	1.1.3.1.9.3	Produce Meeting Minutes	470 days	Mon 2/28/11	Fri 12/14/12
94	1.1.3.1.10	<b>Execute Workplan and Manage Scope Changes</b>	470 days	Mon 2/28/11	Fri 12/14/12
95	1.1.3.1.10.1	Execute Workplan: Define, Design, Develop, Test, and Deploy Pha	470 days	Mon 2/28/11	Fri 12/14/12
96	1.1.3.1.10.2	Control Workplan: Define, Design, Develop, Test, and Deploy Phas	470 days	Mon 2/28/11	Fri 12/14/12
97	1.1.3.1.10.3	Manage Scope Change Control Procedure	470 days	Mon 2/28/11	Fri 12/14/12
98	1.1.3.1.10.4	Control Project Scope Change Requests	470 days	Mon 2/28/11	Fri 12/14/12
99	1.1.3.1.11	<b>Employ CMM</b>	470 days	Mon 2/28/11	Fri 12/14/12
100	1.1.3.1.11.1	Establish Control Board based on CMM Activities	470 days	Mon 2/28/11	Fri 12/14/12
101	1.1.3.1.11.2	Perform CMM Activities	470 days	Mon 2/28/11	Fri 12/14/12
102	1.1.3.1.11.3	Review and Monitor CMM Activities	470 days	Mon 2/28/11	Fri 12/14/12
103	1.1.3.1.12	<b>Manage Project Issues</b>	470 days	Mon 2/28/11	Fri 12/14/12
104	1.1.3.1.12.1	Monitor Project Progress	470 days	Mon 2/28/11	Fri 12/14/12
105	1.1.3.1.12.2	Identify Project Issues	470 days	Mon 2/28/11	Fri 12/14/12
106	1.1.3.1.12.3	Manage Project Issues	470 days	Mon 2/28/11	Fri 12/14/12
107	1.1.3.1.12.4	Perform Issue Resolution	470 days	Mon 2/28/11	Fri 12/14/12
108	1.1.3.1.13	<b>Manage Resources</b>	470 days	Mon 2/28/11	Fri 12/14/12
109	1.1.3.1.13.1	Manage Project Resources	470 days	Mon 2/28/11	Fri 12/14/12
110	1.1.3.1.13.2	Monitor Staff Performance	470 days	Mon 2/28/11	Fri 12/14/12
111	1.1.3.1.13.3	Improve Staff Performance	470 days	Mon 2/28/11	Fri 12/14/12
112	1.1.3.1.13.4	Control Project Logistics	470 days	Mon 2/28/11	Fri 12/14/12

ID	WBS Code	Task Name	Duration	Start	Finish
113	<b>1.1.3.1.14</b>	<b>Manage Risk and Quality</b>	<b>470 days</b>	<b>Mon 2/28/11</b>	<b>Fri 12/14/12</b>
114	1.1.3.1.14.1	Identify New Project Risks	470 days	Mon 2/28/11	Fri 12/14/12
115	1.1.3.1.14.2	Monitor and Update Project Risks and Risk Responses	470 days	Mon 2/28/11	Fri 12/14/12
116	1.1.3.1.14.3	Manage Project Risks	470 days	Mon 2/28/11	Fri 12/14/12
117	1.1.3.1.14.4	Execute Risk Management Approach and Risk Response Procedures	470 days	Mon 2/28/11	Fri 12/14/12
118	1.1.3.1.14.5	Conduct Quality Assurance: Define, Design, Develop, Test, and Deploy	470 days	Mon 2/28/11	Fri 12/14/12
119	1.1.3.1.14.6	Monitor Quality Assurance: Define, Design, Develop, Test, and Deploy	470 days	Mon 2/28/11	Fri 12/14/12
120	<b>1.1.3.1.15</b>	<b>Manage Project Communications</b>	<b>470 days</b>	<b>Mon 2/28/11</b>	<b>Fri 12/14/12</b>
121	1.1.3.1.15.1	Monitor Project Communications	470 days	Mon 2/28/11	Fri 12/14/12
122	1.1.3.1.15.2	Manage Overall Communications	470 days	Mon 2/28/11	Fri 12/14/12
123	<b>1.1.3.1.16</b>	<b>Manage Contract</b>	<b>470 days</b>	<b>Mon 2/28/11</b>	<b>Fri 12/14/12</b>
124	1.1.3.1.16.1	Administer Client Contract	470 days	Mon 2/28/11	Fri 12/14/12
125	1.1.3.1.16.2	Administer Vendor Contract	470 days	Mon 2/28/11	Fri 12/14/12
126	<b>1.1.3.1.17</b>	<b>Perform Project Control</b>	<b>470 days</b>	<b>Mon 2/28/11</b>	<b>Fri 12/14/12</b>
127	1.1.3.1.17.1	Monitor and Control Project Budget	470 days	Mon 2/28/11	Fri 12/14/12
128	1.1.3.1.17.2	Prepare Project Performance Reports	470 days	Mon 2/28/11	Fri 12/14/12
129	<b>1.1.3.1.18</b>	<b>Manage Configuration Control Activities - As Needed</b>	<b>470 days</b>	<b>Mon 2/28/11</b>	<b>Fri 12/14/12</b>
130	1.1.3.1.18.1	Manage Ongoing Configuration Management Activities	470 days	Mon 2/28/11	Fri 12/14/12
131	1.1.3.1.18.2	Schedule and Conduct CCB Meetings, as needed	470 days	Mon 2/28/11	Fri 12/14/12
132	1.1.3.1.18.3	Produce Configuration Management (CM) Activity Summary Report	470 days	Mon 2/28/11	Fri 12/14/12
133	<b>1.1.3.1.19</b>	<b>QM Lessons Learned Sessions - As Needed</b>	<b>470 days</b>	<b>Mon 2/28/11</b>	<b>Fri 12/14/12</b>
134	1.1.3.1.19.1	Produce Lessons Learned Report	470 days	Mon 2/28/11	Fri 12/14/12
135	1.1.3.1.19.2	Schedule and Conduct Sessions to Discuss Findings and Corrective Actions	470 days	Mon 2/28/11	Fri 12/14/12
136	<b>1.1.3.1.20</b>	<b>Periodic Review and Audits/Findings Report - As Needed</b>	<b>470 days</b>	<b>Mon 2/28/11</b>	<b>Fri 12/14/12</b>
137	1.1.3.1.20.1	Produce Audits/Findings Report	470 days	Mon 2/28/11	Fri 12/14/12
138	1.1.3.1.20.2	Schedule and Conduct Meetings to Discuss Findings and Corrective Actions	470 days	Mon 2/28/11	Fri 12/14/12
139	<b>1.1.3.1.21</b>	<b>Independent Verification and Validation (IV&amp;V) - As Needed</b>	<b>470 days</b>	<b>Mon 2/28/11</b>	<b>Fri 12/14/12</b>
140	1.1.3.1.21.1	Assist in Independent Project Oversight Activities, as needed	470 days	Mon 2/28/11	Fri 12/14/12
141	1.1.3.1.21.2	Assist in Independent Verification and Validation Activities, as needed	470 days	Mon 2/28/11	Fri 12/14/12
142	<b>1.1.3.1.22</b>	<b>Ongoing Maintenance - Project Management Plan (As Needed)</b>	<b>400 days</b>	<b>Mon 6/6/11</b>	<b>Fri 12/14/12</b>
143	1.1.3.1.22.1	Maintain Components of Project Management Plan - As Needed	400 days	Mon 6/6/11	Fri 12/14/12
144	<b>1.1.4</b>	<b>Project Close</b>	<b>27 days</b>	<b>Thu 11/28/13</b>	<b>Fri 1/3/14</b>
145	<b>1.1.4.1</b>	<b>Closeout Activities</b>	<b>17 days</b>	<b>Thu 11/28/13</b>	<b>Fri 12/20/13</b>
146	1.1.4.1.1	Identify Activities for Contract Close-out	10 days	Thu 11/28/13	Wed 12/11/13
147	1.1.4.1.2	Perform Contract Close-out Activities	17 days	Thu 11/28/13	Fri 12/20/13
148	1.1.4.1.3	Produce Final Project and Project Management Artifacts	17 days	Thu 11/28/13	Fri 12/20/13
149	1.1.4.1.4	Archive Project and Project Management Artifacts	17 days	Thu 11/28/13	Fri 12/20/13
150	1.1.4.1.5	Transition Project Deliverables/Assets/Repositories to the State	5 days	Thu 11/28/13	Wed 12/4/13
151	1.1.4.1.6	Prepare and Submit Final Invoice	2 days	Thu 11/28/13	Fri 11/29/13
152	<b>1.1.4.2</b>	<b>Closeout Deliverables</b>	<b>20 days</b>	<b>Mon 12/9/13</b>	<b>Fri 1/3/14</b>
153	1.1.4.2.1	Submit Deliverable - Maintenance and Operations Completion Letter	0 days	Mon 12/9/13	Mon 12/9/13
154	1.1.4.2.2	Submit Deliverable - Transition Completion Letter	0 days	Mon 12/9/13	Mon 12/9/13

ID	WBS Code	Task Name	Duration	Start	Finish
155	1.1.4.2.3	Submit Deliverable - Warranty Support Completion Letter	0 days	Fri 12/20/13	Fri 12/20/13
156	1.1.4.2.4	Review and Signoff Deliverable - Maintenance and Operations Completi	10 days	Mon 12/9/13	Fri 12/20/13
157	1.1.4.2.5	Review and Signoff Deliverable - Transition Completion Letter	10 days	Mon 12/9/13	Fri 12/20/13
158	1.1.4.2.6	Review and Signoff Deliverable - Warranty Support Completion Letter	10 days	Mon 12/23/13	Fri 1/3/14
159	1.1.4.3	<i>Deliverable - Project Closeout Letter</i>	0 days	Fri 12/20/13	Fri 12/20/13
160	1.1.4.4	<i>Milestone - Project Closeout</i>	0 days	Fri 12/20/13	Fri 12/20/13
161	1.2	<b>Phase 1 – UC Claims and Benefits Implementation</b>	<b>465 days</b>	<b>Mon 3/7/11</b>	<b>Fri 12/14/12</b>
162	1.2.1	<b>Define</b>	<b>80 days</b>	<b>Mon 3/7/11</b>	<b>Fri 6/24/11</b>
163	1.2.1.1	Review/Reconfirm Technical Architecture/ Infrastructure Requirements	5 days	Mon 3/7/11	Fri 3/11/11
164	1.2.1.2	<b>Procure Equipment - Design Hardware/Software (Part 1 of 3)</b>	<b>20 days</b>	<b>Mon 3/14/11</b>	<b>Fri 4/8/11</b>
165	1.2.1.2.1	Confirm HW/SW Requirements - Design Tools and HW	3 days	Mon 3/14/11	Wed 3/16/11
166	1.2.1.2.2	Order Equipments	3 days	Thu 3/17/11	Mon 3/21/11
167	1.2.1.2.3	Start Procurement of Equipments	10 days	Mon 3/28/11	Fri 4/8/11
168	1.2.1.2.4	Prepare Software/Hardware Inventory List	10 days	Mon 3/28/11	Fri 4/8/11
169	1.2.1.3	<b>Install and Configure Equipments - Design HW/SW</b>	<b>5 days</b>	<b>Mon 3/28/11</b>	<b>Fri 4/1/11</b>
170	1.2.1.3.1	Install, Configure, and Test Design HW/SW Installation	5 days	Mon 3/28/11	Fri 4/1/11
171	1.2.1.4	<b>Install uFACTS in SNET Region for JRM/JAD</b>	<b>5 days</b>	<b>Mon 4/4/11</b>	<b>Fri 4/8/11</b>
172	1.2.1.4.1	Install uFACTS Solution Framework (SNET Region)	5 days	Mon 4/4/11	Fri 4/8/11
173	1.2.1.4.2	Install uFACTS Technical Framework (SNET Region)	5 days	Mon 4/4/11	Fri 4/8/11
174	1.2.1.4.3	Configure uFACTS	5 days	Mon 4/4/11	Fri 4/8/11
175	1.2.1.4.4	Test Installation of uFACTS	5 days	Mon 4/4/11	Fri 4/8/11
176	1.2.1.5	<i>Deliverable - uFACTS Installed in SNET Region (JRM/JAD)</i>	0 days	Fri 4/8/11	Fri 4/8/11
177	1.2.1.6	<i>Milestone - uFACTS Installed in SNET Region (JRM/JAD)</i>	0 days	Fri 4/8/11	Fri 4/8/11
178	1.2.1.7	<b>Procure Equipment - Development and Test (Part 2 of 3)</b>	<b>45 days</b>	<b>Mon 4/25/11</b>	<b>Fri 6/24/11</b>
179	1.2.1.7.1	Prepare HW/SW Requirements Specifications - Development and Test	4 days	Mon 4/25/11	Thu 4/28/11
180	1.2.1.7.2	Confirm HW/SW Requirements - Development and Test Environment	1 day	Fri 4/29/11	Fri 4/29/11
181	1.2.1.7.3	Order Equipments	3 days	Mon 5/2/11	Wed 5/4/11
182	1.2.1.7.4	Start Procurement of Equipments	5 days	Mon 6/20/11	Fri 6/24/11
183	1.2.1.7.5	Prepare Software/Hardware Inventory List	5 days	Mon 6/20/11	Fri 6/24/11
184	1.2.1.8	<b>Validate System Requirements and Conduct Fit Gap Analysis</b>	<b>60 days</b>	<b>Mon 3/14/11</b>	<b>Fri 6/3/11</b>
185	1.2.1.8.1	Describe Project UML Techniques and Notations	5 days	Mon 3/14/11	Fri 3/18/11
186	1.2.1.8.2	<b>System Requirements and Fit Gap Analysis</b>	<b>60 days</b>	<b>Mon 3/14/11</b>	<b>Fri 6/3/11</b>
187	1.2.1.8.2.1	<b>Iteration 1</b>	<b>30 days</b>	<b>Mon 3/14/11</b>	<b>Fri 4/22/11</b>
256	1.2.1.8.2.2	<i>Deliverable - Validated Requirements Document - Iteration 1</i>	0 days	Fri 4/22/11	Fri 4/22/11
257	1.2.1.8.2.3	<i>Milestone - Acceptance of Validated Requirements - Iteration 1</i>	0 days	Fri 4/22/11	Fri 4/22/11
258	1.2.1.8.2.4	<b>Iteration 2</b>	<b>15 days</b>	<b>Mon 4/25/11</b>	<b>Fri 5/13/11</b>
290	1.2.1.8.2.5	<i>Deliverable - Validated Requirements Document - Iteration 2</i>	0 days	Fri 5/13/11	Fri 5/13/11
291	1.2.1.8.2.6	<i>Milestone - Acceptance of Validated Requirements - Iteration 2</i>	0 days	Fri 5/13/11	Fri 5/13/11
292	1.2.1.8.2.7	<b>Iteration 3</b>	<b>15 days</b>	<b>Mon 5/16/11</b>	<b>Fri 6/3/11</b>
299	1.2.1.8.2.8	<i>Deliverable - Validated Requirements Document - Iteration 3</i>	0 days	Fri 6/3/11	Fri 6/3/11
300	1.2.1.8.2.9	<i>Milestone - Acceptance of Validated Requirements - Iteration 3</i>	0 days	Fri 6/3/11	Fri 6/3/11
301	1.2.1.9	<b>Review/Confirm Development Standards, Methodology, Tools, and APIs</b>	<b>20 days</b>	<b>Mon 3/14/11</b>	<b>Fri 4/8/11</b>

ID	WBS Code	Task Name	Duration	Start	Finish
302	<b>1.2.1.9.1</b>	<b>Development Standards</b>	<b>15 days</b>	<b>Mon 3/14/11</b>	<b>Fri 4/1/11</b>
303	1.2.1.9.1.1	Coding Standards and Guidelines	15 days	Mon 3/14/11	Fri 4/1/11
304	1.2.1.9.1.2	Diagram, Model, and Graphic Guidelines	15 days	Mon 3/14/11	Fri 4/1/11
305	1.2.1.9.1.3	Online Help Standards	15 days	Mon 3/14/11	Fri 4/1/11
306	1.2.1.9.1.4	Object Model Design, Lifecycle, and Memory Management Guidelin	15 days	Mon 3/14/11	Fri 4/1/11
307	1.2.1.9.1.5	Transaction and Data Integrity Standards	15 days	Mon 3/14/11	Fri 4/1/11
308	1.2.1.9.1.6	User Interface and Navigation Standards	15 days	Mon 3/14/11	Fri 4/1/11
309	1.2.1.9.1.7	Other Design Frameworks and Libraries	15 days	Mon 3/14/11	Fri 4/1/11
310	<b>1.2.1.9.2</b>	<b>Tools</b>	<b>15 days</b>	<b>Mon 3/14/11</b>	<b>Fri 4/1/11</b>
311	1.2.1.9.2.1	Development Toolset	15 days	Mon 3/14/11	Fri 4/1/11
312	1.2.1.9.2.2	Programmer Workbench	15 days	Mon 3/14/11	Fri 4/1/11
313	1.2.1.9.2.3	Integrated Development Environment	15 days	Mon 3/14/11	Fri 4/1/11
314	<b>1.2.1.9.3</b>	<b>APIs</b>	<b>15 days</b>	<b>Mon 3/14/11</b>	<b>Fri 4/1/11</b>
315	1.2.1.9.3.1	Standard API	15 days	Mon 3/14/11	Fri 4/1/11
316	1.2.1.9.3.2	Framework Structure	15 days	Mon 3/14/11	Fri 4/1/11
317	1.2.1.9.3.3	Primary Namespaces, WSDLs, Class, and Coding Libraries	15 days	Mon 3/14/11	Fri 4/1/11
318	1.2.1.9.3.4	Other Code Generator Tools and Templates	15 days	Mon 3/14/11	Fri 4/1/11
319	1.2.1.9.4	Incorporate Findings in Configuration Management Plan	15 days	Mon 3/21/11	Fri 4/8/11
320	<b>1.2.1.10</b>	<b>Prepare Data Conversion Plan</b>	<b>20 days</b>	<b>Mon 4/11/11</b>	<b>Fri 5/6/11</b>
321	1.2.1.10.1	Review/Confirm Conversion Methodologies and Techniques	20 days	Mon 4/11/11	Fri 5/6/11
322	1.2.1.10.2	Customize Data Cleansing Strategy	20 days	Mon 4/11/11	Fri 5/6/11
323	1.2.1.10.3	Customize Approach to Enforcing Data Consistency and Data Integrity	20 days	Mon 4/11/11	Fri 5/6/11
324	1.2.1.10.4	Customize Data Synchronization Strategy	20 days	Mon 4/11/11	Fri 5/6/11
325	1.2.1.10.5	Customize Conversion Design and Implementation Strategy	20 days	Mon 4/11/11	Fri 5/6/11
326	1.2.1.10.6	Customize Data Loading Strategy and Procedure	20 days	Mon 4/11/11	Fri 5/6/11
327	1.2.1.10.7	Customize Other Data Conversion Strategy and Approach	20 days	Mon 4/11/11	Fri 5/6/11
328	1.2.1.10.8	Produce Data Conversion Plan	20 days	Mon 4/11/11	Fri 5/6/11
329	<a href="#">1.2.1.10.9</a>	<a href="#">Deliverable - Data Conversion Plan</a>	<a href="#">0 days</a>	<a href="#">Fri 5/6/11</a>	<a href="#">Fri 5/6/11</a>
330	<b>1.2.2</b>	<b>Design</b>	<b>145 days</b>	<b>Mon 3/21/11</b>	<b>Fri 10/7/11</b>
331	<b>1.2.2.1</b>	<b>Design Technical Architecture</b>	<b>60 days</b>	<b>Mon 3/21/11</b>	<b>Fri 6/10/11</b>
332	<b>1.2.2.1.1</b>	<b>Design Conceptual Architecture</b>	<b>25 days</b>	<b>Mon 3/21/11</b>	<b>Fri 4/22/11</b>
333	1.2.2.1.1.1	Review Existing Hardware/Software	5 days	Mon 3/21/11	Fri 3/25/11
334	1.2.2.1.1.2	Conduct JAD Sessions on Architecture Options	10 days	Mon 3/28/11	Fri 4/8/11
335	1.2.2.1.1.3	Design and Recommend Logical Development/Data Conversion/Te	10 days	Mon 4/4/11	Fri 4/15/11
336	1.2.2.1.1.4	Design and Recommend Logical Production Architecture	10 days	Mon 4/11/11	Fri 4/22/11
337	<b>1.2.2.1.2</b>	<b>Design Detailed Architecture</b>	<b>35 days</b>	<b>Mon 4/25/11</b>	<b>Fri 6/10/11</b>
338	<b>1.2.2.1.2.1</b>	<b>Detailed Architecture JAD Sessions</b>	<b>20 days</b>	<b>Mon 4/25/11</b>	<b>Fri 5/20/11</b>
343	<b>1.2.2.1.2.2</b>	<b>Security Infrastructure JAD Sessions</b>	<b>20 days</b>	<b>Mon 4/25/11</b>	<b>Fri 5/20/11</b>
352	<b>1.2.2.1.2.3</b>	<b>Application Level Security JAD Sessions</b>	<b>20 days</b>	<b>Mon 4/25/11</b>	<b>Fri 5/20/11</b>
356	<b>1.2.2.1.2.4</b>	<b>Software and Hardware High Level Design</b>	<b>20 days</b>	<b>Mon 4/25/11</b>	<b>Fri 5/20/11</b>
365	1.2.2.1.2.5	Update System Environment Configuration Plan	20 days	Mon 5/16/11	Fri 6/10/11
366	<b>1.2.2.2</b>	<b>Detailed System Design</b>	<b>110 days</b>	<b>Mon 4/25/11</b>	<b>Fri 9/23/11</b>

ID	WBS Code	Task Name	Duration	Start	Finish
367	1.2.2.2.1	<b>Iteration 1</b>	80 days	Mon 4/25/11	Fri 8/12/11
368	1.2.2.2.1.1	JAD - Claims	40 days	Mon 4/25/11	Fri 6/17/11
382	1.2.2.2.1.2	JAD - Benefit Payment Control	40 days	Mon 4/25/11	Fri 6/17/11
396	1.2.2.2.1.3	JAD - Adjudication	40 days	Mon 6/20/11	Fri 8/12/11
410	1.2.2.2.1.4	JAD - Benefit Charges	40 days	Mon 6/20/11	Fri 8/12/11
424	1.2.2.2.1.5	Design Deliverables and Milestones - Iteration 1	0 days	Fri 8/12/11	Fri 8/12/11
427	1.2.2.2.2	<b>Iteration 2</b>	70 days	Mon 6/20/11	Fri 9/23/11
428	1.2.2.2.2.1	JAD - Maintain Claim	35 days	Mon 6/20/11	Fri 8/5/11
442	1.2.2.2.2.2	JAD - Appeals	35 days	Mon 6/20/11	Fri 8/5/11
456	1.2.2.2.2.3	JAD - Benefit Payment Control	35 days	Mon 8/8/11	Fri 9/23/11
470	1.2.2.2.2.4	JAD - Reporting Services (ETA, Fiscal, and Management Repor	35 days	Mon 8/8/11	Fri 9/23/11
482	1.2.2.2.2.5	Design Deliverables and Milestones - Iteration 2	0 days	Fri 9/23/11	Fri 9/23/11
485	1.2.2.2.3	<b>Iteration 3</b>	30 days	Mon 8/15/11	Fri 9/23/11
486	1.2.2.2.3.1	JAD - Call Center IVR	30 days	Mon 8/15/11	Fri 9/23/11
500	1.2.2.2.3.2	Design Deliverables and Milestones - Iteration 3	0 days	Fri 9/23/11	Fri 9/23/11
503	1.2.2.3	<b>Data Design (Data Management)</b>	95 days	Mon 5/30/11	Fri 10/7/11
504	1.2.2.3.1	<b>Data Modeling Standards</b>	15 days	Mon 5/30/11	Fri 6/17/11
505	1.2.2.3.1.1	Develop Data Modeling Standards	15 days	Mon 5/30/11	Fri 6/17/11
506	1.2.2.3.2	<b>Conceptual Data Model</b>	65 days	Mon 6/20/11	Fri 9/16/11
507	1.2.2.3.2.1	Develop To-Be Data Design (Conceptual) - Iteration 1	35 days	Mon 6/20/11	Fri 8/5/11
512	1.2.2.3.2.2	Develop To-Be Data Design (Conceptual) - Iteration 2	40 days	Mon 7/25/11	Fri 9/16/11
517	1.2.2.3.2.3	Develop To-Be Data Design (Conceptual) - Iteration 3	5 days	Mon 9/12/11	Fri 9/16/11
519	1.2.2.3.3	<b>Logical Data Model</b>	65 days	Mon 6/27/11	Fri 9/23/11
520	1.2.2.3.3.1	Develop To-Be Data Design (Logical) - Iteration 1	35 days	Mon 6/27/11	Fri 8/12/11
525	1.2.2.3.3.2	Develop To-Be Data Design (Logical) - Iteration 2	40 days	Mon 8/1/11	Fri 9/23/11
530	1.2.2.3.3.3	Develop To-Be Data Design (Logical) - Iteration 3	5 days	Mon 9/19/11	Fri 9/23/11
532	1.2.2.3.4	<b>Physical Data Model</b>	70 days	Mon 7/4/11	Fri 10/7/11
533	1.2.2.3.4.1	Develop To-Be Data Design (Physical) - Iteration 1	40 days	Mon 7/4/11	Fri 8/26/11
538	1.2.2.3.4.2	Develop To-Be Data Design (Physical) - Iteration 2	45 days	Mon 8/8/11	Fri 10/7/11
543	1.2.2.3.4.3	Develop To-Be Data Design (Physical) - Iteration 3	10 days	Mon 9/26/11	Fri 10/7/11
545	1.2.2.3.5	<b>DDL and Initialization Database Scripts</b>	65 days	Mon 7/4/11	Fri 9/30/11
546	1.2.2.3.5.1	Modify uFACTS DDL and Initialize Database Scripts - Iteration	35 days	Mon 7/4/11	Fri 8/19/11
551	1.2.2.3.5.2	Modify uFACTS DDL and Initialize Database Scripts - Iteration	40 days	Mon 8/8/11	Fri 9/30/11
556	1.2.2.3.5.3	Modify uFACTS DDL and Initialize Database Scripts - Iteration	5 days	Mon 9/26/11	Fri 9/30/11
558	1.2.2.4	<b>Conversion Design</b>	110 days	Mon 4/25/11	Fri 9/23/11
559	1.2.2.4.1	<b>Components of Conversion Design Activities - Systemwide (All Iter</b>	110 days	Mon 4/25/11	Fri 9/23/11
560	1.2.2.4.1.1	Produce Specifications for Extraction, Transformation, and Loading	110 days	Mon 4/25/11	Fri 9/23/11
561	1.2.2.4.1.2	Document List of Legacy Data, Mapping Information, and Other Re	110 days	Mon 4/25/11	Fri 9/23/11
562	1.2.2.4.1.3	Document Conversion and Cleansing Flows	110 days	Mon 4/25/11	Fri 9/23/11
563	1.2.2.4.1.4	Document Automated Processes and Procedures	110 days	Mon 4/25/11	Fri 9/23/11
564	1.2.2.4.1.5	Document Manual Processes and Procedures	110 days	Mon 4/25/11	Fri 9/23/11
565	1.2.2.4.1.6	Document Conversion Tools and Techniques	110 days	Mon 4/25/11	Fri 9/23/11

ID	WBS Code	Task Name	Duration	Start	Finish
566	1.2.2.4.1.7	Document Data Clean-up Support and Exception Reports	110 days	Mon 4/25/11	Fri 9/23/11
567	1.2.2.5	<i>Deliverable - Database Design</i>	<i>0 days</i>	<i>Fri 10/7/11</i>	<i>Fri 10/7/11</i>
568	1.2.2.6	<i>Deliverable - Data Conversion Design</i>	<i>0 days</i>	<i>Fri 9/23/11</i>	<i>Fri 9/23/11</i>
569	1.2.2.7	<i>Deliverable - Technical Design Specification</i>	<i>0 days</i>	<i>Fri 9/23/11</i>	<i>Fri 9/23/11</i>
570	1.2.2.8	<i>Milestone - Acceptance of Technical Design Specifications</i>	<i>0 days</i>	<i>Fri 9/23/11</i>	<i>Fri 9/23/11</i>
571	1.2.3	<b>Develop</b>	<b>290 days</b>	<b>Mon 6/27/11</b>	<b>Fri 8/3/12</b>
572	1.2.3.1	<b>Prepare Development, Data Conversion, and Test Environments</b>	<b>45 days</b>	<b>Mon 6/27/11</b>	<b>Fri 8/26/11</b>
573	1.2.3.1.1	Install, Configure, and Test Development, Conversion, and Test Environ	45 days	Mon 6/27/11	Fri 8/26/11
574	1.2.3.2	<b>Install uFACTS in Development Environment (Proof of Concept)</b>	<b>25 days</b>	<b>Mon 8/29/11</b>	<b>Fri 9/30/11</b>
575	1.2.3.2.1	Install uFACTS Solution Framework (POC)	25 days	Mon 8/29/11	Fri 9/30/11
576	1.2.3.2.2	Install uFACTS Technical Framework (POC)	25 days	Mon 8/29/11	Fri 9/30/11
577	1.2.3.2.3	Configure uFACTS	25 days	Mon 8/29/11	Fri 9/30/11
578	1.2.3.2.4	Test Installation of uFACTS	25 days	Mon 8/29/11	Fri 9/30/11
579	1.2.3.3	<i>Deliverable - POC Installed in AWI Environment</i>	<i>0 days</i>	<i>Fri 9/30/11</i>	<i>Fri 9/30/11</i>
580	1.2.3.4	<i>Milestone - POC Installed in AWI Environment</i>	<i>0 days</i>	<i>Fri 9/30/11</i>	<i>Fri 9/30/11</i>
581	1.2.3.5	<b>Unit Test Guidelines and Test Tools</b>	<b>15 days</b>	<b>Mon 6/27/11</b>	<b>Fri 7/15/11</b>
582	1.2.3.5.1	<b>Components of Unit Test Planning and Test Tools</b>	<b>15 days</b>	<b>Mon 6/27/11</b>	<b>Fri 7/15/11</b>
583	1.2.3.5.1.1	Produce a List of Unit Test Tools and Products	15 days	Mon 6/27/11	Fri 7/15/11
584	1.2.3.5.1.2	Develop Usage of Unit Test Tools and Test Products	15 days	Mon 6/27/11	Fri 7/15/11
585	1.2.3.5.1.3	Describe Architecture Elements Impacted by Unit Testing	15 days	Mon 6/27/11	Fri 7/15/11
586	1.2.3.5.1.4	Describe Scope of Unit Testing	15 days	Mon 6/27/11	Fri 7/15/11
587	1.2.3.5.1.5	Customize Approach, Strategy, and Procedure for Unit Testing	15 days	Mon 6/27/11	Fri 7/15/11
588	1.2.3.5.1.6	Customize Defect Tracking and Resolution Procedure	15 days	Mon 6/27/11	Fri 7/15/11
589	1.2.3.5.1.7	Describe Mechanism to Document Unit Test Results	15 days	Mon 6/27/11	Fri 7/15/11
590	1.2.3.5.1.8	Define Reporting Mechanism	15 days	Mon 6/27/11	Fri 7/15/11
591	1.2.3.5.1.9	Produce Test Plan - Unit Testing	15 days	Mon 6/27/11	Fri 7/15/11
592	1.2.3.6	<b>Develop Application Architecture</b>	<b>45 days</b>	<b>Mon 7/4/11</b>	<b>Fri 9/2/11</b>
593	1.2.3.6.1	<b>Build Architecture Components</b>	<b>45 days</b>	<b>Mon 7/4/11</b>	<b>Fri 9/2/11</b>
594	1.2.3.6.1.1	Build Online Application Architecture	45 days	Mon 7/4/11	Fri 9/2/11
595	1.2.3.6.1.2	Build Batch Application Architecture	45 days	Mon 7/4/11	Fri 9/2/11
596	1.2.3.6.1.3	Build Database Architecture	45 days	Mon 7/4/11	Fri 9/2/11
597	1.2.3.6.1.4	Build Interface Architecture	45 days	Mon 7/4/11	Fri 9/2/11
598	1.2.3.6.1.5	Build Integration Architecture	45 days	Mon 7/4/11	Fri 9/2/11
599	1.2.3.6.1.6	Build Security Architecture	45 days	Mon 7/4/11	Fri 9/2/11
600	1.2.3.6.1.7	Build Login Functions / Session Maintenance	45 days	Mon 7/4/11	Fri 9/2/11
601	1.2.3.6.1.8	Build Help Functions Architecture	45 days	Mon 7/4/11	Fri 9/2/11
602	1.2.3.6.1.9	Build Audit Trail (Event Log) Architecture	45 days	Mon 7/4/11	Fri 9/2/11
603	1.2.3.6.2	<b>Unit Testing - Architecture Components</b>	<b>35 days</b>	<b>Mon 7/18/11</b>	<b>Fri 9/2/11</b>
604	1.2.3.6.2.1	Perform Unit Testing of Application Architecture	35 days	Mon 7/18/11	Fri 9/2/11
605	1.2.3.7	<b>Configure and Build Software</b>	<b>240 days</b>	<b>Mon 9/5/11</b>	<b>Fri 8/3/12</b>
606	1.2.3.7.1	<b>Configure uFACTS - Benefits</b>	<b>85 days</b>	<b>Mon 9/5/11</b>	<b>Fri 12/30/11</b>
607	1.2.3.7.1.1	Configure Claims and Benefits Functionality (All Iterations)	15 days	Mon 9/5/11	Fri 9/23/11

ID	WBS Code	Task Name	Duration	Start	Finish
608	1.2.3.7.1.2	Configure Iteration 1 Functionality	20 days	Mon 9/5/11	Fri 9/30/11
613	1.2.3.7.1.3	Configure Iteration 2 Functionality	35 days	Mon 9/5/11	Fri 10/21/11
618	1.2.3.7.1.4	Configure Iteration 3 Functionality	20 days	Mon 9/26/11	Fri 10/21/11
620	1.2.3.7.1.5	Configure Administrative / Common Services	85 days	Mon 9/5/11	Fri 12/30/11
626	1.2.3.7.2	Build - All Iterations	240 days	Mon 9/5/11	Fri 8/3/12
627	1.2.3.7.2.1	Develop Software Code - All Iterations	240 days	Mon 9/5/11	Fri 8/3/12
658	1.2.3.7.2.2	Develop Administrative/Common Services	230 days	Mon 9/5/11	Fri 7/20/12
669	1.2.3.7.2.3	Develop Conversion Software	230 days	Mon 9/5/11	Fri 7/20/12
677	1.2.3.8	Deliverable - Code and Unit Test: UC Benefits Application	0 days	Fri 8/3/12	Fri 8/3/12
678	1.2.3.9	Deliverable - Code and Unit Test: UC Data Conversion Software	0 days	Fri 7/20/12	Fri 7/20/12
679	1.2.3.10	Procure Equipment - Production Environments (Part 3 of 3)	46 days	Mon 11/28/11	Mon 1/30/12
680	1.2.3.10.1	Prepare HW/SW Requirements Specifications - Production Environmen	10 days	Mon 11/28/11	Fri 12/9/11
681	1.2.3.10.2	Confirm HW/SW Requirements - Production Environments	1 day	Mon 11/28/11	Mon 11/28/11
682	1.2.3.10.3	Order Equipments	3 days	Tue 11/29/11	Thu 12/1/11
683	1.2.3.10.4	Start Procurement of Equipments	10 days	Tue 1/17/12	Mon 1/30/12
684	1.2.3.10.5	Prepare Software/Hardware Inventory List	10 days	Tue 1/17/12	Mon 1/30/12
685	1.2.3.11	Prepare Training and Production Environments	48 days	Tue 1/31/12	Thu 4/5/12
686	1.2.3.11.1	Establish Training and Production Environments	48 days	Tue 1/31/12	Thu 4/5/12
687	1.2.3.11.1.1	Identify Security Requirements	5 days	Tue 1/31/12	Mon 2/6/12
688	1.2.3.11.1.2	Install and Configure Equipments	28 days	Tue 1/31/12	Thu 3/8/12
689	1.2.3.11.1.3	Setup and Configure Training and Production Environments	48 days	Tue 1/31/12	Thu 4/5/12
690	1.2.3.11.1.4	Develop Security Administration Process	5 days	Fri 3/9/12	Thu 3/15/12
691	1.2.3.11.1.5	Develop Configuration Procedure - Training and Production Environ	10 days	Fri 3/16/12	Thu 3/29/12
692	1.2.3.11.1.6	Develop Configuration Procedure - User Security Access	5 days	Fri 3/30/12	Thu 4/5/12
693	1.2.3.11.2	Test Training and Production Environments	15 days	Fri 3/16/12	Thu 4/5/12
694	1.2.3.11.2.1	Perform Unit Testing of Training and Production Environments	15 days	Fri 3/16/12	Thu 4/5/12
695	1.2.3.11.3	Deliverable - Established Training Environment	0 days	Thu 4/5/12	Thu 4/5/12
696	1.2.3.11.4	Deliverable - Established Production Environment	0 days	Thu 4/5/12	Thu 4/5/12
697	1.2.4	Test	230 days	Mon 1/2/12	Fri 11/16/12
698	1.2.4.1	Prepare System Test//UAT Environments	20 days	Mon 1/2/12	Fri 1/27/12
699	1.2.4.1.1	Establish System Test//UAT Environments	20 days	Mon 1/2/12	Fri 1/27/12
700	1.2.4.1.1.1	Reconfigure/Test System Test/UAT Environments, if necessary	5 days	Mon 1/2/12	Fri 1/6/12
701	1.2.4.1.1.2	Develop System Test/UAT Environments Security Administration P	10 days	Mon 1/2/12	Fri 1/13/12
702	1.2.4.1.1.3	Develop Configuration Procedure - System Test/UAT Environment:	10 days	Mon 1/16/12	Fri 1/27/12
703	1.2.4.1.1.4	Develop Configuration Procedure - Project Team Security Access	10 days	Mon 1/16/12	Fri 1/27/12
704	1.2.4.1.2	Test System Test/UAT Access	15 days	Mon 1/9/12	Fri 1/27/12
705	1.2.4.1.2.1	Perform Unit Testing of System Test/UAT Environments	15 days	Mon 1/9/12	Fri 1/27/12
706	1.2.4.2	Develop Test Plan (Sys Test/UAT etc.)	20 days	Mon 1/2/12	Fri 1/27/12
707	1.2.4.2.1	UC Benefits Master Test Plan and Strategy (Sys Test/UAT etc.)	20 days	Mon 1/2/12	Fri 1/27/12
708	1.2.4.2.1.1	Produce a List of Functional and System Features to be Tested	20 days	Mon 1/2/12	Fri 1/27/12
709	1.2.4.2.1.2	Develop Scope of Testing	20 days	Mon 1/2/12	Fri 1/27/12
710	1.2.4.2.1.3	Describe Architecture Elements Impacted by Testing	20 days	Mon 1/2/12	Fri 1/27/12

ID	WBS Code	Task Name	Duration	Start	Finish
711	1.2.4.2.1.4	Prepare Test Schedule and Key Milestones	20 days	Mon 1/2/12	Fri 1/27/12
712	1.2.4.2.1.5	Methods to Obtain Test Data, Test Conditions, Scenarios, and Exp	20 days	Mon 1/2/12	Fri 1/27/12
713	1.2.4.2.1.6	Describe Testing Strategy	20 days	Mon 1/2/12	Fri 1/27/12
714	1.2.4.2.1.7	Identify Test Entry/Exit Criteria	20 days	Mon 1/2/12	Fri 1/27/12
715	1.2.4.2.1.8	Identify Tracking and Resolution Methods	20 days	Mon 1/2/12	Fri 1/27/12
716	1.2.4.2.1.9	Describe Regression Testing Strategy	20 days	Mon 1/2/12	Fri 1/27/12
717	1.2.4.2.1.10	Describe Test Environments	20 days	Mon 1/2/12	Fri 1/27/12
718	1.2.4.2.1.11	Identify Test Tool Requirements and Usage	20 days	Mon 1/2/12	Fri 1/27/12
719	<b>1.2.4.2.2</b>	<b>Test Tools (Sys Test/UAT etc.)</b>	<b>20 days</b>	<b>Mon 1/2/12</b>	<b>Fri 1/27/12</b>
720	1.2.4.2.2.1	Produce a List of Test Tools and Products	20 days	Mon 1/2/12	Fri 1/27/12
721	1.2.4.2.2.2	Enhance Usage of Test Tools and Test Products	20 days	Mon 1/2/12	Fri 1/27/12
722	1.2.4.2.2.3	Describe Architecture Elements Impacted by Testing	20 days	Mon 1/2/12	Fri 1/27/12
723	<b>1.2.4.2.3</b>	<b>System Test Planning (Sys Test/UAT etc.)</b>	<b>20 days</b>	<b>Mon 1/2/12</b>	<b>Fri 1/27/12</b>
724	1.2.4.2.3.1	Describe Scope of System Testing	20 days	Mon 1/2/12	Fri 1/27/12
725	1.2.4.2.3.2	Customize Approach, Strategy, and Procedure for System Testing	20 days	Mon 1/2/12	Fri 1/27/12
726	1.2.4.2.3.3	Customize Approach, Strategy, and Procedure for Performance, L	20 days	Mon 1/2/12	Fri 1/27/12
727	1.2.4.2.3.4	Customize Defect Tracking and Resolution Procedure	20 days	Mon 1/2/12	Fri 1/27/12
728	1.2.4.2.3.5	Describe Mechanism to Document Test Results	20 days	Mon 1/2/12	Fri 1/27/12
729	1.2.4.2.3.6	Define Reporting Mechanism	20 days	Mon 1/2/12	Fri 1/27/12
730	1.2.4.2.3.7	Produce Test Planning Document - System Testing	20 days	Mon 1/2/12	Fri 1/27/12
731	<b>1.2.4.2.4</b>	<b>UAT and QA Planning</b>	<b>20 days</b>	<b>Mon 1/2/12</b>	<b>Fri 1/27/12</b>
732	1.2.4.2.4.1	Describe Scope of User Acceptance Testing / QA	20 days	Mon 1/2/12	Fri 1/27/12
733	1.2.4.2.4.2	Customize Approach, Strategy, and Procedure for User Acceptanc	20 days	Mon 1/2/12	Fri 1/27/12
734	1.2.4.2.4.3	Customize Defect Tracking and Resolution Procedure	20 days	Mon 1/2/12	Fri 1/27/12
735	1.2.4.2.4.4	Describe Mechanism to Document Test Results	20 days	Mon 1/2/12	Fri 1/27/12
736	1.2.4.2.4.5	Define Reporting Mechanism	20 days	Mon 1/2/12	Fri 1/27/12
737	1.2.4.2.4.6	Produce Test Planning Document - User Acceptance Test / QA	20 days	Mon 1/2/12	Fri 1/27/12
738	<i>1.2.4.2.5</i>	<i>Deliverable - Test Plan</i>	<i>0 days</i>	<i>Fri 1/27/12</i>	<i>Fri 1/27/12</i>
739	<b>1.2.4.3</b>	<b>Develop Test Materials</b>	<b>45 days</b>	<b>Mon 1/2/12</b>	<b>Fri 3/2/12</b>
740	<b>1.2.4.3.1</b>	<b>Prepare System Test Materials</b>	<b>30 days</b>	<b>Mon 1/2/12</b>	<b>Fri 2/10/12</b>
741	1.2.4.3.1.1	Develop System Test Scenarios - Online	30 days	Mon 1/2/12	Fri 2/10/12
742	1.2.4.3.1.2	Develop System Test Scenarios - Batch	30 days	Mon 1/2/12	Fri 2/10/12
743	1.2.4.3.1.3	Develop System Test Scenarios - Interface	30 days	Mon 1/2/12	Fri 2/10/12
744	1.2.4.3.1.4	Develop System Test Scenarios - Workflow	30 days	Mon 1/2/12	Fri 2/10/12
745	1.2.4.3.1.5	Develop System Test Scenarios - Conversion	30 days	Mon 1/2/12	Fri 2/10/12
746	1.2.4.3.1.6	Develop System Test Scenarios - Reports	30 days	Mon 1/2/12	Fri 2/10/12
747	1.2.4.3.1.7	Develop System Test Scenarios - Common Functions	30 days	Mon 1/2/12	Fri 2/10/12
748	1.2.4.3.1.8	Prepare Test Scripts / Test Data - System Test	30 days	Mon 1/2/12	Fri 2/10/12
749	<b>1.2.4.3.2</b>	<b>Prepare User Acceptance Test Materials</b>	<b>15 days</b>	<b>Mon 2/13/12</b>	<b>Fri 3/2/12</b>
750	1.2.4.3.2.1	Develop User Acceptance Test Scenarios - Online	15 days	Mon 2/13/12	Fri 3/2/12
751	1.2.4.3.2.2	Develop User Acceptance Test Scenarios - Batch	15 days	Mon 2/13/12	Fri 3/2/12
752	1.2.4.3.2.3	Develop User Acceptance Test Scenarios - Interface	15 days	Mon 2/13/12	Fri 3/2/12

ID	WBS Code	Task Name	Duration	Start	Finish
753	1.2.4.3.2.4	Develop User Acceptance Test Scenarios - Workflow	15 days	Mon 2/13/12	Fri 3/2/12
754	1.2.4.3.2.5	Develop User Acceptance Test Scenarios - Conversion	15 days	Mon 2/13/12	Fri 3/2/12
755	1.2.4.3.2.6	Develop User Acceptance Test Scenarios - Reports	15 days	Mon 2/13/12	Fri 3/2/12
756	1.2.4.3.2.7	Develop User Acceptance Test Scenarios - Common Functions	15 days	Mon 2/13/12	Fri 3/2/12
757	1.2.4.3.2.8	Develop User Acceptance Test Scenarios - Performance	15 days	Mon 2/13/12	Fri 3/2/12
758	1.2.4.3.2.9	Prepare Test Scripts / Test Data - UAT	15 days	Mon 2/13/12	Fri 3/2/12
759	<b>1.2.4.3.3</b>	<b>Prepare QA/Performance Test Materials</b>	<b>45 days</b>	<b>Mon 1/2/12</b>	<b>Fri 3/2/12</b>
760	1.2.4.3.3.1	Develop QA/Performance Test Scenarios - Online	45 days	Mon 1/2/12	Fri 3/2/12
761	1.2.4.3.3.2	Develop QA/Performance Test Scenarios - Batch	45 days	Mon 1/2/12	Fri 3/2/12
762	1.2.4.3.3.3	Develop QA/Performance Test Scenarios - Interface	45 days	Mon 1/2/12	Fri 3/2/12
763	1.2.4.3.3.4	Develop QA/Performance Test Scenarios - Workflow	45 days	Mon 1/2/12	Fri 3/2/12
764	1.2.4.3.3.5	Develop QA/Performance Test Scenarios - Conversion	45 days	Mon 1/2/12	Fri 3/2/12
765	1.2.4.3.3.6	Develop QA/Performance Test Scenarios - Reports	45 days	Mon 1/2/12	Fri 3/2/12
766	1.2.4.3.3.7	Develop QA/Performance Test Scenarios - Common Functions	45 days	Mon 1/2/12	Fri 3/2/12
767	1.2.4.3.3.8	Develop QA/Performance Test Scenarios - Performance	45 days	Mon 1/2/12	Fri 3/2/12
768	1.2.4.3.3.9	Prepare QA/Performance Test Scripts / Test Data	45 days	Mon 1/2/12	Fri 3/2/12
769	<b>1.2.4.4</b>	<b>Conduct System Testing</b>	<b>155 days</b>	<b>Mon 3/5/12</b>	<b>Fri 10/5/12</b>
770	<b>1.2.4.4.1</b>	<b>System Test: Iteration 1 Functionality</b>	<b>145 days</b>	<b>Mon 3/5/12</b>	<b>Fri 9/21/12</b>
771	1.2.4.4.1.1	Perform Scheduling / Planning / Preparation Activities	5 days	Mon 3/5/12	Fri 3/9/12
772	1.2.4.4.1.2	Review/Refine Test Scenarios	5 days	Mon 3/5/12	Fri 3/9/12
773	1.2.4.4.1.3	Review/Refine Test Scripts	5 days	Mon 3/5/12	Fri 3/9/12
774	1.2.4.4.1.4	Perform System Testing and Document Outcome	140 days	Mon 3/12/12	Fri 9/21/12
775	1.2.4.4.1.5	Provide Support to System Testing	145 days	Mon 3/5/12	Fri 9/21/12
776	1.2.4.4.1.6	Resolve Defects	140 days	Mon 3/12/12	Fri 9/21/12
777	<b>1.2.4.4.2</b>	<b>System Test: Iteration 2 Functionality</b>	<b>125 days</b>	<b>Mon 4/2/12</b>	<b>Fri 9/21/12</b>
778	1.2.4.4.2.1	Perform Scheduling / Planning / Preparation Activities	5 days	Mon 4/2/12	Fri 4/6/12
779	1.2.4.4.2.2	Review/Refine Test Scenarios	5 days	Mon 4/2/12	Fri 4/6/12
780	1.2.4.4.2.3	Review/Refine Test Scripts	5 days	Mon 4/2/12	Fri 4/6/12
781	1.2.4.4.2.4	Perform System Testing and Document Outcome	120 days	Mon 4/9/12	Fri 9/21/12
782	1.2.4.4.2.5	Provide Support to System Testing	125 days	Mon 4/2/12	Fri 9/21/12
783	1.2.4.4.2.6	Resolve Defects	120 days	Mon 4/9/12	Fri 9/21/12
784	<b>1.2.4.4.3</b>	<b>System Test: Iteration 3 Functionality</b>	<b>100 days</b>	<b>Mon 5/21/12</b>	<b>Fri 10/5/12</b>
785	1.2.4.4.3.1	Perform Scheduling / Planning / Preparation Activities	5 days	Mon 5/21/12	Fri 5/25/12
786	1.2.4.4.3.2	Review/Refine Test Scenarios	5 days	Mon 5/21/12	Fri 5/25/12
787	1.2.4.4.3.3	Review/Refine Test Scripts	5 days	Mon 5/21/12	Fri 5/25/12
788	1.2.4.4.3.4	Perform System Testing and Document Outcome	95 days	Mon 5/28/12	Fri 10/5/12
789	1.2.4.4.3.5	Provide Support to System Testing	100 days	Mon 5/21/12	Fri 10/5/12
790	1.2.4.4.3.6	Resolve Defects	95 days	Mon 5/28/12	Fri 10/5/12
791	<b>1.2.4.4.4</b>	<b>System Test: Data Conversion</b>	<b>70 days</b>	<b>Mon 6/18/12</b>	<b>Fri 9/21/12</b>
792	1.2.4.4.4.1	Perform Scheduling/Planning/Preparation Activities	5 days	Mon 6/18/12	Fri 6/22/12
793	1.2.4.4.4.2	Review/Refine Test Scenarios	5 days	Mon 6/18/12	Fri 6/22/12
794	1.2.4.4.4.3	Review/Refine Test Scripts	5 days	Mon 6/18/12	Fri 6/22/12

ID	WBS Code	Task Name	Duration	Start	Finish
795	1.2.4.4.4.4	Perform Data Conversion Testing and Document Outcome	70 days	Mon 6/18/12	Fri 9/21/12
796	1.2.4.4.4.5	Provide Support to Conversion Testing	70 days	Mon 6/18/12	Fri 9/21/12
797	1.2.4.4.4.6	Resolve Defects	70 days	Mon 6/18/12	Fri 9/21/12
798	<a href="#">1.2.4.4.5</a>	<a href="#">Deliverable - UC Benefits System Test Results</a>	<a href="#">0 days</a>	<a href="#">Fri 9/21/12</a>	<a href="#">Fri 9/21/12</a>
799	<b>1.2.4.5</b>	<b>Conduct Technical Testing</b>	<b>135 days</b>	<b>Mon 5/14/12</b>	<b>Fri 11/16/12</b>
800	<b>1.2.4.5.1</b>	<b>Conduct Performance/Load/Usability Testing</b>	<b>135 days</b>	<b>Mon 5/14/12</b>	<b>Fri 11/16/12</b>
801	1.2.4.5.1.1	Perform Scheduling / Planning / Preparation Activities	5 days	Mon 5/14/12	Fri 5/18/12
802	1.2.4.5.1.2	Review/Refine Test Scenarios	5 days	Mon 5/14/12	Fri 5/18/12
803	1.2.4.5.1.3	Review/Refine Test Scripts	5 days	Mon 5/14/12	Fri 5/18/12
804	1.2.4.5.1.4	Conduct Performance/Load/Usability Testing	130 days	Mon 5/21/12	Fri 11/16/12
805	1.2.4.5.1.5	Analyze Output from Performance/Load/Usability Testing	130 days	Mon 5/21/12	Fri 11/16/12
806	1.2.4.5.1.6	Resolve Performance/Load/Usability Issues	130 days	Mon 5/21/12	Fri 11/16/12
807	<a href="#">1.2.4.5.2</a>	<a href="#">Deliverable - UC Benefits Technical Test Results</a>	<a href="#">0 days</a>	<a href="#">Fri 11/16/12</a>	<a href="#">Fri 11/16/12</a>
808	<b>1.2.4.6</b>	<b>Conduct User Acceptance Testing/QA</b>	<b>60 days</b>	<b>Mon 8/27/12</b>	<b>Fri 11/16/12</b>
809	<b>1.2.4.6.1</b>	<b>User Acceptance Test: Iteration 1 Functionality</b>	<b>60 days</b>	<b>Mon 8/27/12</b>	<b>Fri 11/16/12</b>
810	1.2.4.6.1.1	Schedule UAT/QA	5 days	Mon 8/27/12	Fri 8/31/12
811	1.2.4.6.1.2	Review/Refine Test Scenarios/Scripts	5 days	Mon 8/27/12	Fri 8/31/12
812	1.2.4.6.1.3	Perform User Acceptance Testing	55 days	Mon 9/3/12	Fri 11/16/12
813	1.2.4.6.1.4	Resolve Defects	55 days	Mon 9/3/12	Fri 11/16/12
814	1.2.4.6.1.5	Provide Functional Support to Testers on UAT and QA (Test Scen	55 days	Mon 9/3/12	Fri 11/16/12
815	1.2.4.6.1.6	Provide Technical Support to UAT	60 days	Mon 8/27/12	Fri 11/16/12
816	<b>1.2.4.6.2</b>	<b>User Acceptance Test: Iteration 2 Functionality</b>	<b>60 days</b>	<b>Mon 8/27/12</b>	<b>Fri 11/16/12</b>
817	1.2.4.6.2.1	Schedule UAT/QA	5 days	Mon 8/27/12	Fri 8/31/12
818	1.2.4.6.2.2	Review/Refine Test Scenarios/Scripts	5 days	Mon 8/27/12	Fri 8/31/12
819	1.2.4.6.2.3	Perform User Acceptance Testing	55 days	Mon 9/3/12	Fri 11/16/12
820	1.2.4.6.2.4	Resolve Defects	55 days	Mon 9/3/12	Fri 11/16/12
821	1.2.4.6.2.5	Provide Functional Support to Testers on UAT and QA (Test Scen	55 days	Mon 9/3/12	Fri 11/16/12
822	1.2.4.6.2.6	Provide Technical Support to UAT	60 days	Mon 8/27/12	Fri 11/16/12
823	<b>1.2.4.6.3</b>	<b>User Acceptance Test: Iteration 3 Functionality</b>	<b>60 days</b>	<b>Mon 8/27/12</b>	<b>Fri 11/16/12</b>
824	1.2.4.6.3.1	Schedule UAT/QA	5 days	Mon 8/27/12	Fri 8/31/12
825	1.2.4.6.3.2	Review/Refine Test Scenarios/Scripts	5 days	Mon 8/27/12	Fri 8/31/12
826	1.2.4.6.3.3	Perform User Acceptance Testing	55 days	Mon 9/3/12	Fri 11/16/12
827	1.2.4.6.3.4	Resolve Defects	55 days	Mon 9/3/12	Fri 11/16/12
828	1.2.4.6.3.5	Provide Functional Support to Testers on UAT and QA (Test Scen	55 days	Mon 9/3/12	Fri 11/16/12
829	1.2.4.6.3.6	Provide Technical Support to UAT	60 days	Mon 8/27/12	Fri 11/16/12
830	<b>Iteration 1 Functionality</b>	<b>User Acceptance Test: Conversion</b>	<b>60 days</b>	<b>Mon 8/27/12</b>	<b>Fri 11/16/12</b>
831	1.2.4.6.4.1	Perform Scheduling / Planning / Preparation Activities	5 days	Mon 8/27/12	Fri 8/31/12
832	1.2.4.6.4.2	Review/Refine Test Scenarios	5 days	Mon 8/27/12	Fri 8/31/12
833	1.2.4.6.4.3	Review/Refine Test Scripts	5 days	Mon 9/3/12	Fri 9/7/12
834	1.2.4.6.4.4	Perform Conversion Testing and Document Outcome	55 days	Mon 8/27/12	Fri 11/9/12
835	1.2.4.6.4.5	Provide Support to UAT / QA Conversion Testing	55 days	Mon 8/27/12	Fri 11/9/12
836	1.2.4.6.4.6	Resolve Defects	55 days	Mon 9/3/12	Fri 11/16/12

ID	WBS Code	Task Name	Duration	Start	Finish
837	1.2.4.6.5	<i>Deliverable - UC Benefits UAT Results</i>	0 days	Fri 11/16/12	Fri 11/16/12
838	1.2.4.7	<i>Milestone - User Acceptance Testing Complete</i>	0 days	Fri 11/16/12	Fri 11/16/12
839	1.2.5	<b>Deploy</b>	120 days	Mon 7/2/12	Fri 12/14/12
840	1.2.5.1	<b>Training</b>	110 days	Mon 7/2/12	Fri 11/30/12
841	1.2.5.1.1	<b>User and Technical/Operations Training</b>	110 days	Mon 7/2/12	Fri 11/30/12
842	1.2.5.1.1.1	<b>Produce Training Plan</b>	20 days	Mon 7/2/12	Fri 7/27/12
851	1.2.5.1.1.2	<i>Deliverable - Training Plan</i>	0 days	Fri 7/27/12	Fri 7/27/12
852	1.2.5.1.1.3	<b>Prepare for Training Sessions</b>	25 days	Mon 8/13/12	Fri 9/14/12
857	1.2.5.1.1.4	<b>User Training</b>	55 days	Mon 9/17/12	Fri 11/30/12
861	1.2.5.1.1.5	<b>Technical and Operations Training</b>	30 days	Mon 10/22/12	Fri 11/30/12
865	1.2.5.1.1.6	<i>Deliverable - Training</i>	0 days	Fri 11/30/12	Fri 11/30/12
866	1.2.5.1.1.7	<i>Milestone - Training Completes Phase 1</i>	0 days	Fri 11/30/12	Fri 11/30/12
867	1.2.5.2	<b>UC Benefits Operations and Support documentation</b>	40 days	Mon 10/15/12	Fri 12/7/12
868	1.2.5.2.1	<b>Produce UC Benefits Operations and Support documentation</b>	40 days	Mon 10/15/12	Fri 12/7/12
869	1.2.5.2.1.1	Review and Update Online Help	40 days	Mon 10/15/12	Fri 12/7/12
870	1.2.5.2.1.2	Prepare Desk Procedures and Reference Materials	40 days	Mon 10/15/12	Fri 12/7/12
871	1.2.5.2.1.3	Produce Technical and Operational Documentation	40 days	Mon 10/15/12	Fri 12/7/12
872	1.2.5.2.1.4	Produce Deliverable - UC Benefits Operations Documentation	0 days	Mon 10/15/12	Mon 10/15/12
873	1.2.5.2.2	<i>Deliverable - UC Benefits Operations Documentation</i>	0 days	Fri 12/7/12	Fri 12/7/12
874	1.2.5.3	<b>Implementation</b>	120 days	Mon 7/2/12	Fri 12/14/12
875	1.2.5.3.1	<b>Develop Production System Implementation Plan</b>	20 days	Mon 7/2/12	Fri 7/27/12
876	1.2.5.3.1.1	Produce System Implementation Plan	20 days	Mon 7/2/12	Fri 7/27/12
877	1.2.5.3.1.2	<i>Deliverable - Production System Implementation Plan</i>	0 days	Fri 7/27/12	Fri 7/27/12
878	1.2.5.3.2	<b>Technical Environment Documentation</b>	40 days	Mon 10/15/12	Fri 12/7/12
879	1.2.5.3.2.1	<b>Develop Technical Environment Documentation</b>	40 days	Mon 10/15/12	Fri 12/7/12
881	1.2.5.3.3	<b>Performance Testing of Production Release</b>	10 days	Wed 11/28/12	Tue 12/11/12
882	1.2.5.3.3.1	Deploy Software/Database	2 days	Wed 11/28/12	Thu 11/29/12
883	1.2.5.3.3.2	Convert Historical Data	3 days	Fri 11/30/12	Tue 12/4/12
884	1.2.5.3.3.3	Convert Live-System Data	3 days	Fri 11/30/12	Tue 12/4/12
885	1.2.5.3.3.4	Conduct Final Round of Performance Testing	5 days	Wed 12/5/12	Tue 12/11/12
886	1.2.5.3.3.5	Perform Performance Tuning Activities	5 days	Wed 12/5/12	Tue 12/11/12
887	1.2.5.3.4	<b>Production Release</b>	3 days	Wed 12/12/12	Fri 12/14/12
888	1.2.5.3.4.1	Deploy Software / Database	3 days	Wed 12/12/12	Fri 12/14/12
889	1.2.5.3.4.2	Convert Historical Data	3 days	Wed 12/12/12	Fri 12/14/12
890	1.2.5.3.4.3	Convert Live-System Data	3 days	Wed 12/12/12	Fri 12/14/12
891	1.2.5.3.4.4	Resolve Release Deficiencies	3 days	Wed 12/12/12	Fri 12/14/12
892	1.2.5.3.4.5	Produce Completion Letter	1 day	Fri 12/14/12	Fri 12/14/12
893	1.2.5.3.5	<i>Deliverable - Production System Implementation</i>	0 days	Fri 12/14/12	Fri 12/14/12
894	1.2.5.3.6	<i>Milestone - Phase 1 System Deployment</i>	0 days	Fri 12/14/12	Fri 12/14/12
895	1.3	<b>Phase 2 – Maintenance/Operations and Warranty</b>	292 days	Thu 11/8/12	Fri 12/20/13
896	1.3.1	<b>Post Implementatio Maintenance/Operations and Warranty</b>	292 days	Thu 11/8/12	Fri 12/20/13
897	1.3.1.1	<b>Project Management</b>	265 days	Mon 12/17/12	Fri 12/20/13

ID	WBS Code	Task Name	Duration	Start	Finish
898	1.3.1.1.1	Perform Project Management Activities	265 days	Mon 12/17/12	Fri 12/20/13
899	1.3.1.1.2	Produce Periodic Warranty, Maintenance and Operations Status Report	265 days	Mon 12/17/12	Fri 12/20/13
900	<b>1.3.1.2</b>	<b>System Maintenance and Operations Plan</b>	<b>25 days</b>	<b>Thu 11/8/12</b>	<b>Wed 12/12/12</b>
901	<b>1.3.1.2.1</b>	<b>Produce System Maintenance and Operations Plan</b>	<b>15 days</b>	<b>Thu 11/8/12</b>	<b>Wed 11/28/12</b>
902	1.3.1.2.1.1	Describe Operator Support	15 days	Thu 11/8/12	Wed 11/28/12
903	1.3.1.2.1.2	Describe System Administration	15 days	Thu 11/8/12	Wed 11/28/12
904	1.3.1.2.1.3	Describe Database Administration	15 days	Thu 11/8/12	Wed 11/28/12
905	1.3.1.2.1.4	Describe Problem Troubleshooting and Coordination	15 days	Thu 11/8/12	Wed 11/28/12
906	1.3.1.2.1.5	Describe Preventive Maintenance and Repair	15 days	Thu 11/8/12	Wed 11/28/12
907	1.3.1.2.1.6	Describe Help Desk Support	15 days	Thu 11/8/12	Wed 11/28/12
908	1.3.1.2.1.7	Describe Other Sections, as Needed	15 days	Thu 11/8/12	Wed 11/28/12
909	<b>1.3.1.2.2</b>	<b>System Maintenance and Operations Plan Deliverable</b>	<b>10 days</b>	<b>Wed 11/28/12</b>	<b>Wed 12/12/12</b>
910	1.3.1.2.2.1	Submit Deliverable - System Maintenance and Operations Plan	0 days	Wed 11/28/12	Wed 11/28/12
911	1.3.1.2.2.2	Review and Signoff Deliverable - System Maintenance and Operati	10 days	Thu 11/29/12	Wed 12/12/12
912	<i>1.3.1.2.3</i>	<i>Deliverable - System Maintenance and Operations Plan</i>	<i>0 days</i>	<i>Wed 12/12/12</i>	<i>Wed 12/12/12</i>
913	<b>1.3.1.3</b>	<b>Transition Plan</b>	<b>25 days</b>	<b>Mon 9/23/13</b>	<b>Fri 10/25/13</b>
914	<b>1.3.1.3.1</b>	<b>Produce Transition Plan</b>	<b>15 days</b>	<b>Mon 9/23/13</b>	<b>Fri 10/11/13</b>
915	1.3.1.3.1.1	Describe Transition of Software Requirements Specifications	15 days	Mon 9/23/13	Fri 10/11/13
916	1.3.1.3.1.2	Describe Transition of Requirements Traceability Matrix	15 days	Mon 9/23/13	Fri 10/11/13
917	1.3.1.3.1.3	Describe Transition of Functional Design Specifications	15 days	Mon 9/23/13	Fri 10/11/13
918	1.3.1.3.1.4	Describe Transition of Technical Design Specifications	15 days	Mon 9/23/13	Fri 10/11/13
919	1.3.1.3.1.5	Describe Transition of Testing Artifacts	15 days	Mon 9/23/13	Fri 10/11/13
920	1.3.1.3.1.6	Describe Transition of User Documentations	15 days	Mon 9/23/13	Fri 10/11/13
921	1.3.1.3.1.7	Describe Transition of Maintenance Documentations	15 days	Mon 9/23/13	Fri 10/11/13
922	1.3.1.3.1.8	Describe Other Sections, as Needed	15 days	Mon 9/23/13	Fri 10/11/13
923	<b>1.3.1.3.2</b>	<b>Transition Plan Plan Deliverable</b>	<b>10 days</b>	<b>Fri 10/11/13</b>	<b>Fri 10/25/13</b>
924	1.3.1.3.2.1	Submit Deliverable - Transition Plan	0 days	Fri 10/11/13	Fri 10/11/13
925	1.3.1.3.2.2	Review and Signoff Deliverable - Transition Plan	10 days	Mon 10/14/13	Fri 10/25/13
926	<i>1.3.1.3.3</i>	<i>Deliverable - Transition Plan</i>	<i>0 days</i>	<i>Fri 10/25/13</i>	<i>Fri 10/25/13</i>
927	<b>1.3.1.4</b>	<b>Maintenance and Operations</b>	<b>265 days</b>	<b>Mon 12/17/12</b>	<b>Fri 12/20/13</b>
928	<b>1.3.1.4.1</b>	<b>Maintenance and Operations Activities</b>	<b>265 days</b>	<b>Mon 12/17/12</b>	<b>Fri 12/20/13</b>
929	1.3.1.4.1.1	Provide Support to Operators	265 days	Mon 12/17/12	Fri 12/20/13
930	1.3.1.4.1.2	Provide System Administration Support	265 days	Mon 12/17/12	Fri 12/20/13
931	1.3.1.4.1.3	Provide Database Administration Support	265 days	Mon 12/17/12	Fri 12/20/13
932	1.3.1.4.1.4	Provide Support to Problem Troubleshooting and Coordination	265 days	Mon 12/17/12	Fri 12/20/13
933	1.3.1.4.1.5	Provide Preventive Maintenance and Repair Support	265 days	Mon 12/17/12	Fri 12/20/13
934	1.3.1.4.1.6	Provide Help Desk Support	265 days	Mon 12/17/12	Fri 12/20/13
935	1.3.1.4.1.7	Revise Deliverables, as needed	265 days	Mon 12/17/12	Fri 12/20/13
936	1.3.1.4.1.8	Produce Maintenance and Operations Completion Letter	1 day	Fri 12/6/13	Fri 12/6/13
937	<b>1.3.1.4.2</b>	<b>Operations Transition</b>	<b>15 days</b>	<b>Mon 11/18/13</b>	<b>Fri 12/6/13</b>
938	1.3.1.4.2.1	Transition Software Requirements Specifications	15 days	Mon 11/18/13	Fri 12/6/13
939	1.3.1.4.2.2	Transition Requirements Traceability Matrix	15 days	Mon 11/18/13	Fri 12/6/13

ID	WBS Code	Task Name	Duration	Start	Finish
940	1.3.1.4.2.3	Transition Functional Design Specifications	15 days	Mon 11/18/13	Fri 12/6/13
941	1.3.1.4.2.4	Transition Technical Design Specifications	15 days	Mon 11/18/13	Fri 12/6/13
942	1.3.1.4.2.5	Transition Testing Artifacts	15 days	Mon 11/18/13	Fri 12/6/13
943	1.3.1.4.2.6	Transition User Documentations	15 days	Mon 11/18/13	Fri 12/6/13
944	1.3.1.4.2.7	Transition Maintenance Documentations	15 days	Mon 11/18/13	Fri 12/6/13
945	1.3.1.4.2.8	Transition Operations and Maintenance Service	15 days	Mon 11/18/13	Fri 12/6/13
946	1.3.1.4.2.9	Produce Transition Completion Letter	1 day	Fri 12/6/13	Fri 12/6/13
947	<b>1.3.1.5</b>	<b>Warranty Support</b>	<b>265 days</b>	<b>Mon 12/17/12</b>	<b>Fri 12/20/13</b>
948	<b>1.3.1.5.1</b>	<b>Warranty Support Activities</b>	<b>265 days</b>	<b>Mon 12/17/12</b>	<b>Fri 12/20/13</b>
949	1.3.1.5.1.1	Provide Warranty Support Service	265 days	Mon 12/17/12	Fri 12/20/13
950	1.3.1.5.1.2	Provide Vendor Maintenance and Support Service	265 days	Mon 12/17/12	Fri 12/20/13
951	1.3.1.5.1.3	Revise Deliverables, as needed	265 days	Mon 12/17/12	Fri 12/20/13
952	1.3.1.5.1.4	Produce Warranty Support Completion Letter	1 day	Fri 12/20/13	Fri 12/20/13
953	<i>1.3.1.5.2</i>	<i>Deliverable - Warranty, Maintenance and Operations Status Report</i>	<i>0 days</i>	<i>Fri 12/20/13</i>	<i>Fri 12/20/13</i>

Predecessors

5SS

5SS

**4SS**

10

11SS

11SS

11SS

11SS

11SS

11SS

11SS

11SS

11SS

11SS

11SS

22FS-1 day

23

9

**3SS**

**8FS+3 days**

**28**

33SS

32

**37SS**

**39**

**37,38**

Predecessors

70SS

69

72

3SS

84

84

95SS

Predecessors

137SS

72

895FS-17 days

74FS-17 days

928FS-10 days

936

945

Predecessors
952
153
154
155
<a href="#">156</a>
<a href="#">159</a>
<b>24FS-2 days</b>
<b>163</b>
165
166SS+7 days
167SS
167SS
<b>170</b>
<a href="#">175</a>
<a href="#">175</a>
<b>171FS+10 days</b>
179
180
181SS+35 days
182SS
<b>24SS+4 days</b>
<a href="#">187</a>
<a href="#">256</a>
<b>187</b>
<a href="#">258</a>
<a href="#">290</a>
<b>258</b>
<a href="#">292</a>
<a href="#">299</a>

Predecessors

**8FS+3 days**

**302SS**

**302SS**

302SS+5 days

**301**

[328](#)

**165FS+2 days**

333

334SS+5 days

335SS+5 days

**332**

58,338SS+5 days

**187**

Predecessors

188

225

244,368

250,382

410

258,368,382

259

265

271,428,442

284,456SS

470

292

293,456SS+5 days

486

366SS

506SS-15 days

366SS

Predecessors

503

558

331,366

569

178

572

578

578

162

572SS+5 days

593SS+10 days

592

Predecessors

606SS

627SS

[627,658](#)

[669](#)

605SS+60 days

681

682SS+35 days

683SS

679

688SS

688

690

691

689FS-15 days

[686,693](#)

[686,693](#)

330FS+60 days

701

702SS

700SS+5 days

Predecessors

707SS

707SS

707SS

[707,719,723,731](#)

707SS

740

Predecessors

740SS

739

636SS+110 days

773

771SS

774SS

646SS+110 days

780

778SS

781SS

656SS+110 days

787

785SS

788SS

669FS-25 days

Predecessors
669FS-40 days
792SS
795SS
<a href="#">770,791</a>
<b>769SS+50 days</b>
801SS
801SS
803
804SS
804SS
<a href="#">800</a>
<b>770FS-20 days</b>
811
812SS
812SS
811SS
<b>809SS</b>
818
819SS
819SS
818SS
<b>809SS</b>
825
826SS
826SS
825SS
<b>809SS</b>
832
795SS+40 days
834SS
833SS

Predecessors
<a href="#">809,830</a>
<a href="#">808</a>
<b>697FS-100 days</b>
<a href="#">842</a>
<b>808FS-70 days</b>
<b>852</b>
<b>857FS-30 days</b>
<a href="#">857,861</a>
<a href="#">865SS</a>
<b>857FS-35 days</b>
<a href="#">868</a>
<a href="#">876</a>
<b>867SS</b>
<b>875FS-20 days</b>
<b>857FS-3 days,685</b>
882
882
882,883,884
885SS
<b>857,861FS+2 days,881</b>
888SS
888SS
889SS,890SS
891FF
<a href="#">887</a>
<a href="#">887</a>
<b>887FS-27 days</b>
<b>161</b>

Predecessors

898SS

**74FS-45 days**

**901**

910SS

[909](#)

**927FS-65 days**

**914**

924SS

[923](#)

**161**

934FS-11 days

**928FS-25 days**

Predecessors
945FS-1 day
<b>161</b>
951FS-1 day
<a href="#">899</a>