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Grant Number:
B-08-DN-12-0001

Grantee Name:
Florida

LOCCS Authorized Amount:
$91,141,478.00

Estimated PI/RL Funds:
$40,000,000.00

Obligation Date:
03/19/2009

Award Date:

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$131,141,478.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The national foreclosure crisis has impacted families and communities as well as entire cities and states which are struggling to manage the
abandoned and vacant properties resulting from foreclosure and subprime mortgages. These vacant and abandoned properties threaten the
value of homeowners, invite crime, and discourage further investment. Foreclosures are having a multifaceted negative impact on
communities and threaten to undermine strides made by local governments that have increased homeownership, lowered crime, and made
communities healthy places to live. In addition, Florida's supply of affordable housing is diminishing and assistance to expand the supply must
be provided in a way that is more cost effective. The lack of affordable housing is a significant hardship for many families, often preventing
them from meeting their other basic needs. The NSP program requires that NSP funds be used to address foreclosure and abandonment in
the "areas of greatest need." Florida has determined that the areas of greatest need, after taking into account the NSP funds to be distributed
by HUD, are those CDBG entitlement and non-entitlement communities which did not receive NSP funds directly from HUD (see further
discussion under B. (1) Distribution of Funds). Florida's greatest need determination is based on the limited availability of statewide data with
which to identify greatest needs as defined by federal law and the short time allotted for states to submit and implement a plan for allocating
and spending these funds. HUD determined that while data on foreclosures, subprime loans, and delinquencies are available from various
private resources at county, zip code, and metropolitan levels, those sources have varying levels of coverage and transparency regarding how
the data was collected and aggregated. HUD further determined that 75 percent of the variance between states on foreclosure rates can be
explained by three variables (data sources) available from public data: 1)Office of Federal Housing Enterprise Oversight (OFHEO) data on
decline in home values as of June 2008 compared to the peak value since 2000; 2)Federal Home Mortgage Disclosure Act (HMDA) data on
percent of all loans made between 2004 and 2006 that are high cost; and 3)Federal Department of Labor data on unemployment rates in
places and counties as of June 2008. Florida did consider and include the needs of the entire state and not just the areas not receiving an
NSP allocation. Florida collaborated with the Florida Housing Finance Corporation, the Florida Housing Coalition, the Florida League of Cities,
as well as the Governor's Office of Planning and Budgeting. It was determined that the HUD data and methodology was best suited for
developing an allocation of greatest need in the short timeframe provided. No other statewide data source was determined to be suitable for
use in the timeframe provided. Further, through stakeholder input and public feedback, it was determined that there was no consensus on
what would be an alternative data source or methodology.

Distribution and and Uses of Funds:

Relative Need Through HUD's direct allocation of $450 million to 48 entitlement communities, HUD has addressed some portion of the total
need in those communities. By utilizing the same data and methodology as HUD for determining the extent of need, Florida's $91 million
distribution has attempted to address that same proportionate share of need for communities that were ineligible for direct HUD funding and
for those communities that fell below HUD's minimum grant level of $2 million. For example, the largest HUD direct-funded community in
Florida received just over $62 million. This $62 million allocation does not address 100% of the need for that community. Therefore, Florida
determined it was furthering the example set by HUD in allocating funds to areas of greatest need by attempting to address a comparable
level of relative need for communities that were ineligible for direct HUD funding and for those communities that fell below HUD's minimum
grant level. By doing so, Florida did consider and include the needs of the entire state and not just the areas that did not receive an NSP
allocation from HUD. Florida determined that this distribution formula allowed for maximum consideration to metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate income areas, and other areas with the greatest need. Through Florida's NSP allocation, we
are attempting to maximize the NSP dollars statewide in order to most effectively stabilize our neighborhoods and protect home values.
Serving the Highest Concentration of Greatest Need The State of Florida is comprised of 67 counties.

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$91,141,478.00
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Florida's NSP distribution provides funding to numerous communities that are within the counties that also received direct funding from HUD,
based on HUD's determination of greatest need. Specifically, a city (or cities) may receive state NSP funds that are geographically located
within a county receiving HUD NSP funds. For example, Florida allocates $2,363,142 to the City of Daytona Beach within Volusia County and
HUD has allocated a total of $11,858,740 directly to Volusia County. Conversely, Florida allocates funding to counties in which HUD has also
allocated NSP funding to a municipality within the geographic boundaries of a county. A specific example is St. Lucie County, in which Florida
allocates $6,069,997 to St. Lucie County and the City of Fort Pierce; whereas HUD allocates a total of $13,523,132 to the City of Port St. Lucie
within St. Lucie County. Overall, Florida determined that 26 communities would receive funding under the State's NSP program. Of these 26
communities, 10 are either counties or within counties that also received direct funding from HUD, based on HUD's determination of greatest
need. $40,661,761 (or 46%) of Florida's total NSP distribution to local government is allocated to or within counties already determined by
HUD to be areas of greatest need. Based on this fact, it is clear that Florida has demonstrated that it is funding the areas of greatest need
within the state in accordance with both HERA and HUD's NSP Federal Notice. Florida is also providing Attachment B as further
demonstration of this point. Attachment B is a map of Florida identifying both HUD and State NSP funds by County. With Attachment B and
the examples above, it is clear that both HUD and Florida NSP funds are being allocated to the areas in the state with the highest
concentration of greatest If the communities funded with the state's allohe capacity to obligate and spend these funds in a timely fashion,
HUD-funded communities that demonstrate the capacity to obligate and spend funds quickly and effectively are eligible to receive funds
recaptured from those communities initially funded by Florida. In addition, program income funds may also be re-distributed to HUD direct-
funded communities. B. DISTRIBUTION AND USES OF FUNDS (1) DISTRIBUTION OF FUNDS Florida's allocation methodology targeted
funds to give priority emphasis and consideration to areas with greatest need as required under Title III of Division B of the Housing and
Economic Recovery Act of 2008 (HERA). Florida has determined that the methodology used by HUD to make sub-state allocations to eligible
grantees is the most efficient and expeditious way to allocate funds to communities not funded directly by HUD. Those are the communities
Florida will initially target with the $91.14 million. The 48 HUD-funded communities received a share of available funds proportionate to their
level of foreclosure-related need. Using the same data and methodology as HUD for determining the extent of need, Florida's allocation will
fund that same proportionate share of need for non-entitlement communities that were ineligible for direct HUD funding and those entitlement
communities that fell below HUD's minimum grant level. This will still only fund 26 additional communities throughout Florida. Furthermore,
communities in Florida directly funded by HUD are not precluded from receiving state-allocated NSP funds. If the communities funded with the
state's allocation are determined to lack the capacity to obligate and spend these funds in a timely fashion, HUD-funded communities that
demonstrate the capacity to obligate and spend funds quickly and effectively will be eligible to receive funds recaptured from those
communities initially funded by Florida. Should Florida receive any future appropriations for the Neighborhood Stabilization Program, the State
will not necessarily utilize the same approach to distribute funding. REGULAR STATE NSP ALLOCATION The $91.14 million, after deducting
state administrative funds, will be allocated using the same methodology HUD used to make its sub-state allocations, with a minimum grant
level. This funding will be referred to as the regular state NSP allocation. Similar to HUD, Florida determined that it would be difficult for a
grantee to administer a smaller program because of the complexities inherent in the problem being tackled and the short time frame involved.
Florida has therefore established a floor of $1.25 million for a NSP regular grant. Recipients of regular NSP grants will be those eligible
communities which receive an allocation at or above the state's minimum grant amount of $1.25 million. Where counties receive a regular
state NSP allocation amount based on the inclusion of one or more otherwise unfunded cities within the county, the county's application to the
Department must show how the greatest need is being addressed in both the unincorporated and applicable incorporated areas in the county.
If a local government chooses not to apply for its regular allocation or applies for or receives less than its allocation, those funds will be
redistributed for use in other communities. A fundamentally important requirement for the use of NSP funds is that each HUD grantee must
use no less than 25 percent of the funds for the purchase and redevelopment ofbadndrorclsduohmsorsietilpoeries that will be used to house
individuals or families whose incomes do not exceed 50 percent of area median income. Florida refers to this requirement as the
Neighborhood Stabilization Program Low-Income (NSPLI) requirement. Failure to comply with this requirement will jeopardize the remaining
75 percent of the NSP funds, which must be used to benefit individuals and families whose incomes do not exceed 120 percent of area
median income and for state and local administration. In order to ensure that Florida complies with this requirement, a separate funding
allocation shall be established. These grant awards will provide supplemental funding to each geographic area receiving a regular state
allocation based on both its proportionate allocation of regular state NSP funds and its proportionate concentration of NSPLI target population.
In addition, these funds will have to be used to provide rental housing for those individuals and families whose incomes do not exceed 50
percent of area median income. The funds for the NSPLI supplemental allocation will come from regular state NSP allocations that fell below
the minimum grant amount of $1.25 million. This amounts to $23.0 million, or 25.2 percent of the state's total award from HUD. Within the
supplemental NSPLI geographic areas, the eligible recipient is the regular NSP sub-grantee. If the regular NSP sub-grantee does not have at
least 5 years experience providing rental housing to the NSPLI target population, it must either partner with one or more local housing
authority or non-profit organization in the county with such experience or designate one to be the eligible applicant for supplemental funding.
As a direct NSP grantee, Florida must ensure compliance with the Federal requirement to address the NSPLI target group. Segregating
NSPLI target funds will increase their visibility and improve the ability to monitor their use. Having a separate NSPLI allocation will also make it
easier for Florida to recapture and reallocate these funds if they are not obligated or spent in a timely manner. These funds shall be used to
provide rental housing because Florida determined that it will be the most affordable and feasible option available to the target group in the
short timeframe for the program. These supplemental funding areas have already been identified as having the greatest need related to the
foreclosure crisis. Factoring in the relative concentration of the NSPLI population ensures that there will be an adequate number of this target
group to meet this federal requirement. If a local government chooses not to apply for its supplemental allocation or applies for or receives less
than its allocation, those funds will be redistributed for use in other communities. Once awarded, any reductions or increase in NSPL funds
must be approved by the Department. RECAPTURE OF UNOBLIGATED FUNDS In order to ensure that all NSP funds are obligated within 18
months from the date of an executed agreement between HUD and Florida, as required in Federal Register Notice, Volume 73, No. 194, dated
October 6, 2008 and Title III of the Housing and Economic Recovery Act, 2008 (HERA) (Pub. L. 110-289, approved July 30, 2008), NSP funds
shall be subject to recapture by Florida for both regular and supplemental grants, including applicable administrative funds.  The Department
considered the status of all funds obligated and expended to date when mkithedeisono caturandrellcaeundsHUanFlrid, Fordaillreapureall
unobligated funds from the sub-grantee except for 5 percent of the original NSP grant amount. The amount of unobligated funds that sub-
grantees will be allowed to keep at both 10 and 15 months is considered a level they should reasonably be able to obligate by the 18-month
deadline. To establish a state requirement to recapture all of the unobligated funds at these milestones would put an unfair burden on those
sub-grantees to have to obligate
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all of their funds in a shorter timeframe than the already challenging federal requirement of 18 months, as well as deprive them of the
opportunity to obligate or spend any of their funds in the last 3 months of the 18-month obligation period. Florida shall verify the amount of
unobligated funds through the Disaster Recovery Grant Reporting System (DRGR). For purposes of the Neighborhood Stabilization Program,
funds are obligated for an activity when the conditions set out in the NSP Policy Alert provided by HUD in April 2010 have been met.
RECAPTURE OF UNSPENT FUNDS In order to ensure that NSP funds are utilized within the 4-year timeframe as directed by HUD, Florida
shall execute two-year (24 months) grant agreements with sub-grantees for both regular and supplemental NSPLI funds. If the sub-grantee
has not spent its entire NSP award amount by the two-year completion date, Florida shall evaluate whether the sub-grantee has made
substantial progress and whether an extension may be granted. If it is determined that substantial progress is being made and at least 50
percent of the funds have been spent, Florida may grant up to two regular contract extensions for a total of no more than 18 months, as
warranted by the sub-grantee's overall progress, remaining activities, and funding. Following the extension(s), Florida shall recapture all
unspent funds except for 10 percent of the original NSP grant amount, which will require a special extension in order to be spent after
expiration of the regular extension(s). The 10 percent that sub-grantees will be allowed to keep at the end of the regular extension(s) is
considered a level they should reasonably be able to spend within the 4-year period (48 months). To establish a state requirement to
recapture all of the unspent funds when a grant contract expires would deprive those sub-grantees of an opportunity to spend any of their
funds in the remaining months of the 48-month period. Florida shall verify the amount of unexpended funds through DRGR. For purposes of
NSP, funds are considered expended when all invoices, accounts, and contractual agreements for NSP-funded activities have been paid in
full. Any recaptured funds will be placed in Florida's Incentive-Based Set-Aside to be redistributed. INCENTIVE-BASED SET-ASIDE Given the
urgency outlined by HUD in quickly addressing the serious housing crisis and utilizing NSP dollars in an expeditious manner, Florida is
creating an Incentive-Based Set-Aside. Any unobligated or unspent NSP funds recaptured by Florida shall be set aside for state funded sub-
grantees that are obligating and spending NSP funds in a judicious and expeditious manner. During the initial NSP application process, sub-
grantees shall be directed to submit a special funding request that outlines any additional unmet needs or recently identified needs beyond
those addressed in their basic application in order to be eligible to participate in the Incentive-BasedSet-Aside.These special
fundingrequestsare subject to the sameNSP guidelinesand requirements set forth in Federal Register Notice, Volume 73, No. 194, dated
October 6, 2008 and Title III of the Housing and Economic Recovery Act, 2008 (HERA) (Pub. L. 110-289, approved July 30, 2008). Incentive-
Based Set-Aside funds shall be collected through the following processes. 1. Any unobligated funds recaptured at 10 and 15 months following
execution of an agreement between HUD and the State shall be reallocated as Incentive-Based Set-Aside funds. 2. Any unspent funds
recaptured at the end of the grant agreement or any extension shall be reallocated as Incentive-Based Set-Aside funds. Incentive-Based Set-
Aside funds shall be distributed to sub-grantees based on the NSP funds they have obligated or spent. If the amount of Incentive-Based Set-
Aside funds to be redistributed is deemed to exceed the capacity of the eligible sub-grantees to obligate these additional funds within 18
months from the date an agreement is executed between HUD and the State or to spend these funds within the program's 4-year timeframe,
Florida may reallocate these recaptured funds to local governments receiving NSP funds directly from HUD or to any other entity it deems
appropriate to accomplish the purposes of Florida's NSP program. With regard to allowable uses for Incentive-Based Set-Aside funds by sub-
grantees, Florida will give priority to ensuring compliance with the Federal requirement to address the NSPLI target group. All Incentive-Based
Set-Aside funding resulting from the recapture of unobligated funds must be obligated within 18 months of HUD's execution of an agreement
between HUD and the State. Verification of obligation and expenditure rates shall be conducted through DRGR. Any Incentive-Based Set-
Aside funding awards to Florida-funded sub-grantees shall be achieved through a modification to the existing sub-grantee NSP award
agreement. The Action Plan has been revised to allow the Department to utilize technical assistance funds for administrative purposes. 
Initially, the Department planned to use a significant sum of admin funds to provide technical assistance relating to real estate transactions,
property management and associated financial tracking.  While several technical assistance contracts were entered into, and a number of
technical assistance site visits were made, the Department has determined that the majority of the remaining technical assistance funds can
best be utilized for administrative expenses, including monitoring of program income activities. On April 10, 2013, HUD approved a revision to
our Substantial Amendment dated March 31, 2013.  This revision changed our agency name from Department of Community Affairs to
Department of Economic Opportunity, our contact person to Bob Dennis and the projected end date to "in accordance with the HUD Close-out
Notice".  We further defined our program income reporting and monitoring and management of the rental programs, both currently and after
close-out.  The revision also further defined Affordable Rents to be the lesser of 30% of gross income as defined by Florida Statue
420.0004(3) or Fair Market Rents (FMR) as published annually by HUD.
 
 

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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($1,191,222.69)

N/A

$90,348,620.52

$0.00

$455,394.05

$326,401.54

Total Obligated

$17,323,301.11

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$117,783,310.75

$182,246.85 $19,852,805.65

Match Contributed

     Program Funds Drawdown

To Date

$107,884,458.50

$117,783,310.75

$117,783,310.75

Overall

Program Income Received

($2,440,548.75)

($2,440,548.75)

The State of Florida NSP1 has been quite successful.  With only one project remaining, the other projects are 100%
 completed and Sub-grantees are continuing to earn and expend program income.  Most of our Sub-grantees are in
some stage of being administratively closed and a few are only pending full occupancy to begin the closeout
process.  Monitoring and technical assistance continues to take place along with administrative issues being
addressed.
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$9,551,887.85

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$9,551,887.85

Requirement

Limit on State Admin $0.00

$26,795.00

Limit on Admin/Planning

$13,671,221.70

Required

$9,114,147.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $22,785,369.50 $43,820,101.25

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

Local Admin 21A, Local Admin $47,374.59 $7,485,844.22 $5,272,196.90

($864,821.15) $107,671,921.63Total Funds Drawdown
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NSP #1, Homeownership -120% AMI $5,989.41 $45,540,269.81 $30,038,889.55

NSP #2, Redevelopment $0.00 $3,594,111.68 $3,262,832.11

NSP #3, Housing Finance $22,763.81 $3,271,513.86 $2,865,742.65

NSP #4, Land Banks $0.00 $821,903.81 $710,507.27

NSP #6, Rental -120% AMI $0.00 $18,889,781.47 $14,844,815.31

NSP #7, Rental -50% AMI $61,444.28 $38,558,321.36 $30,285,557.13

NSP #8, State Administration $188,829.45 $3,127,354.06 $3,068,079.60
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Activities

Local Admin 21A / Local AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

N/A Alachua County1

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$232,088.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Alachua Cnty 21A

$0.00

$287,477.02

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$32,900.19

$0.00

N/A

10/31/2013

$0.00

To Date

11/12/2009

N/A

$232,088.19

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funding to carry out NSP.

Location Description:

Alachua County

Pending Closeout

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

Local Admin 21A

Project Title:

Local Admin

$232,088.00$0.00Alachua County1

$0.00     Program Funds Drawdown $199,188.00

Alachua County NSP 01
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,747.00

N/A Bay County2

Total Projected Budget from All Sources

Match Contributed

$168,747.00

$0.00

$0.00

$0.00

$168,747.00

$168,747.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Bay Cnty 21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

09/10/2009

N/A

$168,747.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funding to carry out NSP.

Location Description:

Bay County

Pending Closeout

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

Local Admin 21A

Project Title:

Local Admin

$168,747.00$0.00Bay County2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $168,747.00

Bay County NSP Program Income
Program Income Account:

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$306,393.81

N/A Clay County

Total Projected Budget from All Sources

Match Contributed

$306,393.81

$56,393.81

$0.00

$0.00

$306,393.81

$226,580.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Clay Cnty 21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$176,581.26

$0.00

N/A

08/15/2014

08/19/2015

$56,393.81

To Date

09/10/2009

N/A

$306,393.81

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funding to carry out NSP.

Location Description:

Clay County

Completed

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

Local Admin 21A

Project Title:

Local Admin

$226,580.18$0.00Clay County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $129,812.55

Clay County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,787.70

N/A Davie2

Total Projected Budget from All Sources

Match Contributed

$211,787.70

($38,212.30)

$0.00

$0.00

$211,787.70

$215,462.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Davie 21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$54,280.70

$0.00

N/A

02/15/2014

10/15/2015

($38,212.30)

To Date

09/23/2009

N/A

$211,787.70

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local administration funding to carry out NSP.
 

Location Description:

City of Davie

Completed

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

Local Admin 21A

Project Title:

Local Admin

$215,462.70$0.00Davie2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $157,507.00

Davie NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,795.90

N/A Delray Beach1

Total Projected Budget from All Sources

Match Contributed

$209,795.90

$0.00

$0.00

$0.00

$209,795.90

$209,795.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Delray Beach 21A

$0.00

$67,439.93

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$47,667.85

$0.00

N/A

12/31/2014

$0.00

To Date

02/05/2010

N/A

$153,077.19

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funding to carry out NSP.

Location Description:

City of Delray Beach

Pending Closeout

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

Local Admin 21A

Project Title:

Local Admin

$209,795.90$0.00Delray Beach1

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $105,409.34

Delray Beach NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$264,546.61

N/A Martin County1

Total Projected Budget from All Sources

Match Contributed

$264,546.61

$4,546.61

$0.00

$0.00

$264,546.61

$264,546.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Martin Cnty 21A

$5,649.39

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$24,000.61

$0.00

N/A

06/30/2015

$4,546.61

To Date

09/11/2009

N/A

$264,546.61

Total Funds Expended

Responsible Organization:

$9,334.99

Administration Under Way

Activity Description:

Local administration funding to carry out NSP.
 

Location Description:

Martin County

Pending Closeout

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

Local Admin 21A

Project Title:

Local Admin

$264,546.61$9,334.99Martin County1

No Accomplishments Performance Measures

Accomplishments Performance Measures

$5,649.39     Program Funds Drawdown $240,546.00

Martin County NSP Program Income
Program Income Account:

17

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A Melbourne1

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$167,400.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Melbourne 21A

$1,505.96

$0.00

$1,505.96

Jul 1 thru Sep 30, 2015

Activitiy Category:

$36,827.36

$0.00

N/A

02/15/2013

$0.00

To Date

09/10/2009

N/A

$167,400.36

Total Funds Expended

Responsible Organization:

$7,510.10

Administration Under Way

Activity Description:

Local administration funding to carry out NSP.

Location Description:

City of Melbourne

Pending Closeout

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

Local Admin 21A

Project Title:

Local Admin

$167,400.36$7,510.10Melbourne1

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $130,573.00

Melbourne NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

N/A Okaloosa

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$68,479.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Okaloosa Cnty 21A

$0.00

$13,194.04

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$9,164.18

$0.00

N/A

03/31/2016

$0.00

To Date

11/24/2009

N/A

$71,996.75

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funding to carry out NSP.

Location Description:

Okaloosa County

Pending Closeout

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

Local Admin 21A

Project Title:

Local Admin

$68,479.01$0.00Okaloosa

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $62,832.57

Okaloosa County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,285,106.03

N/A Osceola County1

Total Projected Budget from All Sources

Match Contributed

$1,285,106.03

$8,385.47

$0.00

$0.00

$1,285,106.03

$1,284,089.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Osceola Cnty 21A

$40,223.07

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$325,846.44

$0.00

N/A

08/09/2014

$8,385.47

To Date

09/11/2009

N/A

$1,284,089.44

Total Funds Expended

Responsible Organization:

$97,874.65

Administration Under Way

Activity Description:

 
 
An amendment extending the end date of the contract with the department was aproved.  This will allow the local govenment to
continue to report on program income and will also require that they continue to submit the reports required by the contract (
i.e., monthly report on accomplishments, Section 3, MBE and annual audit).  Minor budget adjustments were also made.
 
 
 
 
 
Local administration funding to carry out NSP.

Location Description:

Osceola County

Pending Closeout

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

Local Admin 21A

Project Title:

Local Admin

$1,284,089.44$97,874.65Osceola County1

$40,223.07     Program Funds Drawdown $958,243.00

Osceola County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,565.99

N/A St. Lucie County1

Total Projected Budget from All Sources

Match Contributed

$400,565.99

$199.79

$0.00

$0.00

$400,565.99

$399,035.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

St. Lucie Cnty 21A

$1,701.92

$11,059.69

$199.79

Jul 1 thru Sep 30, 2015

Activitiy Category:

$128,083.10

$0.00

N/A

06/30/2015

09/03/2015

$199.79

To Date

10/06/2009

N/A

$399,035.97

Total Funds Expended

Responsible Organization:

$1,701.92

Administration Completed

Activity Description:

Local administration funding to carry out NSP.

Location Description:

St. Lucie County

Completed

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

Local Admin 21A

Project Title:

Local Admin

$399,035.97$1,701.92St. Lucie County1

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,502.13     Program Funds Drawdown $270,952.87

St. Lucie County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

N/A Tallahassee1

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$176,628.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Tallahassee 21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$24,736.43

$0.00

N/A

12/31/2013

$0.00

To Date

10/06/2009

N/A

$176,628.24

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funding to carry out NSP.

Location Description:

City of Tallahassee

Pending Closeout

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

Local Admin 21A

Project Title:

Local Admin

$176,628.24$0.00Tallahassee1

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $151,891.81

Tallahassee NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP #1 / Homeownership -120% AMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$999,999.99

NSP Only - LMMI Alachua County2

Total Projected Budget from All Sources $999,999.99

$0.00

$0.00

$999,999.99

$930,903.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Alachua Cnty 01

$0.00

$44,949.69

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$127,398.96

N/A

10/31/2013

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$930,903.13

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

AcquisitionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$930,903.13$0.00Alachua County2

$0.00     Program Funds Drawdown $803,504.17

Alachua County NSP 01
Program Income Account:

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00$0.00

Activity Description:

Acquisition of housing units for sale to persons at/or below 120% AMI.
 

Location Description:

Selected census tracts within the City of Gainesville.

Has one re-sale pending occupancy, under contract for purchase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/9# of Housing Units 0

11/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

29

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI Alachua County2

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$96,029.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Alachua Cnty 02

$0.00

$100,540.70

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$56,724.89

$0.00

N/A

10/31/2013

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$96,029.94

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Disposition (sale) after acquisition of units for persons/households at/or below 120% AMI.
 

Location Description:

Selected census tracts within the City Gainesville.

Has one re-sale pending occupancy, under contract for purchase.

Activity Progress Narrative:

DispositionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$96,029.94$0.00Alachua County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $39,305.05

Alachua County NSP 01
Program Income Account:

30

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/9# of Housing Units 0

11/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 11/9 11/9# of Households 0 0 100.00

0 0/0 11/9 11/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$670,000.00

NSP Only - LMMI Alachua County1

Total Projected Budget from All Sources

Match Contributed

$670,000.00

$0.00

$0.00

$0.00

$670,000.00

$638,503.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Alachua Cnty 14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$254,973.02

$0.00

N/A

10/31/2013

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$638,503.71

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of single family housing units for sale to households at/or below 120% AMI.
.

Location Description:

Selected census tracts within the City Gainesville.

Has one re-sale pending occupancy, under contract for purchase.

Activity Progress Narrative:

Rehabiltation - Single FamilyActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$638,503.71$0.00Alachua County1

$0.00$0.00Alachua County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/9# of Housing Units 0

12/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $383,530.69

Alachua County NSP 01
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/9 0/9# of Households 0 0 0

0 0/0 0/9 0/9# Owner Households 0 0 0

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,782,838.15

NSP Only - LMMI Bay County2

Total Projected Budget from All Sources

Match Contributed

$1,782,838.15

$0.00

$0.00

$0.00

$1,782,838.15

$1,782,838.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Bay Cnty 01

$0.00

$134,233.28

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$542,649.15

$0.00

N/A

06/30/2014

$0.00

To Date

09/10/2009

Direct Benefit (Households)

$1,782,838.15

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for sale to persons at/or below 120% AMI.

Location Description:

Bay County - Panama City, Callaway, Cedar Grove, Springfield and the unicorporated areas of Bay County. (selected Census
Tracts)

Has one re-sale home pending occupancy, under contract for purchase.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$1,782,838.15$0.00Bay County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/12# of Housing Units 0

15/12# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,240,189.00

Bay County NSP Program Income
Program Income Account:

34

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/0 1/0# of Households 0 0 100.00

0 0/0 1/0 1/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,500.00

NSP Only - LMMI Bay County1

Total Projected Budget from All Sources

Match Contributed

$6,500.00

$0.00

$0.00

$0.00

$6,500.00

$6,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Bay Cnty 05

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

09/10/2009

Direct Benefit (Households)

$6,500.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Housing counseling for qualified homebuyers at/below 120% AMI.

Location Description:

Bay County - Panama City, Callaway, Cedar Grove, Spreingfield and the unincorporated areas of Bay County (selected Census
Tracts).

Has one re-sale home pending occupancy, under contract for purchase.

Activity Progress Narrative:

Housing CounselingActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$6,500.00$0.00Bay County1

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,500.00

Bay County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/28 0/28# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Bay County2

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Bay Cnty 14A

$0.00

$391,388.01

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

09/10/2009

Direct Benefit (Households)

$100,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of single family housing units for sale to households at/or below 120% AMI.
 

Location Description:

Bay County - Panama City, Callaway, Cedar Grove, Springfield and the unicorporated areas of Bay County. (selected Census
Tracts)

Has one re-sale home pending occupancy, under contract for purchase.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$100,000.00$0.00Bay County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/7# of Housing Units 0

5/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,000.00

Bay County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/7 0/0 5/7# of Households 0 0 100.00

0 5/7 0/0 5/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,516,840.72

NSP Only - LMMI Clay County

Total Projected Budget from All Sources

Match Contributed

$2,516,840.72

($483,159.28)

$0.00

$80,501.58

$2,516,840.72

$2,835,299.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Clay Cnty 01

($1,330,158.61)

$1,771,912.46

($1,330,158.61)

Jul 1 thru Sep 30, 2015

Activitiy Category:

($744,753.05)

$0.00

N/A

08/15/2014

08/19/2015

($483,159.28)

To Date

09/10/2009

Direct Benefit (Households)

$1,186,682.11

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of housing units for sale to persons at/or below 120% AMI.

Location Description:

The City of Keystone Heights, City of Green Cove Springs, Orange Park and unicorporated Clay County.

Completed

Activity Progress Narrative:

AquisitionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$2,835,299.14$0.00Clay County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/16# of Housing Units 0

19/16# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,931,435.16

Clay County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 9/4 19/16# of Households 0 0 52.63

0 1/0 9/4 19/16# Owner Households 0 0 52.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$546,336.21

NSP Only - LMMI Clay County

Total Projected Budget from All Sources

Match Contributed

$546,336.21

($203,663.79)

$0.00

$0.00

$546,336.21

$546,336.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Clay Cnty 14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$261,662.91

$0.00

N/A

08/15/2014

08/19/2015

($203,663.79)

To Date

09/10/2009

Direct Benefit (Households)

$546,336.21

Total Funds Expended

Responsible Organization:

$51,550.03

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Location Description:

The City of Keystone Heights, City of Green Cove springs, City of Orange and unincorporated Clay County.

Complete

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$546,336.21$51,550.03Clay County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/16# of Housing Units 0

19/16# of Singlefamily Units 0

$0.00     Program Funds Drawdown $284,673.30

Clay County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 9/4 19/16# of Households 0 0 52.63

0 1/0 9/4 19/16# Owner Households 0 0 52.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,036,572.19

NSP Only - LMMI Davie2

Total Projected Budget from All Sources

Match Contributed

$1,036,572.19

($163,427.81)

$0.00

$0.00

$1,036,572.19

$1,044,063.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Davie 01

$55,602.58

$542,821.97

$55,602.58

Jul 1 thru Sep 30, 2015

Activitiy Category:

$174,764.48

$0.00

N/A

02/15/2014

10/15/2015

($163,427.81)

To Date

09/23/2009

Direct Benefit (Households)

$1,036,572.19

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of housing units for sale to households at/or below 120% AMI.

Location Description:

Eastern & Western Davie target areas.

Complete

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$1,044,063.91$0.00Davie2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/15# of Housing Units 12

12/15# of Singlefamily Units 12

$0.00     Program Funds Drawdown $861,807.71

Davie NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

9 1/0 9/5 12/15# of Households 1 12 83.33

9 1/0 9/5 12/15# Owner Households 1 12 83.33

45

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,400.00

NSP Only - LMMI Davie2

Total Projected Budget from All Sources

Match Contributed

$1,400.00

($600.00)

$0.00

$0.00

$1,400.00

$1,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Davie 05

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/15/2014

10/15/2015

($600.00)

To Date

09/23/2009

Direct Benefit (Households)

$1,400.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Completed

Activity Description:

Housing Counseling to families purchasing homes through the local government's Neighborhood Stabilization Program.

Location Description:

Eastern & Western Davie target areas.

completed

Activity Progress Narrative:

Housing CounselingActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$1,400.00$0.00Davie2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,400.00

Davie NSP Program Income
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Cases opened 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

8 1/0 9/5 12/15# of Households 1 11 83.33

0 0/0 0/0 0/0# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$501,837.45

NSP Only - LMMI Davie2

Total Projected Budget from All Sources

Match Contributed

$501,837.45

($248,162.55)

$0.00

$0.00

$501,837.45

$534,468.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Davie 14A

$2,804.43

$0.00

$2,804.43

Jul 1 thru Sep 30, 2015

Activitiy Category:

$119,412.03

$0.00

N/A

02/15/2014

10/15/2015

($248,162.55)

To Date

09/23/2009

Direct Benefit (Households)

$501,837.45

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Location Description:

Eastern & Western Davie target areas.

completed

Activity Progress Narrative:

RehabilitationActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$534,468.62$0.00Davie2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/15# of Housing Units 0

12/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $382,425.42

Davie NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-3 1/0 9/5 12/15# of Households 1 0 83.33

-3 1/0 9/5 12/15# Owner Households 1 0 83.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

NSP Only - LMMI Delray Beach2

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$2,000,000.00

$1,663,383.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Delray Bch 01

$0.00

$478,746.35

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$654,740.31

$0.00

N/A

12/31/2014

$0.00

To Date

02/05/2010

Direct Benefit (Households)

$1,663,383.68

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for sale to persons at/or below 120% AMI.  Subgrant modification extended end date to 2013.

Location Description:

West Atlantic Avenue business district in Southwest area of the City of Delray.

Has two re-sale homes pending occupancy, both under contract for purchase.  Balance of funds to be de-obligated.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$1,663,383.68$0.00Delray Beach2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/13# of Housing Units 0

15/13# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,008,643.37

Delray Beach NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 7/0 7/0# of Households 0 0 100.00

0 0/0 7/0 7/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Delray Beach2

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$13,548.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Delray Bch 02

$0.00

$615,806.68

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$13,548.63

$0.00

N/A

12/31/2014

$0.00

To Date

05/01/2009

Direct Benefit (Households)

$13,548.63

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Disposition (sale) after acquisition of units for persons households at/or below 120% AMI.

Location Description:

West Atlantic Avenue business district within the Southwest area of the City of Delray Beach.

Has two re-sale homes pending occupancy, both under contract for purchase.  Balance of funds to be de-obligated.

Activity Progress Narrative:

DispositionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$13,548.63$0.00Delray Beach2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

$0.00     Program Funds Drawdown $0.00

Delray Beach NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/0 1/0# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,000.00

NSP Only - LMMI Delray Beach1

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$600,000.00

$514,783.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Delray Bch 14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$363,202.05

$0.00

N/A

06/30/2014

$0.00

To Date

02/05/2010

Direct Benefit (Households)

$521,924.44

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of Multi Family housing units for sale to households at/or below 120% AMI.

Location Description:

West Atlantic business district within the City of Delray Beach.

Has two re-sale homes pending occupancy, both under contract for purchase.  Balance of funds to be de-obligated.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$514,783.56$0.00Delray Beach1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/13# of Housing Units 0

20/13# of Singlefamily Units 0

$0.00     Program Funds Drawdown $158,722.39

Delray Beach NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 15/13 15/13# of Households 0 0 100.00

0 0/0 15/13 15/13# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,716,986.90

NSP Only - LMMI Martin County1

Total Projected Budget from All Sources

Match Contributed

$1,716,986.90

($133,013.10)

$0.00

$0.00

$1,716,986.90

$1,603,866.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Martin Cnty 01

$4,164.66

$21,554.23

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$198,866.43

$0.00

N/A

06/30/2015

($133,013.10)

To Date

09/11/2009

Direct Benefit (Households)

$1,603,866.43

Total Funds Expended

Responsible Organization:

$4,164.44

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for sale to households at/or below 120% AMI.

Location Description:

City of Stuart, Rio, Jensen Beach, Palm City, Golden Gate, and areas between Southeast Federal Highway and Southeast
Dixie Highway within Martin County.

Finished rehab on final triplex.  Property transferred to a non-profit management and rental pending occupancy

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$1,603,866.21$4,164.44Martin County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0

0/16# of Singlefamily Units 0

$4,164.66     Program Funds Drawdown $1,405,000.00

Martin County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/16 0/16# of Households 0 0 0

0 0/0 0/16 0/16# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$850,918.68

NSP Only - LMMI Martin County1

Total Projected Budget from All Sources

Match Contributed

$850,918.68

$918.68

$0.00

$0.00

$850,918.68

$850,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Martin Cnty 14A

$918.68

$941,376.82

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$508,918.68

$0.00

N/A

06/30/2015

$918.68

To Date

09/11/2009

Direct Benefit (Households)

$850,918.68

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Location Description:

City of Stuart, Rio, Jensen Beach, Palm City, Golden Gate, and areas between Southeast Federal Highway and Southeast
Dixie Highway within Martin County.

Finished rehab on final triplex.  Property transferred to a non-profit management and rental pending occupancy.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$850,000.00$0.00Martin County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/8# of Housing Units 0

3/8# of Singlefamily Units 0

$918.68     Program Funds Drawdown $342,000.00

Martin County NSP Program Income
Program Income Account:

58

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 3/8 3/8# of Households 0 0 100.00

0 0/0 3/8 3/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$725,000.00

NSP Only - LMMI Melbourne1

Total Projected Budget from All Sources

Match Contributed

$725,000.00

$0.00

$0.00

$0.00

$725,000.00

$716,192.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Melbourne 01

$0.00

$58,031.50

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$74,504.14

$0.00

N/A

02/15/2013

$0.00

To Date

09/10/2009

Direct Benefit (Households)

$716,192.69

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for sale to persons at/or below 120% AMI. 

Location Description:

City of Melbourne census tracts: 642.00, 643.01, 643.02, 644.00, 645.00, 647.00, 648.00, 649.02 and 651.01.

Completed rehab on final property that will be rented to "set aside" pending occupancy.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$716,192.69$0.00Melbourne1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/13# of Housing Units 0

18/13# of Singlefamily Units 0

$0.00     Program Funds Drawdown $641,688.55

Melbourne NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 16/13 16/13# of Households 0 0 100.00

0 0/0 16/13 16/13# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Melbourne1

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Melbourne 02

$0.00

$669,511.84

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/15/2013

$0.00

To Date

09/10/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Cancelled

Activity Description:

Disposition (sale) after acquisition of units for persons/households at/or below 120% AMI.
 

Location Description:

City of Melbourne census tracts: 642.00, 643.01, 643.02, 644.00, 645.00, 647.00, 648.00, 649.02 and 651.01.

Completed rehab on final property that will be rented to "set aside" pending occupancy

Activity Progress Narrative:

DispositionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$0.00$0.00Melbourne1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00

Melbourne NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/13# of Housing Units 0

1/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/13 1/13# of Households 0 0 100.00

0 0/0 1/13 1/13# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,138,691.53

NSP Only - LMMI Melbourne1

Total Projected Budget from All Sources

Match Contributed

$1,138,691.53

$0.00

$0.00

$0.00

$1,138,691.53

$1,034,345.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Melbourne 14A

$0.00

$254,428.52

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$619,989.16

$0.00

N/A

02/15/2013

$0.00

To Date

09/10/2009

Direct Benefit (Households)

$1,137,918.59

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Location Description:

City of Melbourne census tracts: 642.00, 643.01, 643.02, 644.00, 645.00, 647.00, 648.00, 649.02 and 651.01.

Completed rehab on final property that will be rented to "set aside" pending occupancy

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$1,034,345.08$0.00Melbourne1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

17/13# of Singlefamily Units 0

$0.00     Program Funds Drawdown $517,929.43

Melbourne NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 16/13 16/13# of Households 0 0 100.00

0 0/0 16/13 16/13# Owner Households 0 0 100.00

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361.80

NSP Only - LMMI Ocala1

Total Projected Budget from All Sources

Match Contributed

$361.80

$0.00

$0.00

$0.00

$361.80

$361.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Ocala 02

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

10/15/2015

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$361.80

Total Funds Expended

Responsible Organization:

$0.00

Disposition Completed

Activity Description:

Cost related to disposition after acquisition and rehabilitation are complete.  Activity added in modification executed March
2012, property moved from rent LH25.

Location Description:

West and Northeast Ocala areas.

completed

Activity Progress Narrative:

DispositionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$361.80$0.00Ocala1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 2

4/4# of Singlefamily Units 2

$0.00     Program Funds Drawdown $361.80

Ocala NSP PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/4# of Households -2 2 0.00

0 0/0 0/0 4/4# Renter Households -2 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000,000.00

NSP Only - LMMI Osceola County2

Total Projected Budget from All Sources

Match Contributed

$6,000,000.00

$0.00

$0.00

$0.00

$6,000,000.00

$6,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Osceola Cnty 01

$0.00

$3,417,625.32

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$1,038,147.36

$0.00

N/A

08/09/2014

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$6,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of housing units for sale to housholds at/or below 120% AMI.
Homeownership/LMMI and Rental/VLI & LMMI strategies being undertaken by subgrantee.

Location Description:

Kissimmee, St. Cloud, Buenaventura Lakes and Poinciana (and surrounding areas) within Osceola County.

All properties occupied, currently pending closeout.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$6,000,000.00$0.00Osceola County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $4,961,852.64

Osceola County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/40# of Housing Units 0

1/40# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/40 0/40# of Households 0 0 0

0 0/0 0/40 0/40# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,290,512.07

NSP Only - LMMI Osceola County1

Total Projected Budget from All Sources

Match Contributed

$3,290,512.07

$0.00

$0.00

$0.00

$3,290,512.07

$3,243,940.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Osceola Cnty 14A

$0.00

$706,265.33

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$1,797,467.38

$0.00

N/A

08/09/2014

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$3,243,940.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Location Description:

Kissimmee, St. Cloud, Buenaventura Lakes and Poinciana (and surrounding areas) within Osceola County.

All properties occupied, currently pending closeout.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$3,243,940.65$0.00Osceola County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,446,473.27

Osceola County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/20 0/20# of Households 0 0 0

0 0/0 0/20 0/20# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,045,635.36

NSP Only - LMMI St. Lucie County1

Total Projected Budget from All Sources

Match Contributed

$2,045,635.36

($154,364.64)

$0.00

$0.00

$2,045,635.36

$2,045,635.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

St. Lucie Cnty 01

$0.00

$788,942.57

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$166,955.74

$0.00

N/A

06/30/2015

09/03/2015

($154,364.64)

To Date

10/06/2009

Direct Benefit (Households)

$2,045,635.36

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of housing units for sale to households at/or below 120% AMI.
.

Location Description:

Census Tracts: 000901 & 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River
Park Subdivision) within St. Lucie County.

completed
 

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$2,045,635.36$0.00St. Lucie County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/15# of Housing Units 27

29/15# of Singlefamily Units 27

$0.00     Program Funds Drawdown $1,878,679.62

St. Lucie County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

17 10/0 19/15 29/15# of Households 10 27 100.00

17 10/0 19/15 29/15# Owner Households 10 27 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,010.68

NSP Only - LMMI St. Lucie County1

Total Projected Budget from All Sources

Match Contributed

$145,010.68

($4,989.32)

$0.00

$0.00

$145,010.68

$143,731.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

St. Lucie Cnty 02

$3,785.21

$526,655.82

$2,879.14

Jul 1 thru Sep 30, 2015

Activitiy Category:

$134,914.92

$0.00

N/A

06/30/2015

09/03/2015

($4,989.32)

To Date

10/06/2009

Direct Benefit (Households)

$145,010.68

Total Funds Expended

Responsible Organization:

$0.00

Disposition Completed

Activity Description:

Disposition (sale) after acquisition of units for persons/households at/or below 120% AMI.

Location Description:

Census Tracts: 000901 & 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River
Park Subdivision) within St. Lucie County.

completed

Activity Progress Narrative:

DispositionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$2,693.41$0.00St. Johns County1

$141,037.61$0.00St. Lucie County3

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Properties 0

$906.07     Program Funds Drawdown $10,095.76

St. Lucie County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

29/15# of Housing Units 17

29/15# of Singlefamily Units 17

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

7 10/0 19/15 29/15# of Households 10 17 100.00

7 10/0 19/15 29/15# Owner Households 10 17 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI St. Lucie County1

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

St. Lucie Cnty 05

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$620.60

$0.00

N/A

06/30/2015

09/03/2015

$0.00

To Date

10/06/2009

Direct Benefit (Households)

$2,000.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Completed

Activity Description:

Housing counseling for homebuyers at/below 120% AMI.
 

Location Description:

Census Tracts: 000901 & 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River
Park Subdivision) within St. Lucie County.

completed

Activity Progress Narrative:

Housing CounselingActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$2,000.00$0.00St. Lucie County1

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,379.40

St. Lucie County NSP Program Income
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Cases opened 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

20 10/0 20/20 30/20# of Households 10 30 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$851,281.64

NSP Only - LMMI St. Lucie County1

Total Projected Budget from All Sources

Match Contributed

$851,281.64

$0.00

$0.00

$0.00

$851,281.64

$851,241.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

St. Lucie Cnty 14A

$0.00

$258.15

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$315,347.79

$0.00

N/A

06/30/2015

09/03/2015

$0.00

To Date

10/06/2009

Direct Benefit (Households)

$851,281.64

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Location Description:

Census Tracts: 000901 & 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River
Park Subdivision).

completed

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$851,241.64$0.00St. Lucie County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/15# of Housing Units 26

29/15# of Singlefamily Units 26

$0.00     Program Funds Drawdown $535,933.85

St. Lucie County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

16 10/0 19/15 29/15# of Households 10 26 100.00

16 10/0 19/15 29/15# Owner Households 10 26 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,000.00

NSP Only - LMMI Tallahassee1

Total Projected Budget from All Sources

Match Contributed

$130,000.00

$0.00

$0.00

$0.00

$130,000.00

$103,339.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Tallahassee 01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

10/06/2009

Direct Benefit (Households)

$103,339.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for sale to households at/or below 120% AMI.

Location Description:

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater
Frenchtown (6 and 14). Census tracts 10.02, 20.02, 23.04 and 26.02.

Tallahassee has completed all projects and is pending closeout.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$103,339.00$0.00Tallahassee1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/2# of Housing Units 0

10/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $103,339.00

Tallahassee NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Tallahassee1

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$158,369.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Tallahassee 14A

$0.00

$69,027.94

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$2,589.52

$0.00

N/A

12/31/2013

$0.00

To Date

10/06/2009

Direct Benefit (Households)

$158,389.18

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Location Description:

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater
Frenchtown (6 and 14). Census tracts 10.02, 20.02, 23.04 and 26.02.

Tallahassee has completed all projects and is pending closeout.

Activity Progress Narrative:

Rehabilitation - Single Family 120%Activity Title:

Project Number:

NSP #1

Project Title:

Homeownership -120% AMI

$158,369.48$0.00Tallahassee1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

3/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $155,799.66

Tallahassee NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 3/2 3/2# of Households 0 0 100.00

0 0/0 3/2 3/2# Owner Households 0 0 100.00

NSP #2 / RedevelopmentProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

NSP Only - LMMI Tallahassee1

Total Projected Budget from All Sources $50,000.00

$0.00

$0.00

$50,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Tallahassee 04 Land Banks

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$15,860.25

N/A

12/31/2013

$0.00

To Date

10/06/2009

Direct Benefit (Households)

$45,440.04

Responsible Organization:

Clearance and Demolition Under Way

Clearance and RemediationActivity Title:

Project Number:

NSP #2

Project Title:

Redevelopment

$0.00     Program Funds Drawdown $29,579.79

Tallahassee NSP Program Income
Program Income Account:

83

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$45,440.04

$0.00

Total Funds Expended $0.00

Activity Description:

Demolition and clearance of properties/housing for redevelopment.

Location Description:

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater
Frenchtown (6 and 14). Census tracts 10.02, 20.02, 23.04 and 26.02.

Tallahassee has completed all projects and is pending closeout.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$45,440.04$0.00Tallahassee1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

NSP #3 / Housing FinanceProject # / Title:

Grantee Activity Number: Bay Cnty 13
Homeownership AssistanceActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Bay County2

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

09/10/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Financial assistance of eligible homebuyers.

Location Description:

Target Area: Panama City, Callaway, Cedar Gove, Springfield and unincorporated Bay County.

Has one re-sale home pending, under contract for purchase.

Activity Progress Narrative:

Project Number:

NSP #3

Project Title:

Housing Finance

$0.00$0.00Bay County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

Bay County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/8 0/8# of Households 0 0 0

0 0/0 0/8 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Martin County1

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Martin County

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/15/2014

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homeownership Assistance - including administrative assistance to facilitate homeownership.

Location Description:

Finished rehab on final triplex.  Property transferred to a non-profit for management and rental pending occupancy.

Activity Progress Narrative:

Homeownership AssistanceActivity Title:

Project Number:

NSP #3

Project Title:

Housing Finance

$0.00$0.00Martin County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/1# of Multifamily Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

NSP Only - LMMI Ocala1

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$0.00

$0.00

$0.00

$20,000.00

$20,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Ocala 13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

10/15/2015

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$20,000.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Homeownership assistance, including administrative expenses to facilitate homeownership. Activity added in modification
executed March 2012.

Location Description:

West and Northeast Ocala areas.

completed.

Activity Progress Narrative:

Homeownership AssistanceActivity Title:

Project Number:

NSP #3

Project Title:

Housing Finance

$20,000.00$0.00Ocala1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $20,000.00

Ocala NSP PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$631,458.61

NSP Only - LMMI St. Lucie County1

Total Projected Budget from All Sources

Match Contributed

$631,458.61

($23,880.28)

$0.00

$41,874.09

$631,458.61

$628,970.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

St. Lucie Cnty 13

$38,600.00

$41,874.09

$15,836.19

Jul 1 thru Sep 30, 2015

Activitiy Category:

$237,344.69

$0.00

N/A

06/30/2015

09/03/2015

($23,880.28)

To Date

10/06/2009

Direct Benefit (Households)

$628,970.82

Total Funds Expended

Responsible Organization:

$38,600.44

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Homeownership assistance - including administrative expenses to facilitate homeownership.
 

Location Description:

Census Tracts: 000901 & 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River
Park Subdivision).

completed

Activity Progress Narrative:

Homeownership AssistanceActivity Title:

Project Number:

NSP #3

Project Title:

Housing Finance

$628,970.82$38,600.44St. Lucie County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/10# of Housing Units 18

27/10# of Singlefamily Units 18

$22,763.81     Program Funds Drawdown $391,626.13

St. Lucie County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

11 9/0 18/10 27/10# of Households 9 20 100.00

11 9/0 18/10 27/10# Owner Households 9 20 100.00

NSP #4 / Land BanksProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

NSP Only - LMMI Tallahassee1

Total Projected Budget from All Sources $110,000.00

$0.00

$0.00

$110,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Tallahassee 01 Land Bank

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

N/A

12/31/2013

$0.00

To Date

10/06/2009

Area Benefit (Census)

$98,603.46

Responsible Organization:

Land Banking - Acquisition (NSP Only) Under Way

Acquisition - Land BankActivity Title:

Project Number:

NSP #4

Project Title:

Land Banks

$0.00     Program Funds Drawdown $98,603.46

Tallahassee NSP Program Income
Program Income Account:
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Match Contributed $0.00

$98,603.46

$0.00

Total Funds Expended $0.00

Activity Description:

Acquire abandoned or foreclosed propertities to bring back into productive use, raising property values and creating affordable
housing and homeownership opportunity. Purchased properties will be land banked, redeveloped, marketed and disposed
within 10 years.

Location Description:

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater
Frenchtown (6 and 14). Census tracts 10.02, 20.02, 23.04 and 26.02.

Tallahassee has completed all projects and is pending closeout.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$98,603.46$0.00Tallahassee1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP #6 / Rental -120% AMIProject # / Title:

Grantee Activity Number: Clay Cnty 14A Rentals -120%
Rehab-Single Family 120%Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$66,785.38

NSP Only - LMMI Clay Cnty

Total Projected Budget from All Sources

Match Contributed

$66,785.38

($36,214.62)

$0.00

$0.00

$66,785.38

$66,410.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$375.00

$0.00

N/A

08/15/2014

08/19/2015

($36,214.62)

To Date

09/10/2009

Direct Benefit (Households)

$66,785.38

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Location Description:

completed

Activity Progress Narrative:

Project Number:

NSP #6

Project Title:

Rental -120% AMI

$66,410.38$0.00Clay Cnty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/0# of Housing Units 0

5/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $66,410.38

Clay County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 4/0 5/0# of Households 0 0 80.00

0 0/0 4/0 5/0# Renter Households 0 0 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,535.27

NSP Only - LMMI Clay Cnty

Total Projected Budget from All Sources

Match Contributed

$115,535.27

$39,671.10

$0.00

$0.00

$115,535.27

$38,705.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Clay County 01 Rental  120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$76,829.44

$0.00

N/A

08/15/2014

08/19/2015

$39,671.10

To Date

09/10/2009

Direct Benefit (Households)

$115,535.27

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Location Description:

completed

Activity Progress Narrative:

Acquisition-Rental 120%Activity Title:

Project Number:

NSP #6

Project Title:

Rental -120% AMI

$38,705.83$0.00Clay Cnty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/0# of Housing Units 4

4/0# of Singlefamily Units 4

$0.00     Program Funds Drawdown $38,705.83

Clay County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

4 0/0 4/0 5/0# of Households 0 5 80.00

4 0/0 4/0 5/0# Renter Households 0 5 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$218,492.17

NSP Only - LMMI Ocala1

Total Projected Budget from All Sources

Match Contributed

$218,492.17

$0.00

$0.00

$0.00

$218,492.17

$218,492.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Ocala 01 Rental 120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

10/15/2015

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$218,492.17

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of properties for rent to LMMI households. Activity added in modification executed March 2012, property moved
from rent LH25. 

Location Description:

West and Northeast Ocala areas.

completed

Activity Progress Narrative:

Acquisition - Rentals LMMIActivity Title:

Project Number:

NSP #6

Project Title:

Rental -120% AMI

$218,492.17$0.00Ocala1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $218,492.17

Ocala NSP PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-1 0/0 0/0 4/4# of Households 0 3 0.00

-1 0/0 0/0 4/4# Renter Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,448.26

NSP Only - LMMI Ocala1

Total Projected Budget from All Sources

Match Contributed

$44,448.26

$0.00

$0.00

$0.00

$44,448.26

$44,448.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Ocala 14A Rental 120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

10/15/2015

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$44,448.26

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of single family housing units for rent to LMMI households. Activity added in modification executed March 2012,
property moved from rent LH25.

Location Description:

West and Northeast Ocala areas.

completed.

Activity Progress Narrative:

Rehabilitation - Rental 120%Activity Title:

Project Number:

NSP #6

Project Title:

Rental -120% AMI

$44,448.26$0.00Ocala1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $44,448.26

Ocala NSP PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-1 0/0 0/0 4/4# of Households 0 3 0.00

-1 0/0 0/0 4/4# Renter Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,800,000.00

NSP Only - LMMI Okaloosa

Total Projected Budget from All Sources

Match Contributed

$1,800,000.00

$0.00

$0.00

$58,218.64

$1,800,000.00

$1,749,093.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Okaloosa Cnty 01 Rental 120%

$0.00

$74,172.35

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

11/24/2009

Direct Benefit (Households)

$1,749,093.12

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for rent to LMMI housholds (80%-120% AMI).

Location Description:

Shiloh Place in Crestview, Ft. Walton Beach area and neighborhoods in areas of greatest need within Okaloosa County.

All properties occupied, construction project starting with 6 more rental units on land banked property.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #6

Project Title:

Rental -120% AMI

$1,749,093.12$0.00Okaloosa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,749,093.12

Okaloosa County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 7/7 7/7# of Households 0 0 100.00

0 0/0 7/7 7/7# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,172.06

NSP Only - LMMI Okaloosa

Total Projected Budget from All Sources

Match Contributed

$59,172.06

$0.00

$0.00

$0.00

$59,172.06

$59,172.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Okaloosa Cnty 14A Rental - 120%

$0.00

$7,335.74

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

11/24/2009

Direct Benefit (Households)

$59,172.06

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of single family housing units for rent to LMMI households (80%-120% AMI).

Location Description:

Shiloh Place in Crestview, Ft. Walton Beach area and neighborhoods in areas of greatest need within Okaloosa County.

All properties occupied, construction project starting with 6 more rental units on land banked property.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #6

Project Title:

Rental -120% AMI

$59,172.06$0.00Okaloosa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

0/46# of Singlefamily Units 0

$0.00     Program Funds Drawdown $59,172.06

Okaloosa County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/46 0/46# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

0 0/0 0/46 0/46# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,438.30

NSP Only - LMMI Okaloosa

Total Projected Budget from All Sources

Match Contributed

$226,438.30

$0.00

$0.00

$84.32

$226,438.30

$21,193.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Okaloosa Cnty 14B Rental 120%

$2,931.39

$400,918.60

$2,931.39

Jul 1 thru Sep 30, 2015

Activitiy Category:

$52,033.58

$0.00

N/A

03/31/2016

$0.00

To Date

11/24/2009

Direct Benefit (Households)

$52,033.58

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of Multi Family housing units for lease to households at/or below 120%

Location Description:

All properties occupied, construction project starting with 6 more rental units on land banked property.

Activity Progress Narrative:

Rehabililtation-Multi Family 120%Activity Title:

Project Number:

NSP #6

Project Title:

Rental -120% AMI

$21,193.44$0.00Okaloosa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00

Okaloosa County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$700,000.00

NSP Only - LMMI Osceola County1

Total Projected Budget from All Sources

Match Contributed

$700,000.00

$0.00

$0.00

$0.00

$700,000.00

$650,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Osceola Cnty 01 Rental 120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$69,261.58

$0.00

N/A

08/09/2014

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$650,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for lease to persons at/or below 120% AMI.
Homeownership/LMMI and Rental/VLI & LMMI strategies being undertaken by subgrantee.

Location Description:

Kissimmee, St. Cloud, Buenaventura Lakes, Poinciana (and surrounding areas)within Osceola County.

All properties occupied, currently pending closeout.

Activity Progress Narrative:

Acquisition Rental 120%Activity Title:

Project Number:

NSP #6

Project Title:

Rental -120% AMI

$650,000.00$0.00Osceola County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Multifamily Units 0

$0.00     Program Funds Drawdown $580,738.42

Osceola County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/20 0/20# of Households 0 0 0

0 0/0 0/20 0/20# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,170,873.64

NSP Only - LH - 25% Set-Aside Osceola County1

Total Projected Budget from All Sources

Match Contributed

$4,170,873.64

$0.00

$0.00

$0.00

$4,170,873.64

$4,135,429.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Osceola Cnty 14B Rental

$0.00

$944,176.20

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$1,400,682.69

$0.00

N/A

02/09/2014

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$4,159,873.64

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of Multi Family housing units for lease for households at/or below 50% AMI.

Location Description:

Kissimmee, St. Cloud, Buenaventura Lakes and Poinciana (and surrounding areas) within Osceola County.

All properties occupied, currently pending closeout.

Activity Progress Narrative:

Rehabilitation - Multi FamilyActivity Title:

Project Number:

NSP #6

Project Title:

Rental -120% AMI

$4,135,429.18$0.00Osceola County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,759,190.95

Osceola County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

18/20# of Housing Units 0

18/20# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 18/20 0/0 18/20# of Households 0 0 100.00

0 18/20 0/0 18/20# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,750,000.00

NSP Only - LMMI Osceola County1

Total Projected Budget from All Sources

Match Contributed

$2,750,000.00

$0.00

$0.00

$0.00

$2,750,000.00

$2,728,667.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Osceola Cnty 14B Rental 120%

$0.00

$10,166.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$436,661.40

$0.00

N/A

08/09/2014

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$2,728,667.48

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of Multi Family housing units for lease to households at/or below 120% AMI.
 

Location Description:

Kissimmee, St. Cloud, Buenaventura Lakes and Poinciana (and surrounding areas) within Osceola County.

All properties occupied, currently pending closeout.

Activity Progress Narrative:

Rehabilitation - Multi Family 120%Activity Title:

Project Number:

NSP #6

Project Title:

Rental -120% AMI

$2,728,667.48$0.00Osceola County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Multifamily Units 0

$0.00     Program Funds Drawdown $2,292,006.08

Osceola County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 20/20 20/20# of Households 0 0 100.00

0 0/0 20/20 20/20# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$489,872.13

NSP Only - LMMI Tallahassee1

Total Projected Budget from All Sources

Match Contributed

$489,872.13

$0.00

$0.00

$0.00

$489,872.13

$357,275.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Tallahassee 01 Rental 120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

10/06/2009

Direct Benefit (Households)

$357,275.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for lease to households at/or below 120% AMI.

Location Description:

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater
Frenchtown (6 and 14). Census tracts 10.02, 20.02, 23.04 and 26.02.

Tallahassee has completed all projects and is pending closeout.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #6

Project Title:

Rental -120% AMI

$357,275.00$0.00Tallahassee1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

56/42# of Housing Units 0

56/42# of Multifamily Units 0

$0.00     Program Funds Drawdown $357,275.00

Tallahassee NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 56/42 56/42# of Households 0 0 100.00

0 0/0 56/42 56/42# Renter Households 0 0 100.00

NSP #7 / Rental -50% AMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,300,000.00

NSP Only - LH - 25% Set-Aside Alachua County2

Total Projected Budget from All Sources $1,300,000.00

$0.00

$0.00

$1,300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Alachua Cnty 01 Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$50,970.19

N/A

10/31/2013

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$1,244,783.03

Responsible Organization:

Acquisition - general Under Way

AcquisitionActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$0.00     Program Funds Drawdown $1,193,812.84

Alachua County NSP 01
Program Income Account:
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Match Contributed $0.00

$1,244,783.03

$0.00

Total Funds Expended $0.00

Activity Description:

Acquisition of housing units for lease to persons at/or below 50% AMI.
 

Location Description:

Selected census tracts within the City of Gainesville.

Has one re-sale pending occupancy, under contract for purchase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,244,783.03$0.00Alachua County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/11 0/0 0/11# of Households 0 0 0

0 0/11 0/0 0/11# Renter Households 0 0 0

116

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,000.00

NSP Only - LH - 25% Set-Aside Alachua County1

Total Projected Budget from All Sources

Match Contributed

$70,000.00

$0.00

$0.00

$0.00

$70,000.00

$66,272.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Alachua Cnty 02 Rental

$0.00

$231,333.92

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$25,859.68

$0.00

N/A

10/31/2013

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$66,272.33

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Disposition cost after acquisition of units for persons/households at/or below 50% AMI.
 

Location Description:

Selected census tracts within the City Gainesville.

Has one re-sale pending occupancy, under contract for purchase.

Activity Progress Narrative:

Disposition - RentalActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$66,272.33$0.00Alachua County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $40,412.65

Alachua County NSP 01
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/11 0/0 6/11# of Households 0 0 100.00

0 6/11 0/0 6/11# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,226.52

NSP Only - LH - 25% Set-Aside Alachua County2

Total Projected Budget from All Sources

Match Contributed

$330,226.52

$0.00

$0.00

$0.00

$330,226.52

$330,226.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Alachua Cnty 14A Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$60,741.92

$0.00

N/A

10/31/2013

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$330,226.52

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of single family housing units for rental to households at/or below 50% AMI.
 

Location Description:

Selected census tracts within the City Gainesville.

Has one re-sale pending occupancy, under contract for purchase.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$330,226.52$0.00Alachua County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $269,484.60

Alachua County NSP 01
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/11# of Housing Units 0

12/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/11 0/0 0/11# of Households 0 0 0

0 0/11 0/0 0/11# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$680,000.00

NSP Only - LH - 25% Set-Aside Bay County2

Total Projected Budget from All Sources

Match Contributed

$680,000.00

$0.00

$0.00

$0.00

$680,000.00

$680,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Bay Cnty 01 Rental

$0.00

$17,027.86

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

09/10/2009

Direct Benefit (Households)

$680,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for lease to persons at/or below 50% AMI.

Location Description:

Bay County - Panama City, Callaway, Cedar Grove, Springfield and the unicorporated areas of Bay County. (selected Census
Tracts)

Has one re-sale home pending, under contract for purchase.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$680,000.00$0.00Bay County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/8# of Housing Units 0

10/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $680,000.00

Bay County NSP Program Income
Program Income Account:

121

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$228,311.00

NSP Only - LH - 25% Set-Aside Bay County2

Total Projected Budget from All Sources

Match Contributed

$228,311.00

$0.00

$0.00

$0.00

$228,311.00

$228,311.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Bay Cnty 14A Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

09/10/2009

Direct Benefit (Households)

$228,311.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Location Description:

Panama City, Callaway, Cedar Grove, Springfield and unicorporated Bay County.

Has one re-sale home pending, under contract for purchase.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$228,311.00$0.00Bay County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $228,311.00

Bay County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/8# of Housing Units 0

10/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/8 0/0 10/8# of Households 0 0 100.00

0 10/8 0/0 10/8# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Bay County1

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Bay Cnty 14B Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

09/10/2009

Direct Benefit (Households)

$100,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Has one re-sale home pending, under contract for purchase.

Activity Progress Narrative:

Rehabilitation - Multi Family RentalActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$100,000.00$0.00Bay County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Multifamily Units 0

$0.00     Program Funds Drawdown $100,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/4# of Households 0 0 0

0 0/0 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,363,962.67

NSP Only - LH - 25% Set-Aside Clay County

Total Projected Budget from All Sources

Match Contributed

$1,363,962.67

($736,037.33)

$0.00

$0.00

$1,363,962.67

$1,363,962.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Clay Cnty 01 Rental

$80,501.58

$7,050.42

$80,501.58

Jul 1 thru Sep 30, 2015

Activitiy Category:

$549,867.69

$0.00

N/A

08/15/2014

08/19/2015

($736,037.33)

To Date

09/10/2009

Direct Benefit (Households)

$1,363,962.67

Total Funds Expended

Responsible Organization:

$187,117.13

Acquisition - general Completed

Activity Description:

Acquisition of housing units for lease to persons at/or below 50% AMI.

Location Description:

The City of Keystone Heights, City of Green Cove Springs, Orange Park and unicorporated Clay County.

Completed

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$1,363,962.67$187,117.13Clay County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/6# of Housing Units 0

13/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $814,094.98

Clay County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 13/6 0/0 13/6# of Households 0 0 100.00

0 13/6 0/0 13/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$420,696.41

NSP Only - LH - 25% Set-Aside Clay County

Total Projected Budget from All Sources

Match Contributed

$420,696.41

($33,362.40)

$0.00

$0.00

$420,696.41

$420,696.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Clay Cnty 14A Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$128,241.02

$0.00

N/A

08/15/2014

08/19/2015

($33,362.40)

To Date

09/10/2009

Direct Benefit (Households)

$420,696.41

Total Funds Expended

Responsible Organization:

$3,274.77

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Location Description:

The City of Keystone Heights, City of Green Cove Springs, Orange Park and unicorporated Clay County.

Completed

Activity Progress Narrative:

Rehabilitation-Single FamilyActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$420,696.41$3,274.77Clay County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $292,455.39

Clay County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/6# of Housing Units 0

13/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 13/6 0/0 13/6# of Households 0 0 100.00

0 13/6 0/0 13/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$787,428.59

NSP Only - LH - 25% Set-Aside Davie2

Total Projected Budget from All Sources

Match Contributed

$787,428.59

($64,113.12)

$0.00

$0.00

$787,428.59

$826,136.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Davie 01 Rental

($49,854.17)

$0.00

($49,854.17)

Jul 1 thru Sep 30, 2015

Activitiy Category:

$72,804.39

$0.00

N/A

02/15/2014

10/15/2015

($64,113.12)

To Date

09/23/2009

Direct Benefit (Households)

$730,263.20

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of housing units for lease to households at/or below 50% AMI.

Location Description:

Eastern & Western Davie target areas.

completed

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$826,136.58$0.00Davie2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/3# of Housing Units 10

10/3# of Singlefamily Units 10

$0.00     Program Funds Drawdown $657,458.81

Davie NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/3 0/0 10/3# of Households 10 10 100.00

0 10/3 0/0 10/3# Renter Households 10 10 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,306.61

NSP Only - LH - 25% Set-Aside Davie2

Total Projected Budget from All Sources

Match Contributed

$311,306.61

($88,693.39)

$0.00

$0.00

$311,306.61

$275,886.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Davie 14A Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$64,394.98

$0.00

N/A

02/15/2014

10/15/2015

($88,693.39)

To Date

09/23/2009

Direct Benefit (Households)

$311,306.61

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Location Description:

Eastern & Western Davie target areas.

completed

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$275,886.82$0.00Davie2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $246,911.63

Davie NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/3# of Housing Units 3

10/3# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/3 0/0 10/3# of Households 3 3 100.00

0 10/3 0/0 10/3# Renter Households 3 3 100.00

134

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,000.00

NSP Only - LH - 25% Set-Aside Delray Beach2

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$600,000.00

$365,235.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Delray Bch 01 Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$7,528.99

$0.00

N/A

06/30/2014

$0.00

To Date

02/05/2010

Direct Benefit (Households)

$364,943.37

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for lease to persons at/or below 50% AMI.  Subgrant modification extended end date to 2013.

Location Description:

Carver Estates in the City of Delray Beach.

Has two re-sale homes pending occupancy, both under contract for purchase.  Balance of funds be be de-obligated.

Activity Progress Narrative:

Acquisition - RentalActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$365,235.78$0.00Delray Beach2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $357,414.38

Delray Beach NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/5 0/0 6/5# of Households 0 0 100.00

0 6/5 0/0 6/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Delray Beach1

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$167,682.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Delray Bch 14A Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$75,304.75

$0.00

N/A

12/31/2014

$0.00

To Date

02/05/2010

Direct Benefit (Households)

$167,682.20

Total Funds Expended

Responsible Organization:

$33,986.20

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of single family housing units for rental for households at/or below 50% AMI.

Location Description:

Carver Estates within the City of Delray Beach.

Has two re-sale homes pending occupancy, both under contract for purchase.  Balance of funds be be de-obligated.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$167,682.20$33,986.20Delray Beach1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $92,377.45

Delray Beach NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Housing Units 0

7/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/5 0/0 3/5# of Households 0 0 100.00

0 3/5 0/0 3/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$873,641.72

NSP Only - LH - 25% Set-Aside Martin County1

Total Projected Budget from All Sources

Match Contributed

$873,641.72

$2,037.33

$0.00

$0.00

$873,641.72

$873,641.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Martin Cnty 01 Rental

$2,037.33

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$23,641.72

$0.00

N/A

08/15/2014

$2,037.33

To Date

09/11/2009

Direct Benefit (Households)

$873,641.72

Total Funds Expended

Responsible Organization:

$2,037.33

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for lease to persons at/or below 50% AMI.
 

Location Description:

City of Stuart, Rio, Jensen Beach, Palm City, Golden Gate, and areas between Southeast Federal Highway and Southeast
Dixie Highway within Martin County.

Finished rehab on final triplex.  Property transferred to a non-profit for management and rental pending occupancy.

Activity Progress Narrative:

Acquisition - RentalActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$873,641.72$2,037.33Martin County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/5# of Multifamily Units 0

$2,037.33     Program Funds Drawdown $850,000.00

Martin County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,000.00

NSP Only - LH - 25% Set-Aside Martin County1

Total Projected Budget from All Sources

Match Contributed

$85,000.00

$0.00

$0.00

$0.00

$85,000.00

$72,386.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Martin Cnty 14A Rental

$9,315.87

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/15/2014

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$85,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of single family housing units for rental to households at/or below 50% AMI.  Subgrant modification executed
April 2012 added three single family properties to LH25 strategy.

Location Description:

City of Stuart, Rio, Jensen Beach, Palm City, Golden Gate, and areas between Southeast Federal Highway and Southeast
Dixie Highway within Martin County.

Finished rehab on final triplex.  Property transferred to a non-profit for management and rental pending occupancy.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$72,386.80$0.00Martin County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/3# of Housing Units 0

5/3# of Singlefamily Units 0

$9,315.87     Program Funds Drawdown $85,000.00

Martin County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$843,104.12

NSP Only - LH - 25% Set-Aside Martin County1

Total Projected Budget from All Sources

Match Contributed

$843,104.12

$0.00

$0.00

$0.00

$843,104.12

$581,935.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Martin Cnty 14B Rental

$50,091.08

$133,803.98

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$228,187.12

$0.00

N/A

06/30/2015

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$843,104.12

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of Multi Family housing units for lease to households at/or below 50% AMI.

Location Description:

City of Stuart, Rio, Jensen Beach, Palm City, Golden Gate, and areas between Southeast Federal Highway and Southeast
Dixie Highway within Martin County.

Finished rehab on final triplex.  Property transferred to a non-profit for management and rental pending occupancy.

Activity Progress Narrative:

Rehabilitation - Multi FamilyActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$581,935.12$0.00Martin County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$50,091.08     Program Funds Drawdown $614,917.00

Martin County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/5# of Housing Units 0

9/5# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/5 9/0 9/5# of Households 0 0 100.00

0 0/5 9/0 9/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$475,000.00

NSP Only - LH - 25% Set-Aside Melbourne1

Total Projected Budget from All Sources

Match Contributed

$475,000.00

$0.00

$0.00

$0.00

$475,000.00

$400,226.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Melbourne 01 Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$74.76

$0.00

N/A

02/15/2013

$0.00

To Date

09/10/2009

Direct Benefit (Households)

$400,226.09

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for lease to persons at/or below 50% AMI.
 

Location Description:

City of Melbourne census tracts: 642.00, 643.01, 643.02, 644.00, 645.00, 647.00, 648.00, 649.02 and 651.01.

Completed rehab on final property that will be rented to "set aside" pending occupancy.

Activity Progress Narrative:

Acquisition - RentalActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$400,226.09$0.00Melbourne1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Housing Units 0

9/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $400,151.33

Melbourne NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/7 0/0 8/7# of Households 0 0 100.00

0 8/7 0/0 8/7# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$414,980.75

NSP Only - LH - 25% Set-Aside Melbourne1

Total Projected Budget from All Sources

Match Contributed

$414,980.75

$13,980.75

$0.00

$0.00

$414,980.75

$409,845.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Melbourne 14A Rental

$26,529.03

$0.00

$26,529.03

Jul 1 thru Sep 30, 2015

Activitiy Category:

$179,996.80

$0.00

N/A

02/15/2013

$13,980.75

To Date

09/10/2009

Direct Benefit (Households)

$409,845.49

Total Funds Expended

Responsible Organization:

$29,223.38

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Location Description:

City of Melbourne census tracts: 642.00, 643.01, 643.02, 644.00, 645.00, 647.00, 648.00, 649.02 and 651.01.

Completed rehab on final property that will be rented to "set aside" pending occupancy

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$409,845.49$29,223.38Melbourne1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $229,848.69

Melbourne NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/7# of Housing Units 0

8/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/7 0/0 8/7# of Households 0 0 100.00

0 8/7 0/0 8/7# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$334,929.22

NSP Only - LH - 25% Set-Aside Ocala1

Total Projected Budget from All Sources

Match Contributed

$334,929.22

($65,070.78)

$0.00

$0.00

$334,929.22

$334,929.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Ocala 01 Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

10/15/2015

($65,070.78)

To Date

09/11/2009

Direct Benefit (Households)

$334,929.22

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of housing units for lease to persons at/or below 50% AMI.

Location Description:

West and Northeast Ocala areas.

complete

Activity Progress Narrative:

Acquisition - RentalsActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$334,929.22$0.00Ocala1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $334,929.22

Ocala NSP PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/7 0/0 7/7# of Households 7 7 100.00

0 7/7 0/0 7/7# Renter Households 7 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,256.20

NSP Only - LH - 25% Set-Aside Ocala1

Total Projected Budget from All Sources

Match Contributed

$3,256.20

$0.00

$0.00

$0.00

$3,256.20

$3,256.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Ocala 02 Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

10/15/2015

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$3,256.20

Total Funds Expended

Responsible Organization:

$0.00

Disposition Completed

Activity Description:

Cost related to disposition after acquisition and rehabilitation is complete and ready for rent to households at/or below 50%
AMI. Activity added in modification executed March 2012.

Location Description:

West and Northeast Ocala areas.

complete.

Activity Progress Narrative:

Disposition- RentalActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$3,256.20$0.00Ocala1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $3,256.20

Ocala NSP PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/7 0/0 7/7# of Households 0 0 100.00

0 7/7 0/0 7/7# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,613.51

NSP Only - LH - 25% Set-Aside Ocala1

Total Projected Budget from All Sources

Match Contributed

$156,613.51

$0.00

$0.00

$0.00

$156,613.51

$156,613.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Ocala 14A Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

10/15/2015

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$156,613.51

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Location Description:

West and Northeast Ocala areas.

complete

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$156,613.51$0.00Ocala1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $156,613.51

Ocala NSP PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/7 0/0 7/7# of Households 7 7 100.00

0 7/7 0/0 7/7# Renter Households 7 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200,000.00

NSP Only - LH - 25% Set-Aside Okaloosa

Total Projected Budget from All Sources

Match Contributed

$1,200,000.00

$0.00

$0.00

$1,568.22

$1,200,000.00

$901,149.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Okaloosa Cnty 01 Rental

$0.00

$6,950.01

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

11/24/2009

Direct Benefit (Households)

$901,149.63

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for rent to persons at/or below 50% AMI.

Location Description:

Shiloh Place in Crestview, Ft. Walton Beach area and neighborhoods in areas of greatest need within Okaloosa County.

All properties occupied,  construction project starting with 6 more rental units on land bank property.

Activity Progress Narrative:

Acquisitions - RentalActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$901,149.63$0.00Okaloosa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/23# of Housing Units 0

17/23# of Singlefamily Units 0

$0.00     Program Funds Drawdown $901,149.63

Okaloosa County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 17/23 0/0 17/23# of Households 0 0 100.00

0 17/23 0/0 17/23# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,718.67

NSP Only - LH - 25% Set-Aside Okaloosa

Total Projected Budget from All Sources

Match Contributed

$83,718.67

$0.00

$0.00

$0.00

$83,718.67

$70,222.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Okaloosa Cnty 14A Rental

$0.00

$2,424.74

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

11/24/2009

Direct Benefit (Households)

$70,222.67

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of single family housing units for rent to households at/or below 50% AMI.

Location Description:

Shiloh Place in Crestview, Ft. Walton Beach area and neighborhoods in areas of greatest need within Okaloosa County.

All properties occupied, construction project starting with 6 more rental units on land banked property.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$70,222.67$0.00Okaloosa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $70,222.67

Okaloosa County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

0/23# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/23 0/0 0/23# of Households 0 0 0

0 0/23 0/0 0/23# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,000.00

NSP Only - LH - 25% Set-Aside Osceola County1

Total Projected Budget from All Sources

Match Contributed

$1,600,000.00

$0.00

$0.00

$0.00

$1,600,000.00

$1,098,180.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Osceola Cnty 01 Rental

$0.00

$54,280.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$54,280.00

$0.00

N/A

08/09/2014

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$1,098,180.09

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of housing units for lease to households at/or below 50% AMI.

Location Description:

Kissimmee, St. Cloud, Buenaventura Lakes and Poinciana (and surrounding areas) within Osceola County.

All properties occupied,  currently pending closeout

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$1,098,180.09$0.00Osceola County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,043,900.09

Osceola County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/0 0/20# of Households 0 0 0

0 0/20 0/0 0/20# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$737,506.81

NSP Only - LH - 25% Set-Aside St. Lucie County1

Total Projected Budget from All Sources

Match Contributed

$737,506.81

($12,493.19)

$0.00

$0.00

$737,506.81

$737,506.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

St. Lucie Cnty 01 Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$191,587.34

$0.00

N/A

06/30/2015

09/03/2015

($12,493.19)

To Date

10/06/2009

Direct Benefit (Households)

$737,506.81

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of housing units for lease to households at/or below 50% AMI.
 

Location Description:

Census Tracts: 000901 & 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River
Park Subdivision) within St. Lucie County.

complete

Activity Progress Narrative:

AcqusitionActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$737,506.81$0.00St. Lucie County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

1/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $545,919.47

St. Lucie County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/5 0/0 1/5# of Households 0 0 100.00

0 1/5 0/0 1/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,936.87

NSP Only - LH - 25% Set-Aside St. Lucie County1

Total Projected Budget from All Sources

Match Contributed

$72,936.87

($2,063.13)

$0.00

$0.00

$72,936.87

$72,636.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

St. Lucie Cnty 02 Rental

$0.00

$94,976.29

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$69,448.92

$0.00

N/A

06/30/2015

09/03/2015

($2,063.13)

To Date

10/06/2009

Direct Benefit (Households)

$72,936.87

Total Funds Expended

Responsible Organization:

$0.00

Disposition Completed

Activity Description:

Cost related to disposition after acquisition of units for persons/households at/or below 50% AMI.

Location Description:

Census Tracts: 000901 & 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River
Park Subdivision) within St. Lucie County.

Complete

Activity Progress Narrative:

DispositionActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$72,636.87$0.00St. Lucie County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $3,487.95

St. Lucie County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 0

2/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/5 0/0 2/5# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$539,012.68

NSP Only - LH - 25% Set-Aside St. Lucie County1

Total Projected Budget from All Sources

Match Contributed

$539,012.68

($47,807.20)

$0.00

$0.00

$539,012.68

$539,012.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

St. Lucie Cnty 14A Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$192,486.73

$0.00

N/A

06/30/2015

09/03/2015

($47,807.20)

To Date

10/06/2009

Direct Benefit (Households)

$539,012.68

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Location Description:

Census Tracts: 000901 & 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River
Park Subdivision).

complete.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$539,012.68$0.00St. Lucie County1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $346,525.95

St. Lucie County NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$582,833.50

NSP Only - LH - 25% Set-Aside Tallahassee1

Total Projected Budget from All Sources

Match Contributed

$582,833.50

$0.00

$0.00

$0.00

$582,833.50

$582,833.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Tallahassee 01 Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

10/06/2009

Direct Benefit (Households)

$582,833.50

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Location Description:

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater
Frenchtown (6 and 14). Census tracts 10.02, 20.02, 23.04 and 26.02.

Tallahassee has completed all projects and is pending closeout.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$582,833.50$0.00Tallahassee1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

56/42# of Housing Units 0

56/42# of Multifamily Units 0

$0.00     Program Funds Drawdown $582,833.50

Tallahassee NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/42 0/0 0/42# of Households 0 0 0

0 0/42 0/0 0/42# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

NSP Only - LH - 25% Set-Aside Tallahassee1

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$0.00

$0.00

$0.00

$20,000.00

$325.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Tallahassee 02 Rental

$0.00

$426.20

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$325.00

$0.00

N/A

12/31/2013

$0.00

To Date

10/06/2009

Direct Benefit (Households)

$325.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Cost related to disposition after acquisition of units for persons/households at/or below 50% AMI.

Location Description:

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater
Frenchtown (6 and 14). Census tracts 10.02, 20.02, 23.04 and 26.02.

Tallahassee has completed all projects and is pending closeout.

Activity Progress Narrative:

DispositionActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$325.00$0.00Tallahassee1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00

Tallahassee NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

40/69# of Housing Units 0

40/69# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/69 0/0 0/69# of Households 0 0 0

0 0/69 0/0 0/69# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

NSP Only - LH - 25% Set-Aside Tallahassee1

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$2,000,000.00

$1,145,571.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Tallahassee 14B Rental

$0.00

$57,000.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

10/06/2009

Direct Benefit (Households)

$1,145,571.22

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

THE CITY REPORTED THAT A TOTAL OF 61 SET-ASIDE REHABS HAD BEEN COMPLETED, BUT SHOULD HAVE 42.
THE REMAINDER OF THE UNITS SHOULD HAVE BEEN REPORTED UNDER REGULAR MULTI FAMILY REHAB. DEO
WILL MAKE ADJUSTMENTS AS NECESSARY.

Location Description:

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater
Frenchtown (6 and 14). Census tracts 10.02, 20.02, 23.04 and 26.02.

Tallahassee has completed all projects and is pending closeout.

Activity Progress Narrative:

Rehabilitation - Multi FamilyActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$1,145,571.22$0.00Tallahassee1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $1,145,571.22

Tallahassee NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

53/42# of Housing Units 0

53/42# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 42/42 0/0 42/42# of Households 0 0 100.00

0 42/42 0/0 42/42# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,000.00

NSP Only - LH - 25% Set-Aside City of Titusville1

Total Projected Budget from All Sources

Match Contributed

$275,000.00

$0.00

$0.00

$0.00

$275,000.00

$275,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Titusville 01 Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/15/2013

03/26/2015

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$275,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of housing units for lease to households at/or below 50% AMI.

Location Description:

South Street, Indian River City, Indian River Heights Subdivision, Gardendale Subdivision.

Complete

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$275,000.00$0.00City of Titusville1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $275,000.00

City of Titusville NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,300.00

NSP Only - LH - 25% Set-Aside City of Titusville1

Total Projected Budget from All Sources

Match Contributed

$213,300.00

$0.00

$0.00

$0.00

$213,300.00

$213,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Titusville 14A Rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/15/2013

03/26/2015

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$213,300.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Location Description:

South Street, Indian River City, Indian River Heights Subdivision, Gardendale Subdivision.

complete

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

NSP #7

Project Title:

Rental -50% AMI

$213,300.00$0.00City of Titusville1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $213,300.00

City of Titusville NSP Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00

NSP #8 / State AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,100,000.00

N/A Department of Economic Opportunity

Total Projected Budget from All Sources $3,100,000.00

($27,354.06)

$3,100,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration 21A

$188,829.45

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

03/09/2013

($27,354.06)

To Date

03/09/2009

N/A

$3,068,079.60

Responsible Organization:

Administration Under Way

State Admin, T/TAActivity Title:

Project Number:

NSP #8

Project Title:

State Administration
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Match Contributed $0.00

$0.00

$3,068,079.60

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended ($10,981.33)

Activity Description:

The Department will use admin and T/TA funds to pay for staffing, monitoring and technical assistance related to NSP
grants. Because technical assistance needs are not as great as initially expected, and technical assistance contracts were for
lower amounts that anticipated, the Department has decided to use unobligated technical assistance funds for administrative
purposes.  The funds will cover the costs of administrative expenses, including project monitoring and future monitoring of
program income activities. 

Location Description:

State of Florida - Department of Community Affairs

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$3,068,079.60($10,981.33)Department of Economic Opportunity

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$188,829.45     Program Funds Drawdown $3,068,079.60

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 63
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Monitoring Visits 0 178

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 1

Report/Letter Issued 0 63
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