

Grant Modification / Notice of Award

U.S. DEPARTMENT OF LABOR / EMPLOYMENT AND TRAINING ADMINISTRATION

GRANT MODIFICATION		No. 5	PROJECT: WIOA National Dislocated Worker Grants	
			FL-Hurricane Matthew	Project No. FL-23
GRANT NUMBER: EM-30114-16-60-A-12	EIN: 364706134	EFFECTIVE DATE: 09/27/2018	PAGE 1	
GRANTEE: FLORIDA DEPARTMENT OF ECONOMIC OPPORTUNITY THE CALDWELL BUILDING 107 EAST MADISON STREET, MSC G-229 TALLAHASSEE, FLORIDA 32399-4134		ISSUED BY U.S. DEPARTMENT OF LABOR / ETA DIVISION OF FEDERAL ASSISTANCE 200 CONSTITUTION AVENUE NW - ROOM N-4716 WASHINGTON, DC 20210		


Action:

The modification request of September 25, 2018 is approved to modify the existing statement of work in accordance with page 2, which request an extension of participants' temporary employment for an additional twelve months.

YEAR / CFDA PROGRAM ACCOUNT ID	Mod 0-4 CURRENT LEVEL	Mod 5 MODIFICATION	NEW LEVEL	PMS DOC #
FY 17 / 17.277 WIOA DIS WKRS NAT RES - EMERGENCY (ADVANCE) <small>16 -1630-2017-0501741717BD201701740003175DW093A0000AOWI00AOWI00-A90200-410023-ETA-DEFAULT TASK-</small>	\$5,545,203.00	\$0.00	\$5,545,203.00	EM301145W0
FY 18 / 17.277 WIOA DIS WKRS NAT RES - EMERGENCY (ADVANCE) <small>17 -1630-2018-0501741818BD201801740003185DW093A0000AOWI00AOWI00-A90200-410023-ETA-DEFAULT TASK-</small>	\$1,490,408.00	\$0.00	\$1,490,408.00	EM30114AG0
TOTAL FUND AVAILABILITY	\$7,035,611.00	\$0.00	\$7,035,611.00	

Except as modified, all terms and conditions of said grant /agreement remain unchanged and in full effect.

Approved
by



Lynn Fraga

Grant Officer

Date Signed **09/28/2018**

Rick Scott
GOVERNOR



Cissy Proctor
EXECUTIVE DIRECTOR

September 21, 2018

Ms. Susan Rae Tesone
Federal Project Officer
National Dislocated Worker Grants
U.S. Department of Labor
61 Forsyth Street, S.W., Room 6M12
Atlanta, GA 30303

RE: Grant Name: FL-Disaster-Hurricane Matthew
Grant Number: EM-30114-16-60-A-12
Period of Performance: October 8, 2016 thru September 30, 2019

Dear Ms. Tesone:

This is to request an extension of time participants in temporary disaster-related positions related to Hurricane Matthew. This request would pertain to participants performing duties of operating heavy equipment for cleanup, repair, renovation, and reconstruction of damaged public structures, facilities and land affected by Hurricane Matthew. The time extension requested is for an additional six months (1,040 hours). The time to train such workers is significant (up to two years) so that the extra time allowed under this project will make these workers more competitive for permanent employment. Additionally, there is not a pool of qualified individuals who also meet the grant eligibility requirements to replace these participants. The local workforce development board has a commitment to help all temporary workers obtain full-time, unsubsidized employment and will continue to work with the current worksite employer to look for opportunities to place these workers into regular positions.

Sincerely,


Caroline Womack, Chief
Bureau of Financial Management

CW/ftk