REEMPLOYMENT ASSISTANCE SYSTEM MODERNIZATION 2202A SPECIAL CATEGORIES (100270) and Back of Bill

Projected Spend Plan Summary as of 11/30/21

						as of	11/30/21								
Appropriation	Description	July	August	September	October	November	December	January	February	March	April	May	June	SFY 22-23	TOTAL
\$ 19,320,000	Maint & Ops	\$154,603	\$55,776	\$1,500,497	\$161,745	\$42,210	\$2,286,651	\$2,171,809	\$605,240	\$630,240	\$1,138,087	\$841,598	\$1,311,792	\$8,419,754	\$19,320,000
\$ 15,510,000	Modernization (GR)	\$44,678	\$0	\$0	\$39,032	\$63,057	\$6,086,592	\$3,690,708	\$5,581,595	\$4,338	\$0				\$15,510,000
\$ 1,170,000	IV&V	\$0	\$0	\$0	\$300,300	\$0	\$80,314	\$380,614	\$80,314	\$80,314	\$80,314	\$80,314	\$87,516		\$1,170,000
\$ 56,400,000	Modernization (ARPA)								\$0	\$2,523,361	\$3,231,635	\$2,548,399	\$3,302,580	\$44,794,024	\$56,400,000
\$ 92,400,000	Monthly Grand Totals	\$199,280	\$55,776	\$1,500,497	\$501,077	\$105,267	\$8,453,557	\$6,243,131	\$6,267,149	\$3,238,253	\$4,450,036	\$3,470,312	\$4,701,888	\$53,213,777	\$92,400,000
							•			•		•	\$39,186,223		

\$12,622,235

Q4

\$39,186,223

Quarterly Expenditures \$10,815,454

Q1 & Q2

\$15,748,533 Q3

92,400,000 Appropriation **Projected Release Plan Summary** 87,570,000 Reserve as of 11/30/21 4 830 000 Released

\$ 4,830,00	u Keleased														
		July	August	September	October	November	December	January	February	March	April	May	June	SFY 22-23	TOTAL
100270	Release	\$1,207,500		\$1,207,488			\$1,207,506			\$1,207,506				\$8,419,754	\$13,249,754
	Expenditures	\$199,280	\$55,776	\$1,500,497	\$501,077	\$105,267	\$8,453,557	\$6,243,131	\$6,267,149	\$714,892	\$1,218,401	\$921,912	\$1,399,308	\$8,419,754	\$36,000,000
	Release Balance	\$1,008,220	\$952,444	\$659,435	\$158,358	\$53,091	(\$7,192,960)	(\$13,436,091)	(\$19,703,240)	(\$19,210,626)	(\$20,429,027)	(\$21,350,939)	(\$22,750,247)	(\$22,750,247)	
105174	Release									\$11,605,976				\$44,794,024	\$56,400,000
	Expenditures									\$2,523,361	\$3,231,635	\$2,548,399	\$3,302,580	\$44,794,024	\$56,400,000
	Release Balance	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$9,082,615	\$5,850,979	\$3,302,580	\$0	\$0	

RELEASE NEED	July	August	September	October	November	December	January	February	March	April	May	June	SFY 22-23	
100270	-	1				7,192,960	6,243,131	6,267,149	-	725,786	921,912	1,399,308		\$22,750,247
105174									11,605,976					\$11,605,976

Needed Quarterly Releases \$7,192,960 \$12,510,280 Q1 & Q2 Q3

\$11,605,976 \$3,047,007 105174 - Q3/4 Q4

34,356,223

					R	elease Balance	s with Additional (Quarterly Releas	ses						
		July	August	September	October	November	December	January	February	March	April	May	June	SFY 22-23	TOTAL
100270	Release	\$1,207,500	\$0	\$1,207,488	\$0	\$0	\$1,207,506	\$0	\$0	\$1,207,506	\$0	\$0	\$0	\$8,419,754	\$13,249,754
	Addtl Qtrly Releases						\$7,192,960	\$12,510,280			\$3,047,007				\$22,750,247
	Expenditures	\$199,280	\$55,776	\$1,500,497	\$501,077	\$105,267	\$8,453,557	\$6,243,131	\$6,267,149	\$714,892	\$1,218,401	\$921,912	\$1,399,308	\$8,419,754	\$36,000,000
	Release Balance	\$1,008,220	\$952,444	\$659,435	\$158,358	\$53,091	\$0	\$6,267,149	\$0	\$492,614	\$2,321,220	\$1,399,308	\$0	\$0	\$0
															l
105174	Release									\$11,605,976				\$44,794,024	\$56,400,000
	Addtl Qtrly Releases														\$0
	Expenditures									\$2,523,361	\$3,231,635	\$2,548,399	\$3,302,580	\$44,794,024	\$56,400,000
	Release Balance	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$9,082,615	\$5,850,979	\$3,302,580	\$0	\$0	\$0

21-22 Spend UCMNT

РО	Start Date	End Date	Vendor	Contract #	UCMNT - Description	July	August Sep	otember Octol	er Nove	mber	December	January	February	March	April	May	June	Certifed Fwd	\$19,320,000.00
B96B51	7/1/2021	6/30/2022	OpenText, Inc.		Software Licenses for HP ExStream in support of CONNECT	\$113,158													\$113,158
					(Emergency Purchase)														
B963FA	7/1/2021		Insight Public Sector		Alteryx	\$41,445													\$41,445
B94534	10/1/2021	6/30/2022		C3082	Azure Cloud Services - Government Cloud						\$150,000	\$75,000	\$50,000	\$75,000		\$75,000	\$100,000		\$600,000
B94500	7/1/2021	6/30/2022	SHI	C3081	Azure Cloud Services - Commercial Cloud (just the RA			\$62,	821			\$75,000			\$150,000			\$150,000	\$437,821
					portion) The funding of this will be moved to Gov Cloud														
B93501	7/1/2021	6/30/2022	,		eFax/Cloud Service in support of CONNECT						\$18,087	\$7,500	\$7,500	\$7,500	\$7,500	\$7,500	\$7,500)	\$63,087
B931D4	7/12/2021		World Wide Technologies		Uipath Licensing (BOTS)		\$1,	,456,919											\$1,456,919
BA09EC	10/25/2021	10/24/2022 F			Smartnet 5-Year Flex Plan (just the RA-IT portion)						\$41,059								\$41,059
BA274B	12/9/2021	12/8/2022			Metadefender Licenses and Support						\$75,660								\$75,660
BA3092	12/3/2021	12/2/2022	Inquest LLC	C3211	JoeSandbox License and Support (Sandbox for						\$50,532								\$50,532
					Metadefender)														
BA30BE	12/2/2021	6/30/2022 เ			PowerEdge R440 Server (for Sandbox for Metadefender)						\$4,952								\$4,952
BA2C4E	12/16/2021	12/15/2022 F			Red Hat Linux Server Software Subscription for DR 1YR							\$5,873							\$5,873
B85D5E	12/16/2020				CA Automic Licensing (UC4) for DR													\$72,401	\$72,401
B9F16D	12/25/2021	6/30/2022	OpenText, Inc.		Support Renewal for HP ExStream Software (CONNECT) (app dev team)						\$47,503								\$47,503
B87002	1/1/2021	12/31/2021	Neustar		Annual Renewal of GeoPoint Software (FIRRE); Emergency Purchase (Year 1 of 2)							\$114,000)						\$114,000
PR11955295	1/1/2022	12/31/2023	Insight Public Sector		License Renewal for Experian QAS (CONNECT) plus QAS for							\$220,127	,						\$220,127
					Pega (Emergency)														
B86095			Immix Technologies		Pega Citizens Portal Licensing							\$126,570)						\$126,570
PO2414283			Immix Technologies		Pega RA Portal Licensing - Mobile App							\$1,000,000)						\$1,000,000
B912A4	1/1/2021		Immix Technologies	C2967	Pega Consulting Hours (monthly estimate)						\$1,215,129	\$249,480	\$249,480	\$249,480		\$249,480	\$249,480		\$2,712,009
B8D581	3/29/2021		Fairfax Data Systems		IBM Cloud Pak in support of CONNECT (subscription)										\$357,847				\$357,847
B8E635	4/16/2021	4/15/2022			Box.Com Enterprise licenses											\$210,646			\$210,646
B8EE53	6/1/2021	5/31/2022			TOAD Licenses and Maintenance for CONNECT											\$712			\$712
B93785	6/1/2021	5/31/2022		C3076	SHI - Microsoft Dynamics Fraud Protection												\$650,859		\$650,859
B8CFB3	2/26/2021		Insight Public Sector		ALTERYX 3 additional Designer Licenses												\$5,693		\$5,693
B893AE				C2927	IT Staff Augmentation						\$74,955	\$15,640	\$15,640	\$15,640	\$15,640	\$15,640		\$15,640	\$184,434
B84B25	12/1/2020	11/30/2021	TekBank Consultants	C2930	IT Staff Augmentation						\$80,714	\$16,401	\$16,401	\$16,401			\$16,401	\$16,401	\$195,520
B8485E		11/30/2021 I		C2931	IT Staff Augmentation						\$64,400	\$13,086		\$13,086			\$13,086		\$156,000
B857CA	12/14/2020		Digital Intelligence Systems	C2933	IT Staff Augmentation						\$20,280	\$20,280		\$20,280			\$20,280		
B871DC	1/6/2021		SGS Technologies	C2934	IT Staff Augmentation						\$62,522	\$16,325		\$16,325			\$16,325		\$176,800
B86685		12/31/2021 [C2957	IT Staff Augmentation						\$86,285	\$12,931	\$12,931	\$12,931			\$12,931		\$176,800
B8668F	1/1/2021	12/31/2021	Vitaver & Associates	C2958	IT Staff Augmentation						\$32,933	\$23,524	-				\$23,524		\$197,600
B90CAC	7/1/2021		Creative Consulting	C3018	IT Staff Augmentation		\$12,600	\$13,200 \$13,		12,600	\$13,000	\$13,000	\$13,000	\$13,000			\$13,000		\$156,000
B91629	7/1/2021	6/30/2022	Strategic IT Alignment	C3019	IT Staff Augmentation			\$8,100 \$14,	940 \$1	18,270	\$15,600	\$15,600	+	\$15,600			\$15,600	\$15,600	\$187,200
B9128C	7/1/2021		Tal Search Group	C3021	IT Staff Augmentation			-\$15,162 \$15,			\$27,360			\$16,467			\$16,467		\$197,600
B91400	7/1/2021	6/30/2022		C3023	IT Staff Augmentation			\$12,672 \$12,		11,340	\$12,480	\$12,480	+	\$12,480			\$12,480		\$149,760
B9221A	7/1/2021	6/30/2022	Vcarve	C3024	IT Staff Augmentation			\$24,768 \$12,			\$12,096	\$15,600	\$15,600	\$15,600				\$15,600	\$187,200
B91B4D	7/1/2021		Kyra Solutions	C3025	IT Staff Augmentation		\$15,120	\$30,	960		\$15,120	\$15,600		\$15,600			\$15,600		\$187,200
B9CD09	9/10/2021	8/31/2022	Gejits Infotech Inc.	C3127	IT Staff Augmentation						\$24,714	\$15,888	\$15,888	\$15,888	\$15,888	\$15,888	\$15,888	\$15,888	\$135,928
B9C0F2	8/30/2021	6/30/2022	Gejits Infotech Inc.	C3128	IT Staff Augmentation						\$16,146	\$16,146	\$16,146	\$16,146			\$16,146	\$16,146	\$129,168
B9B033	8/16/2021	6/30/2022	SGS Technologies	C3129	IT Staff Augmentation						\$45,760	\$19,611	\$19,611	\$19,611	\$19,611	\$19,611	\$19,611	\$19,611	\$183,040
B9DE50	9/23/2021	6/30/2022	Currier, McCabe & Assoc	C3170	IT Staff Augmentation						\$41,600	\$20,800	\$20,800	\$20,800	\$20,800	\$20,800	\$20,800	\$20,800	\$187,200
B9D290	9/27/2021	6/30/2022	Gejits Infotech Inc.	C3179	IT Staff Augmentation						\$37,764	\$18,882	\$18,882	\$18,882	\$18,882	\$18,882	\$18,882	\$18,882	\$169,936

Monthly Grand Totals \$154,603 \$55,776 \$1,500,497 \$161,745 \$42,210 \$2,286,651 \$2,171,809 \$605,240 \$630,240 \$1,138,087 \$841,598 \$1,311,792 \$520,661 \$11,528,497

\$4,201,481 Q1 & Q2 \$3,407,289 Q3 \$3,812,138 Q4 \$11,420,907

21-22 Spend UCMOD

July August September October November December

15,700.00

January

23,096.10

25,528.57

35,927.27

13,600.00

February

43,448.89 21,724.44 21,724.44 21,724.44

23,096.10

25,528.57

March

23,096.10

25,528.57

April

23,096.10

25,528.57

May

21,724.44 21,724.44

23,096.10

25,528.57

23,096.10

25,528.57

21,724.44

June Certified Fwd Obligations

23,096.10

25,528.57

197,600.00

208,000.00

21,724.44 195,520.00

Cloud Migration (laaS)

TBD

B99D49

B9A07B

TBD

Start Date End Date

8/2/2021 6/30/2022 Randstad

6/30/2022 Vitaver

8/1/2021 6/30/2022 Vitaver

Contract

App Dev Analyst

App Dev Analyst

C3148 App Architect

C3147

C3164

Description

Vendor

	- 1 1-	- 1 1															. — -		
B9D5B1	9/16/2021	6/30/2022 3K Te	•	C3197	Bus Analyst					2,240.00	17,920.00	17,920.00	17,920.00	17,920.00	17,920.00	17,920.00	17,920.00		145,600.0
9AA22	8/13/2021	6/30/2022 IT Tra		C3166	Bus Analyst				- 4		20,085.00	20,085.00	20,085.00	20,085.00	20,085.00	20,085.00	20,085.00		135,200.0
39CCCC	9/7/2021	6/30/2022 Creat	•	C3202	App Architect			5	5,100.00	10,880.00	20,102.50	20,102.50	20,102.50	20,102.50	20,102.50	20,102.50	20,102.50		176,800.0
39D3C4	9/15/2021	6/30/2022 Rand		C3169	App Dev Analyst						38,480.00	21,988.57	21,988.57	21,988.57	21,988.57	21,988.57	21,988.57	21,988.57	192,400.0
39C690	9/1/2021	6/30/2022 V2So	ft	C3196	Qual Assurance Analyst					18,361.20	15,787.85	15,787.85	15,787.85	15,787.85	15,787.85	15,787.85	15,787.85	15,787.85	144,664.0
39DD0D	10/1/2021	6/30/2022 Tal Se	earch	C3201	Enterprise Architect					16,856.00	15,141.00	17,269.00	17,269.00	17,269.00	17,269.00	17,269.00	17,269.00	17,269.00	152,880.0
B9DD15	9/22/2021	6/30/2022 Tal Se	earch	C3195	Project Manager					14,720.00	22,080.00	22,080.00	22,080.00	22,080.00	22,080.00	22,080.00	22,080.00	22,080.00	191,360.0
B9DE23	9/23/2021	6/30/2022 Arde	nt	C3223	App Dev Analyst (Scrum Master)						23,400.00	23,400.00	23,400.00	23,400.00	23,400.00	23,400.00	23,400.00	23,400.00	187,200.0
BA237C	10/1/2021	6/30/2022 Tal Se	earch	C3194	IT Staff Aug - Program Manager - Tal Search						36,400.00	26,000.00	26,000.00	26,000.00	26,000.00	26,000.00	26,000.00	26,000.00	218,400.0
					IT Staff Aug - Qual Assurance Analyst (Tester), est \$90/hour							15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	110,880.0
												16 720 00	16 720 00	16 720 00	16 720 00	16 720 00	16 720 00	16 720 00	117.040.0
					IT Staff Aug - DBA (Oracle), est \$95/hour							16,720.00	16,720.00	16,720.00	16,720.00	16,720.00	16,720.00		117,040.0
					IT Staff Aug - Program Manager (Team Lead), est \$115/hour							20,240.00	20,240.00	20,240.00	20,240.00	20,240.00	20,240.00	20,240.00	141,680.0
					IT Staff Aug - Bus Analyst, est \$90/hour							15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	110,880.0
					IT Staff Aug - Bus Analyst, est \$90/hour							15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	-	110,880.0
					IT Staff Aug - Qual Assurance Analyst (Tester), est							15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00		110,880.0
					\$90/hour														
					IT Staff Aug - Qual Assurance Analyst (Tester), est \$90/hour							15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	110,880.0
					IT Staff Aug - App Dev Analyst, est \$93/hour								16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	98,208.0
					IT Staff Aug - App Dev Analyst, est \$93/hour								16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	•	98,208.0
					IT Staff Aug - App Dev Analyst, est \$93/hour								16,368.00	16,368.00	16,368.00	16,368.00	16,368.00		98,208.0
					IT Staff Aug - App Dev Analyst, est \$93/hour								16,368.00	16,368.00	16,368.00	16,368.00	16,368.00		98,208.0
39E6EC	9/27/2021	9/27/2022 Insigh	nt Public Sector	C3231	WholAm Consulting Services for B2C for C2C						67,840.00		170,660.00	10,500.00	10,300.00	10,500.00	10,300.00	10,300.00	238,500.0
	9/23/2021		it i abiic sector	C3231	Visio Licenses for Business Analysts			7	2,924.55		07,040.00		170,000.00						2,924.5
3972A9		6/30/2022 President	dio		Palo Alto Panorama+VM Series	44,677.60	1	_	2,324.33										44,677.6
		11/29/2022	310		Oracle Universal Licensing & Support for Connect	44,077.00					4,513,720.89								4,513,720.8
-	11/30/2021	11/29/2022			Database						4,313,720.83								4,313,720.8
PR11934909	1/1/2022	6/30/2022 Open	Text Corp	C3284	HP Exstream Software (for Cloud Migration - formerly BA2C09)							60,505.32							60,505.3
					Filenet Migration to the Cloud (based on 53 week								250,000.00		250,000.00		250,000.00		750,000.0
					proposal for phase 1 & 2) IVR Contact Center as a Service - GTS Deliverable-						433,235.81		433,235.81		433,235.81		433,235.81		1,732,943.2
					Based Genesys Migration Proposal						+33,233.01		+33,233.01		+33,233.01		+33,233.01		1,732,343.2
					IVR Contact Center as a Service - Genesys 1-year Cloud							2,288,048.00							2,288,048.0
					Subscription Pricing (from GTS Proposal)														
					Totals	44,677.60	0.00	0.00 23	3,724.55	63,057.20	5,317,169.21	2,719,695.36	1,290,509.85	436,614.04	1,119,849.85	436,614.04	1,119,849.85	436,614.04	12,982,895.6
Data Warehous	ıse Managen	nent (DW)																	
РО	Start Date	End Date	Vendor	Contract #	Description	July	August Sep	tember O	October N	lovember	December	January	February	March	April	May	June	Certified Fwd	Obligations
PR11948333 1	12/23/2021	12/22/2023 Insigh	nt Public Sector	C3281	Striim Subscription Licensing for Data Warehouse 2-						186,193.88								186,193.8
B89955	5/5/2022	5/4/2023 SHI		NA	Years Tableau Server Core and Tableau Creator Licenses for												170,944.74		170,944.7
ננפפטנ	J J 2022	J/4/2023 3NI		INA	RA (will be renewed in May '22)												110,344.14		1/0,544./
					Totals	0.00	0.00	0.00	0.00	0.00	186,193.88	0.00	0.00	0.00	0.00	0.00	170,944.74	0.00	357,138.6
					Totals	0.00	0.00	0.00	0.00	0.00	160,193.66	0.00	0.00	0.00	0.00	0.00	170,944.74	0.00	337,136.0
Cloud Applicati	ion Performa	ance Mgmt		Contract															
PO	Start Date	End Date	Vendor	Contract #	Description	July	August Sep	tember O	October N	lovember	December	January	February	March	April	May	June	Certified Fwd	Obligations
PO				11															

															_0,000.00	_0,000.00	_0,000.00		,
					Totals	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	20,700.00	20,700.00	20,700.00	20,700.00	82,800.00
SDLC - Dev	Ops																		
РО	Start Date	End Date	Vendor	Contract #	Description	July	August	September	October	November	December	January	February	March	April	May	June	Certified Fwd	Obligations
				π	IT Staff Aug Project Manager, est \$115/hour							20,240.00	20,240.00	20,240.00	20,240.00	20,240.00	20,240.00	20,240.00	141,680.00
					IT Staff Aug DevOps Engineer, est \$93/hour							16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	16,368.00		•
					IT Staff Aug Business Analyst (Technical Writer), est \$90/hour							15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	110,880.00
					Totals	0.00	0.00	0.00	0.00	0.00	0.00	52,448.00	52,448.00	52,448.00	52,448.00	52,448.00	52,448.00	52,448.00	367,136.00
NFT and O	RM Upgrade																		
РО	Start Date	End Date	Vendor	Contract	Description	July	August	Santambar	October	November	December	January	February	March	April	May	June	Certified Fwd	Obligations
PU	Start Date	Elia Date	vendor	#		July	August	September	October	November	December	January	rebluary	IVIAICII	Aprii	ividy	Julie	Certified Fwd	
B9D823	9/14/2021	9/13/2022 SHI		NA	Positions absorbed from Connect 2 Cloud Visual Studio Licenses 2019 Pro				15,307.50										0.00 15,307.50
	5, - 1,	0,10,1011			Totals	0.00	0.00	0.00	15,307.50		0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
Incremento	al CY/UY Mobile	e-Responsive Softw	vare Transfor	mation															
PO	Start Date		Vendor	Contract	Description	July	August	September	October	November	December	January	February	March	April	May	June	Certified Fwd	Obligations
				#	SSI - Estimate from ISF Cost Estimator for Year 1:			•				•	2,200,000.00		·				2,200,000.00
					CX/UX								_,,						_,,
					Totale	0.00	0.00	0.00	0.00	0.00	0.00	0.00						1,560,000.00	
					Totals	0.00	0.00	0.00	0.00	0.00	0.00	0.00	3,760,000.00	1,560,000.00	1,560,000.00	1,560,000.00	1,560,000.00	1,560,000.00	11,560,000.00
SOA and A	PI Later																		
РО	Start Date	End Date	Vendor	Contract #	Description	July	August	September	October	November	December	January	February	March	April	May	June	Certified Fwd	Obligations
					Estimate from ISF Cost Estimator for SOA and API							439,927.20							439,927.20
												07 027 20	07.027.20	07 027 20	07 027 20	07 027 20	07 027 26) 07.027.20	COO 2C1 10
					Totals	0.00	0.00	0.00	0.00	0.00	0.00	87,037.30 526,964.50	87,037.30 87,037.30	87,037.30 87,037.30	87,037.30 87,037.30	87,037.30 87,037.30	87,037.30 87,037.30	•	•
Rules Engir				Contract															
РО	Start Date	End Date	Vendor	#	Description	July	August	September	October	November	December	January	February	March	April	May	June	Certified Fwd	Obligations
					Estimate from ISF Cost Estimator for Rules Engine													995,539.00	995,539.00
					Totals	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	995,539.00	995,539.00
																			·
RA Help Ce	nter (Part of CX	(/UX)		Contract															
РО	Start Date	End Date	Vendor	#	Description	July	August	September	October	November	December	January	February	March	April	May	June	Certified Fwd	Obligations
					IT Staff Aug Business Analyst, est \$90/hour						15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	•	126,720.00
					IT Staff Aug Applications Development Analyst, est \$93/hour						16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	130,944.00
					IT Staff Aug Applications Development Analyst, est						16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	130,944.00
					\$93/hour Totals	0.00	0.00	0.00	0.00	0.00	49 E76 00	40 E76 OO	49 E76 OO	48,576.00	49 E76 00	48,576.00	49 E76 OC	10 576 00	200 600 00
					iotais	0.00	0.00	0.00	0.00	0.00	48,576.00	48,576.00	48,576.00	40,370.00	48,576.00	40,370.00	48,576.00	48,576.00	388,608.00
SPO																			
РО	Start Date	End Date	Vendor	Contract #	Description	July	August	September	October	November	December	January	February	March	April	May	June	Certified Fwd	Obligations
BA037C	10/20/2021	6/30/2022 Bead	on Systems		Strategic Project Office						146,400.13	146,400.13	146,400.13	146,400.13	146,400.13	146,400.13	146,400.13	3 146,400.13	1,171,201.00
B9E799	10/5/2021	10/4/2021 Cara	hsoft	NA	Configuration Services for ServiceNow for the SPO						281,113.42								281,113.42
BA267D	11/17/2021	11/16/2022 SHI		NA	Microsoft Project and Visio Licenses for SPO						10,515.70								10,515.70
	. ,	•			•						•								•

10,350.00 10,350.00 10,350.00 10,350.00 41,400.00

Totals	0.00	0.00	0.00	0.00	0.00	438,029.25	146,400.13	146,400.13	146,400.13	146,400.13	146,400.13	146,400.13	146,400.13	1,462,830.12
--------	------	------	------	------	------	------------	------------	------------	------------	------------	------------	------------	------------	--------------

Reporting																					
РО	Start Date	End Date	· Ve	endor	Contract #	Description		July	August	September	October	November	December	January	February	March	April	May	June	Certified Fwd	Obligations
						IT Staff Aug - Qual Assurance Analyst (Tester), es \$90/hour	st						15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	126,720.00
						IT Staff Aug - Bus Analyst, est \$90/hour							15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	126,720.00
						IT Staff Aug - App Dev Analyst, est \$93/hour							16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	16,368.00	130,944.00
						IT Staff Aug - App Dev Analyst, est \$93/hour							16,368.00	16,368.00	16,368.00	16,368.00		16,368.00	16,368.00		130,944.00
						IT Staff Aug - App Dev Analyst, est \$93/hour IT Staff Aug - Qual Assurance Analyst (Tester), es	-+						16,368.00	16,368.00	16,368.00	16,368.00		16,368.00	16,368.00		130,944.00
						\$90/hour	SL						15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	15,840.00	126,720.00
							Totals	0.00	0.00	0.00	0.00	0.00	96,624.00	96,624.00	96,624.00	96,624.00	96,624.00	96,624.00	96,624.00	96,624.00	772,992.00
Archiving F	Purge (A&P)																				
РО	Start Date	End Date	. Ve	endor	Contract #	Description		July	August	September	October	November	December	January	February	March	April	May	June	Certified Fwd	Obligations
						Archiving Does not start until FY 22/23		0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2.22	0.00	0.00
							Totals	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Master Da	ta Managemen	nt and Interd	perability (N	MDM)																	
РО	Start Date	End Date	. Ve	endor	Contract #	Description		July	August	September	October	November	December	January	February	March	April	May	June	Certified Fwd	Obligations
						Does not start until FY 22/23 (possibly absorbe	ed by														0.00
						CX/UX-SSI)	Totals	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Security Ar	rchitecture Revi				Contract																
РО	Start Date	End Date	· Ve	endor	#	Description		July	August	September	October	November	December	January	February	March	April	May	June	Certified Fwd	Obligations
						IT Staff Aug Cloud Security Applications Architect \$125/hour	ct, est							100,000.00	100,000.00	100,000.00	100,000.00	100,000.00			500,000.00
						\$12 <i>3)</i> 110 d1	Totals	0.00	0.00	0.00	0.00	0.00	0.00	100,000.00	100,000.00	100,000.00	100,000.00	100,000.00	0.00	0.00	500,000.00
Identity Me	anagement and	d Access Con	trol Proiect ((IDM)																	
				,	Contract																
РО	Start Date	End Date	Vendor		#	Description		uly	August S	eptember	October	November	December .	January	February	March	April	May J	une	Certified Fwd	
						Phase I using existing resources (not roadmap money)															0.00
						Phase II and III not starting until FY 22/23															0.00
							Totals	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Carreite A	ahitaatawa Cam	in Duningt	CAAL																		
Security Ar	rchitecture Serv	ice Project (SAAJ		Contract																
РО	Start Date	End Date	Vendor		#	Description	J	uly	August S	eptember	October	November	December .	January	February	March	April	May J	une	Certified Fwd	Obligations
						Does not start until FY 22/23															0.00
							Totals	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
						Monthly Grand	Totals /	14 677 60	0.00	0.00	20 022 05	62 057 20	6 086 502 24	2 600 707 00	E EQ1 EQE 29	2 527 600 47	2 221 625 29	2 5/18 200 //7	2 202 590 02	3,443,938.47	20 524 425 14
						iviolitily Grand	i i Utais 4	, , , , , , , , , , , , , , , , , , , 	0.00	0.00	39,032.03	03,037.20	0,000,332.34	3,030,707.33	3,361,333.28	2,327,033.47	3,231,033.28	2,340,333.47	3,302,360.UZ	3, 44 3,330.4/	30,334,433.14
										\$6,233,359			Γ	\$11,800,003			\$12,526,553				\$30,559,915
										Q1 & Q2	J		L	Q3			Q4				

21-22 Spend UCIVV

							ila ocivv										
РО	Start Date End Date Vendor	Contract #	Description	July	August	September	October	November	December	January	February	March	April	May	June	Certified Forward	\$1,170,000.00
PO2488307	7/30/21 6/30/22 Gartner Group	C3108	IV&V Services for RA Modernization														
			Deliverable 1 - IV&V Management Plan				\$150,150			\$150,150							\$300,300
			Deliverable 2 - IV&V Schedule				\$150,150	1		\$150,150							\$300,300
			Deliverable 3 - Ongoing IV&V Monitoring						\$80,314	\$80,314	\$80,314	\$80,314	\$80,314	\$80,314	\$80,314	\$7,202	\$569,400
			Monthly Grand Totals	\$0	\$0	\$0	\$300,300	\$0	\$80,314	\$380,614	\$80,314	\$80,314	\$80,314	\$80,314	\$80,314	\$7,202	\$1,170,000
									_								
						\$380,614				\$541,242		- 1	\$248,144				
						Q1 & Q2				Q3		L	Q4				

	Co	entract									
PO	Start Date End Date Vendor #	Description	July	August	September October	November December Janua	ry February March	April	May	June	Certified Forward Obligated Balance
PO2488307	7/30/21 6/30/22 Gartner C3	108 IV&V Services for RA Modernization									
	Group										
		Year two Monitoring, Final Assessment Report									\$2,340,000

21-22 Spend FRR21

July August September October November December January February March April

Description

PO Start Date End Date

Certified

May

June

\$1,170,000.00

Monthly G	rand Totals \$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
			\$0 Q1 & Q2				60 Q3			\$0 Q4				\$0

			Category	
RA Operations	UCGR2	RA Modernization	100270	Grant
S&B	13,785,977.00	Maint & Ops	19,320,000	UCMNT
OPS	11,819,070.00	Modernization	15,510,000	UCMOD
EXP	2,829,215.00	IV&V	1,170,000	UCIVV
cs	28,165,738.00		36,000,000	
	56,600,000.00			

L2L5	EO	Ver	Kver	SI	GF	SF	FID	В	SE .	Cat	YR	OCA	Grant	Object	ObjectTitle
760000	00 UM		1	0 MO		10	1	415	40200200	100270)	0	UCMNT	13410	0 SECURITY SERVICES - GENERAL
760000	00 UM		1	0 MO		10	1	415	40200200	100270)	0	UCMNT	13251	7 INVESTIGATIVE SERVICES - DRUG TESTING/SCREENING
760000	00 UM		1	0 MO		10	1	415	40200200	100270)	0	UCMNT	13130	0 CONSULTING SERVICES - GENERAL
760000	00 UM		1	0 MO		10	1	415	40200200	100270)	0	UCMNT	13420	0 MAILING/DELIVERY SERVICES
760000	00 UM		1	0 MO		10	1	415	40200200	100270)	0	UCMNT	34102	2 SUPPLIES - FURNITURE/EQUIPMENT
760000	00 UM		1	0 MO		10	1	415	40200200	100270)	0	UCMNT	51200	0 PROP - FURNITURE/EQUIPMENT - GENERAL

L2L5	EO	Ver	Kver	SI	GF	SF	FID	В	E	Cat	YR	OCA	Grant	Object	ObjectTitle
76000	000 MP		1	0 MO		10	1	415	40200200	100270		0	UCMOD	34102	2 SUPPLIES - FURNITURE/EQUIPMENT
76000	000 MP		1	0 MO		10	1	415	40200200	100270		0	UCMOD	51200	0 PROP - FURNITURE/EQUIPMENT - GENERAL
76000	000 MP		1	0 MO		10	1	415	40200200	100270		0	UCMOD	13130	O CONSULTING SERVICES - GENERAL
76000	000 MP		1	0 MO		10	1	415	40200200	100270		0	UCMOD	13251	7 INVESTIGATIVE SERVICES - DRUG TESTING/SCREENING
76000	000 MP		1	0 MO		10	1	415	40200200	100270		0	UCMOD	13420	0 MAILING/DELIVERY SERVICES
76000	000 MP		1	0 MO		10	1	415	40200200	100270		0	UCMOD	13410	0 SECURITY SERVICES - GENERAL
76000	000 MP		1	0 MO		10	1	415	40200200	100270		0	UCMOD	13990	0 CONTRACTED SERVICES - OTHER
76000	000 MP		1	0 MO		10	1	415	40200200	100270		0	UCMOD	13251	4 INVESTIGATIVE SERVICES - FINGERPRINT/BACKGROUND

Category

 RA Modernization
 100270
 Grant

 Maint & Ops
 19,320,000
 UCMNT

 Modernization
 15,510,000
 UCMOD

 IV&V
 1,170,000
 UCIVV

 36,000,000
 UCMOD

2202A SPECIAL CATEGORIES

REEMPLOYMENT ASSISTANCE SYSTEM MODERNIZATION

FROM GENERAL REVENUE FUND 36,000,000

From the funds in Specific Appropriation 2202A, \$36,000,000 in nonrecurring funds from the General Revenue Fund is provided for the modernization of the reemployment assistance system that complies with section 282.206, Florida Statutes. Of these funds, \$19,320,000 is provided for increased maintenance and operations of the system, \$15,510,000 is provided for system modernization, and \$1,170,000 is provided to competitively procure a private sector provider with experience in conducting independent verification and validation (IV&V) services of public sector information technology projects to provide IV&V services for all department and vendor staff working to modernize and maintain the system. From these funds, \$31,170,000 shall be held in reserve, and \$4,830,000 is released to the department for ongoing maintenance and operations. The department is authorized to submit quarterly budget amendments requesting release of these funds pursuant to the provisions of chapter 216, Florida Statutes, and based on the department's planned quarterly expenditures. Release is contingent upon the procurement of the IV&V vendor and the approval of a detailed operational work plan and monthly spend plan that identifies all work activities and costs budgeted for Fiscal Year 2021-2022.

Quarterly IV&V reports shall include technical reviews of project deliverables submitted or accepted within the reporting period and assessments of the department's project management and governance. The IV&V contract shall require that all deliverables be simultaneously submitted to the executive director of the department, the Executive Office of the Governor's Office of Policy and Budget, the chair of the Senate Appropriations Committee, the chair of the House Appropriations

Committee, and the Florida Digital Service. The contracted provider shall be made readily available to provide all project related data to the Florida Digital Service in support of their project oversight responsibilities pursuant to section 282.0051, Florida Statutes. The department shall provide monthly project status reports to the Executive Office of the Governor's Office of Policy and Budget, the chair of the Senate Appropriations Committee, the chair of the House Appropriations Committee, and the Florida Digital Service. Each status report must include ongoing system maintenance activities and progress made to date for each project milestone, deliverable, and task order, planned and actual completion dates, planned and actual costs incurred, and any current project issues and risks.

RA Modernization - Back of Bill

56,400,000

Modernization

71,910,000

TOTAL Modernization

Back of the Bill

Federal Coronavirus State FiscalRecovery Fund
REEMPLOYMENT ASSISTANCE SYSTEM MODERNIZATION
The nonrecurring sum of \$56,400,000 from the General Revenue Fund is appropriated to the Department of Economic Opportunity for the modernization of the Reemployment Assistance system that complies with section 282.206, Florida Statutes. These funds shall be held in reserve.
Release of these funds is contingent upon the full release of funds provided for system modernization in Specific Appropriation 2202A. The department is authorized to submit quarterly budget amendments requesting release of these funds pursuant to the provisions of chapter 216, Florida Statutes, and based on the department's planned quarterly expenditures. Release is contingent upon the approval of a detailed operational work plan and monthly spend plan that identifies all work activities and costs budgeted for Fiscal Year 2021-2022.